

Completed & PCC / PCOD Issued								
Arranged in order of their completion with last completed shown first								
Status as on 01-Nov-2025								
All Lengths in Km.								
Sr. No.	Project Name	NH(New)	Total Length	LOA Date - Civil Work	Appointed Date/Start Date- Contractor	Lanes	Concessionaire	State
1	Bangalore Chennai Expressway (Phase-II Pkg-III) from km.127.000 to Km 156.000 (Bangarupalem to Gudipala section)	NE-7	29	15/09/2021	04/10/2022	8L	BANGARUPALEM GUDIPALA HIGHWAYS LIMITED	Andhra Pradesh
2	4L of Ichapuram to Narasannapeta from Km. 470.415 to Km. 581.700 (Capacity Augmentation) of NH-16 (Old NH-5)	16	13.45	23/03/2018	09/05/2018	4L	SPL CCCL (JV)	Andhra Pradesh
3	Ichapuram - Narsannapeta (km 484.000 to km 580.700) under TOT Bundle - 1	16	96.7	05/03/2018	29/08/2018	4L	Ichapuram Tollway Private Limited	Andhra Pradesh
4	6 L of Narasannapeta - Ranastalam	16	54.2	05/12/2017	01/01/2019	6L	APCO Arasavalli Expresway Pvt. Ltd	Andhra Pradesh
5	Ranasthalam (Km.634.000) to Anandapuram (Km.681.000) of NH-16 in the State of Andhra Pradesh	16	47	20/03/2017	16/11/2017	6L	Ashoka Ranastalam Anandapuram Road Limited	Andhra Pradesh
6	Visakhapatnam-Champavathi River from Km. 654.204 to Km. 701.170 (AP-3)	16	46.2	29/03/2001	08/06/2001	4L	UNITECH-NCC(JV)	Andhra Pradesh
7	Strengthening and Major Maintenance of Anandapuram-Visakhapatnam-Anakapalle section from Km.682.980 to Km.741.256 and Ranastalam Town Portion from Km. 630-120 to Km. 634-120 of NH-16 in the State of Andhra Pradesh on Performance Based Maintenance Contracts (PBMC)	1,616	62.276	02/07/2024	01/09/2024	4L	Shiva Buildtech Pvt. Ltd.	Andhra Pradesh
8	Ankapalli - Annavaram (Tuni) from km. 741.255 to km. 830.525	16	89.27	13/08/2001	05/09/2002	4L	GMR Infrastructure Ltd	Andhra Pradesh
9	Ankapalli - Annavaram (Tuni) from km. 741.255 to km. 830.525 under TOT Bundle - 1	16	88.532	05/03/2018	29/08/2018	4L	Ankapalli Tollway Pvt., Ltd	Andhra Pradesh

Completed & PCC / PCOD Issued								
Arranged in order of their completion with last completed shown first								
Status as on 01-Nov-2025								
All Lengths in Km.								
Sr. No.	Project Name	NH(New)	Total Length	LOA Date - Civil Work	Appointed Date/Start Date- Contractor	Lanes	Concessionaire	State
10	Annaram - Diwanheruvu (km 830.525 to km 901.500)	16	70.98	05/09/2001	30/05/2002	4L	Gammon Engineers & Contractors Pvt. Ltd.	Andhra Pradesh
11	Annaram - Diwanheruvu (km 830.525 to km 901.500) under TOT Bundle - 1	16	70.98	05/03/2018	29/08/2018	4L	Safeway Concessions Pvt Ltd.	Andhra Pradesh
12	Diwanheruvu - Siddhantham from km. 901.500 to km. 950.542	216A	49.04	09/05/2001	17/06/2001	4L PS	1-Punj Lloyd Ltd, 2-Larsen & Toubro Ltd.	Andhra Pradesh
13	Rajamahendravaram - Dharamavaram	16	53	05/09/2001	30/05/2002	4L	Gammon Engineers & Contractors Pvt. Ltd.	Andhra Pradesh
14	Diwanheruvu - Siddhantham from km. 901.500 to km. 950.542 under TOT Bundle - 1	16	49.042	05/03/2018	29/08/2018	4L	Diwantham Tollway Pvt. Ltd	Andhra Pradesh
15	Siddhantham - Gundugolanu from km. 950.542 to km. 1022.494	216A	71.952	09/05/2001	17/06/2001	4L PS	Limak SOMA(JV) & Larsen & Toubro Ltd.	Andhra Pradesh
16	Siddhantham - Gundugolanu from km. 950.542 to km. 1022.494 under TOT Bundle - 1	16	71.952	05/03/2018	29/08/2018	4L	Ankapalli Tollway Pvt., Ltd	Andhra Pradesh
17	Major Maintenance for the stretch from KM. 1076.480 Chinna Avutupalli to KM. 1100.254 Kanaka Durgamma Vardhi on Vijayawada - Gundugolanu section of NH-16	16	23.774	21/04/2023	20/05/2023	4L	Raghava Project Constructions Privated Limited	Andhra Pradesh
18	Major Maintenance for the balance portion of works in the Stretch of Chinna Avutupalli (Km. 1076+480) to Kanaka Durgamma Varadhi (Km. 1100.254) on Vijayawada – Gundugolanu Section of NH-16 (Old NH-5) in the State of Andhra Pradesh.	16	11.62	06/12/2023	01/02/2024	4L	PSN Reddy & Co.	Andhra Pradesh

Completed & PCC / PCOD Issued								
Arranged in order of their completion with last completed shown first								
Status as on 01-Nov-2025								
All Lengths in Km.								
Sr. No.	Project Name	NH(New)	Total Length	LOA Date - Civil Work	Appointed Date/Start Date- Contractor	Lanes	Concessionaire	State
19	One Time Improvement of existing Hanuman Junction Road (From Km. 1055.680 to Km. 1060.800) on Vijayawada - Gundugolanu Section of NH-16 (Old NH-5) in the State of Andhra Pradesh	16	5.12	28/12/2023	05/02/2024	4L	Abhipsa Construction, Bhubaneswar.	Andhra Pradesh
20	6L of Gundugolanu (Design km 1023.280) to Kalaparru (Design km 1050.680) of NH-5 (New NH-16)	16	27.4	01/10/2019	27/01/2020	6L	Varaha Infra Ltd. - JCEG (JV)	Andhra Pradesh
21	6L of Kalaparru to Chinna Avutupalli including 6 lane Hanuman Junction bypass	16	27.4	08/01/2019	21/02/2019	6L	Lakshmi Infrastructure & Developers Pvt Ltd	Andhra Pradesh
22	Construction of Half Flyover at Km 1082+320 (Design Chainage at Km. 0+740) at Vijayawada Airport near Gannavaram on Gundugolanu – Vijayawada Section of NH-16 Mode towards rectification of Black Spot ID: AP-(02)-093	16	1.415	04/05/2022	29/07/2022	4L	Trenzet Infra Private Limited	Andhra Pradesh
23	Six Laning of Vijayawada Bypass from Chinna Avutapalli to Gollapudi in Vijayawada - Gundugolanu Section from km. 0.00 to km. 30.00 (Pkg-III)	16	30	06/03/2020	18/02/2021	6L	Megha Engineering and Infrastructure Ltd. - Navyuga Engineering Co. Ltd. (Consortium)	Andhra Pradesh
24	3L western side flyover Before Jyothi Mahal Junction to Beyond Ramesh Hospital Junction from Design Km 0.300 to Design Km 2.770 on NH-16	16	2.47	26/08/2020	05/11/2020	3L	Lakshmi Infrastructure & Developers Pvt Ltd	Andhra Pradesh
25	Six Laning Of Chilkaluripet Vijaywada Section from km 355.00 to km 434.15	16	82.5	21/02/2008	01/05/2009	6L	IJM-IDFC (JV) Consortium	Andhra Pradesh

Completed & PCC / PCOD Issued								
Arranged in order of their completion with last completed shown first								
Status as on 01-Nov-2025								
All Lengths in Km.								
Sr. No.	Project Name	NH(New)	Total Length	LOA Date - Civil Work	Appointed Date/Start Date- Contractor	Lanes	Concessionaire	State
26	Operation and Maintenance of Chilakaluripet - Vijayawada section of NH-16 (from km.355+00 to km.357+342 & from km.372+038 to km.437+900, Length 68.204km and Incident Management services for Chilakaluripet - Vijayawada section of NH-16 (from km.355+000 to km.357+342 & from km.372+038 to km.437+900) along with newly formed 6-lane Chilakaluripet Bypass (from km..0+000 to km.16+499) (Length -84.703km) under Performance Based Maintenance Contract (PBMC)	16	84.703	24/12/2024	28/03/2025	6L	Shiva Buildtech Pvt. Ltd.	Andhra Pradesh
27	6L of Chilkararupet bypass from km. 357.400 to km. 371.920 of NH-16 [Revived of earlier terminated N/02004/27001/AP]	16	16.38	08/03/2019	28/06/2021	6L	Chilakaluripet Bypass Private Limited	Andhra Pradesh
28	Chilakaluripet (1182.802) to Nellore (1366.547) of NH16 in Andhra Pradesh	16	183.62	19/05/2010	21/11/2011	6L	KMC & BSCPL (JV) Consortium	Andhra Pradesh
29	Nellore bypass (from Km. 161.034 to 178.200)	16	17	31/01/2002	27/10/2002	4L	Navyuga Road Projects Pvt Ltd.	Andhra Pradesh
30	Development of Multipurpose Facility on Chilakaluripet - Nellore Section from km. 1210.00 to km. 1214.00	16	5	06/08/2018	06/03/2019	4L	Venkat Rao Infra Projects Pvt. Ltd.	Andhra Pradesh
31	Development of Multipurpose Facility on Chilakaluripet - Nellore Section from km. 1273.00 to km. 1278.00	16	3.6	15/02/2019	26/12/2019	4L	KMC Construction Ltd.	Andhra Pradesh

Completed & PCC / PCOD Issued								
Arranged in order of their completion with last completed shown first								
Status as on 01-Nov-2025								
All Lengths in Km.								
Sr. No.	Project Name	NH(New)	Total Length	LOA Date - Civil Work	Appointed Date/Start Date- Contractor	Lanes	Concessionaire	State
32	Operation and Maintenance including Incident Management of Nellore Bypass section from Km. 1366.547 to Km. 1383.713 of NH-16	16	17.166	05/03/2020	18/06/2020	4L	Arjunvaishnavi Infrastructure and Developers Pvt. Ltd.	Andhra Pradesh
33	Routine Maintenance including Incident Management (Excluding Ambulance Services) for Nellore Bypass from Km. 1366.547 to Km. 1383.713 (Excluding from Km. 1379.340 to Km. 1380.957 & from Km. 1382.690 to Km. 1383.713) (4L length 14.526 Km) section of NH-16 & Badvel to chunculuru section from Km. 628.555 to Km. 652.200 (2L length 23.645 Km) of NH-67.	1,667	40.811	12/03/2024	15/03/2024	2L/4L PS	Batreddy Venkata Krishna Reddy	Andhra Pradesh
34	Periodic Renewal of Nellore bypass section from km 1366.547 to km 1383.713 excluding the sections from km 1379.340 to km 1380.350 km 1382.690 to Km 1383.713 and major bridge NH-16 (Penna Bridge).	16	17.166	01/03/2024	11/03/2024	4L PS	DDR and Co.	Andhra Pradesh
35	4L of Tada - Nellore from Km. 52.800 to 163.600 (110.52 km.)	16	159	27/03/2001	16/09/2001	4L	MAIF Investments India 3 Pte Ltd	Andhra Pradesh
36	4/6L of Tada - Nellore (Permanent restoration of flood damaged stretches) from km. 83.35 to km. 83.68 and km. 136.91 to km. 140.40	16	3.82	23/10/2019	13/12/2019	4L/6L	SRC Projects Pvt Ltd	Andhra Pradesh
37	Anandapuram and Madhuravada from Km. 701.170 to Km. 741.051 (Visakhapatnam to Anakapalli)	16	38	01/04/1995	01/04/1995	4L	KMC Construction Ltd.	Andhra Pradesh
38	Korlam-Ichapuram from Km. 470.415 to 503.415 (AP-4B)	16	33	08/08/2001	21/09/2001	4L	ITD Cementation India Ltd	Andhra Pradesh

Completed & PCC / PCOD Issued								
Arranged in order of their completion with last completed shown first								
Status as on 01-Nov-2025								
All Lengths in Km.								
Sr. No.	Project Name	NH(New)	Total Length	LOA Date - Civil Work	Appointed Date/Start Date- Contractor	Lanes	Concessionaire	State
39	Palasa-Korlam from Km. 503.415 to Km. 532.600 (AP-4A)	16	29	08/08/2001	21/09/2001	4L	ITD Cementation India Ltd	Andhra Pradesh
40	Srikakulam-Palasa from Km. 532.600 to Km. 606.204 (AP-2)	16	74	20/04/2001	12/06/2001	4L	SPCL-IVRCL(JV)	Andhra Pradesh
41	Champavathi River - Srikakulam rom Km. 606.204 to Km., 654.204 (AP-1)	16	48	25/05/2001	08/06/2001	4L	YOUONE-MAHARIA(JV) & SEW Constructions	Andhra Pradesh
42	Srikakulam - Visakhapatnam - Bridges Section (AP-5)	16	94	06/07/2001	13/08/2001	4L	PRASAD-SEW (JV)	Andhra Pradesh
43	Ichapuram - Srikakulam - AP-6 (Bridge Package)	16	0	08/08/2001	29/09/2001	4L	Navyuga Road Projects Pvt Ltd.	Andhra Pradesh
44	Maintenance from Km 1076.480 (Chinna Avutupalli) to Km 1100.254 (Kanaka Durgamma Varadhi) and Incident Management from Gundugolanu (Km 1023.280) to Kanaka Durgamma Varadhi (Km 1100.254) Section of Vijayawada-Gundugolanu Section of NH-16 (Old NH-5)	16	23.774	10/09/2023	01/12/2023	4L	Shiva Buildtech Pvt. Ltd.	Andhra Pradesh
45	Erection of Steel Tubular Railing (Fencing) along service road medians underneath the Eastern Side Benz Circle Flyover from Km. 1076.480 (Chinna Avutupalli) to Km 1100.254 (Kanaka Durgamma Varadhi) Section of NH-16 (Old NH-5)	16	1.47	15/02/2022	11/04/2022	4L	Dhingra Brothers (India)	Andhra Pradesh
46	Hyderabad - Bangalore (Km 211.000 to Km 462.164 on Hyderabad - Bangalore section of NH-44)	44	251.16	16/10/2023	01/11/2023	4L	Abhipsa Construction, Bhubaneswar.	Andhra Pradesh

Completed & PCC / PCOD Issued								
Arranged in order of their completion with last completed shown first								
Status as on 01-Nov-2025								
All Lengths in Km.								
Sr. No.	Project Name	NH(New)	Total Length	LOA Date - Civil Work	Appointed Date/Start Date- Contractor	Lanes	Concessionaire	State
47	6L Grade Separated structures along with slip roads at Km 210+780 (ITC Junction in Kurnool Town), Km 260+400 (Kambalapadu Junction, Dhone) Km 263+558 (Dhone Exit, Dhone) on NH-44 (old NH-07)	44	3.17	14/09/2020	04/12/2020	6L	E5 Infrastructure Pvt. Ltd - Gawar Construction (JV)	Andhra Pradesh
48	Periodical Renewal of balance section of the project stretch including renewal of service road / slip road from Km 211.000 to Km 462.164 on Hyderabad - Bangalore section of NH 44		251.164	06/04/2022	25/04/2022	4L PS	Lakshmi Infrastructure & Developers India Pvt. Ltd.	Andhra Pradesh
49	Routine Maintenance including Incident Management for Operation and Maintenance of Hyderabad – Bangalore section-3 from Km 377.000 to Km 462.164 of NH-44 (Total length 85.164 Km) in the state of Andhra Pradesh	44	85.164	11/07/2025	31/07/2025	4L PS	The NSPR Constructions (India) Pvt. Ltd.	Andhra Pradesh
50	Routine Maintenance including Incident Management for Operation and Maintenance of Hyderabad – Bangalore section-2 from Km 294.000 to Km 377.000 of NH-44 (Total length 83 Km) in the state of Andhra Pradesh	44	83	11/07/2025	31/07/2025	4L PS	The NSPR Constructions (India) Pvt. Ltd.	Andhra Pradesh
51	Routine Maintenance including Incident Management for Operation and Maintenance of Hyderabad – Bangalore section-1 from Km 211.000 to Km 294.000 of NH-44 (Total length 83 Km) in the state of Andhra Pradesh	44	83	11/07/2025	31/07/2025	4L PS	Perfect Allied Safety and Security Services Private Limited.	Andhra Pradesh
52	4L of Gundugolanu Devarapalli Kovvuru from km 15.320 to Km 85.204 of NH-16	16	69.884	13/03/2018	22/10/2018	4L	G R Infraprojects Limited	Andhra Pradesh

Completed & PCC / PCOD Issued								
Arranged in order of their completion with last completed shown first								
Status as on 01-Nov-2025								
All Lengths in Km.								
Sr. No.	Project Name	NH(New)	Total Length	LOA Date - Civil Work	Appointed Date/Start Date- Contractor	Lanes	Concessionaire	State
53	6L of Anandapuram Pendurthi Anakapalli Section from km. 681.000 to km. 731.780 of NH-16	16	50.78	28/02/2018	04/01/2019	6L	DBL Anandapuram Anakapalli Highways Pvt. Ltd	Andhra Pradesh
54	Chandragudem to AP/Telangana Border	30	38	04/01/2016	04/01/2016	2L PS	Sai Balaji constructions	Andhra Pradesh
55	4L of Nandigama - Vijayawada	65	49	27/03/2001	01/08/2001	4L	Swarna Tollway Private Limited	Andhra Pradesh
56	Nandigama Bypass and Kanchikacherla bypass	65	14.34	27/12/2017	12/03/2018	6L	Lakshmi Infrastructure & Developers Pvt Ltd	Andhra Pradesh
57	Four Laning of Kadapa (167.750) to Kurnool (356.502) of NH-40 (Old NH-18)	40	188.75	26/02/2009	15/11/2010	4L	KMC Construction Ltd. IVRCL Consortium	Andhra Pradesh
58	Routine Maintenance including Incident Management of Kadapa -Renigunta Section of NH-716 from Km. 0.000 to Km 123.600 (total length 123.600 Km) in the state of Andhra Pradesh	716	123.6	26/12/2024	10/01/2025	2L PS	Perfect Allied Safety and Security Services Private Limited.	Andhra Pradesh
59	6L of Veera Kaveri Raja Puram to Pondavakkam from km 61.380 to km 96.040 of NH 716B (Pkg-III)	716B	34.66	14/09/2021	25/01/2023	6L	KNR Constructions Limited	Andhra Pradesh
60	6L Aluru - Jakkuva Section of NH-130CD Road from km 365.033 to km 396.800 (Pkg. 1)	130CD	31.767	30/07/2021	31/03/2022	6L	H.G. Infra Engineering Limited	Andhra Pradesh
61	6L Jakkuva – Korlam Section of NH-130CD Road from km 396.800 to km 421.100 (Pkg 2)	130CD	24.3	31/03/2021	31/03/2022	6L	NKC Projects Private Limited	Andhra Pradesh
62	6L Korlam-Kantakapalle Section of NH-130CD Road from Km 421.100 to Km 445.100 (Pkg-3)	130CD	24	30/07/2021	19/02/2022	6L	Psk Infrastructure and Pvt. Ltd.	Andhra Pradesh

Completed & PCC / PCOD Issued								
Arranged in order of their completion with last completed shown first								
Status as on 01-Nov-2025								
All Lengths in Km.								
Sr. No.	Project Name	NH(New)	Total Length	LOA Date - Civil Work	Appointed Date/Start Date- Contractor	Lanes	Concessionaire	State
63	6L Kantakapalle – Sabbavaram Section of NH-130CD Road from Km 445.100 to Km 464.662 (Pkg-4)	130CD	19.562	24/09/2021	06/10/2022	6L	NKC Projects Private Limited	Andhra Pradesh
64	Nalagampalli to Allkuppam (AP/KA Border) from Km. 172. 000 to Km 219.687	69	47.68	30/03/2017	15/11/2017	4L	Dilip Buildcon Ltd.	Andhra Pradesh
65	Routine Maintenance including Incident Management (Excluding Ambulance services) for Four Laning of NH-4 from Nalagampalli to AP/Karnataka Border from Km.172.000 to Km.219.687 (47.687 Km) in the State of Andhra Pradesh.	69	47.687	04/12/2024	23/12/2024	4L PS	Batreddy Venkata Krishna Reddy	Andhra Pradesh
66	Chittor (Design Km 0.000-Existing Km 158.000 of NH-4) to Mallavaram (Design Km 61.128-Existing Km 41.800 of NH-140)	140	61.13	26/03/2018	04/01/2019	6L	KNR Constructions Limited	Andhra Pradesh
67	Renigunta - Poyya - Naidupeta km 124.60 to km 183.4 of NH 71	71	57.046	24/12/2020	31/01/2022	6L	Megha Engineering and Infrastructure Ltd.	Andhra Pradesh
68	Khammam-Devarapalle Pkg IV [4L Access Controlled (Greenfield) from Recherla village to Gurvaygudem village (Design Chainage 105+236 to 132+664)]	365BG	27.42	15/09/2021	26/09/2022	4L	Jangareddygudem Projects Private Limited	Andhra Pradesh
69	Khammam-Devarapalle Pkg V [4L Access Controlled (Greenfield) from Gurvaygudem village to Devarapalle village (Design Chainage 132+664 to 162+126)	365BG	29.462	15/09/2021	26/09/2022	4L	Rajamahendravaram Greenfield Highway Private Limited	Andhra Pradesh

Completed & PCC / PCOD Issued								
Arranged in order of their completion with last completed shown first								
Status as on 01-Nov-2025								
All Lengths in Km.								
Sr. No.	Project Name	NH(New)	Total Length	LOA Date - Civil Work	Appointed Date/Start Date- Contractor	Lanes	Concessionaire	State
70	Emergency repair and Maintanance of stretch from Km 148=570 to Km 148+640, from Km 148+790 to Km 149+350, from 154+040 to Km 155+600 and approaches connecting in between existing road to new road at Km 134+890, 135+660, 137+000, 154+000 & 155+600 of NH-4 in the State of Andhra Pradesh	4	2.2	01/08/2022	09/09/2022	4L	Abhipsa Construction, Engineer and Contractors	Andhra Pradesh
71	6L of Varadharajula to Kumarajapet from km 0.000 to km 43.800 of NH-716B (Pkg-I)	716B	43.8	31/08/2021	06/12/2022	6L	KCC Buildcon Pvt. Ltd.	Andhra Pradesh
72	4L of Madanapalle to Pileru Section from Km 0.000 to Km 55.900 of NH-71(Package-I)	71	55.9	30/03/2022	14/01/2023	4L	G R Infraprojects Limited	Andhra Pradesh
73	Short-Term Maintenance Contract (One Year) and Routine Maintenance including Incident Management of Bhakarapet to Kalur section of NH-71 from Km.77/400 to Km. 101/000 (total length 23.600 Km) in the state of Andhra	71	23.6	14/03/2025	06/04/2025	2L	Rehabilitation Engineering (prop. Hemangini Bharatchandra Shewale)	Andhra Pradesh
74	Grade Seperator from H-7 Area to Port Connectivity Road bypassing Convent Junction	516C	0.773	10/05/2018	22/06/2018	6L	MVR infra projects Pvt Ltd	Andhra Pradesh
75	Road Connectivity-Visakhapatnam Port Trust		12	19/04/2002	27/05/2002	4L	M. Venkata Rao Infra Projects Pvt. Ltd.	Andhra Pradesh
76	Giddalur-Vinukonda from Design km 212.983 to Design km 322.800	544D	112.8	26/03/2018	06/02/2019	2L PS	GV Road Projects Private Limited	Andhra Pradesh
77	4L of Kathipudi to start of Kakinada bypass from Km 0.000 to Km 27.500 of NH-214 (New NH-216)	216	27.5	24/11/2015	18/05/2016	4L	Abhipsa Construction, Bhubaneswar.	Andhra Pradesh

Completed & PCC / PCOD Issued								
Arranged in order of their completion with last completed shown first								
Status as on 01-Nov-2025								
All Lengths in Km.								
Sr. No.	Project Name	NH(New)	Total Length	LOA Date - Civil Work	Appointed Date/Start Date- Contractor	Lanes	Concessionaire	State
78	4L PS from Kurnool (Existing Km. 5.400 of NH-40/Design Km.0.000) to Mandlem (Existing Km.38.000/Design Km 30.600) of NH-340C (Package-1)	NH 340C	30.6	29/03/2023	05/10/2023	4L	PSK Infrastructures and Projects Private Limited	Andhra Pradesh
79	4L PS from Mandlem (Existing Km. 38.000/Design Km.30.600) to Atmakur (Existing Km.73.000/Design Km 66.115) of NH-340C (Package-2)	NH 340C	35.515	29/03/2023	23/11/2023	4L	PSK Infrastructures and Projects Private Limited	Andhra Pradesh
80	Operation and Maintenance of Tirupati Tiruttani Chennai Section of NH 205	716	107.18	01/06/2022	01/08/2022	2L/4L PS	RR Associates	Andhra Pradesh
81	O&M of 2L PS Markapuram-Vaggampalle Section from Km. 198.694 to Km. 293.266 of NH-565	565	94.572	03/09/2021	12/10/2021	2L PS	Sai Balaji constructions	Andhra Pradesh
82	Strengthening & Major Maintenance of two lane with Paved shoulders of Vaggampalle- Dornala T Junction section of NH-565 from Km 293.266 to Km 359.422 (Total length 66.156 km) in the state of Andhra Pradesh under Performance Based Maintenance Contract.	NH-565	66.156	22/05/2025	11/07/2025	2L PS	PSN Reddy & Co.	Andhra Pradesh
83	Routine maintenance including incident Management for O&M of Vaggampalli - Dornal T section from km 293.266 to km 359.422 of NH-565	565	67.327	12/07/2021	12/07/2021	2L PS	R R Associates	Andhra Pradesh

Completed & PCC / PCOD Issued								
Arranged in order of their completion with last completed shown first								
Status as on 01-Nov-2025								
All Lengths in Km.								
Sr. No.	Project Name	NH(New)	Total Length	LOA Date - Civil Work	Appointed Date/Start Date- Contractor	Lanes	Concessionaire	State
84	Short-Term Maintenance contract (One year) and Routine Maintenance Including Incident Management of Vaggampalle-Dornala T Junction Section from km 293.266 to Km 359.422 of NH-565(total length 66.156km) in the state of AP.	NH-565	66.156	23/01/2025	12/02/2025	2L PS	SK Constructions	Andhra Pradesh
85	O&M of 2L PS Davulapalli to Markapuram Section from Km. 153.939 to km.197.318 of NH-565	565	43.379	03/09/2021	12/10/2021	2L PS	Sai Balaji constructions	Andhra Pradesh
86	Penchalkona - Yerpedu from Km 425.400 to Km 509.400 of Old NH-565	565	84	28/07/2021	28/08/2021	2L PS	Garrison Constructions	Andhra Pradesh
87	Strengthening and Major maintenance work of stretch two lane with paved shoulder of Penchalakona to Yerpedu section of NH-565 (Total Length 84.00km)	565	84	02/12/2024	09/01/2025	2L PS	Sri Sainath Constructions Private Limited	Andhra Pradesh
88	4L of Vijayawada to Machilipatnam from Km. 0.000 to Km. 63.800 of Old NH-09 (New NH-65)	65	64.61	19/01/2016	24/11/2016	4L	Dilip Buildcon Ltd.	Andhra Pradesh
89	Routine Maintenance including Incident Management (Excluding Ambulance Services) for Four Laning of Vijayawada – Machilipatnam section of NH-65 from Km. 0.000 to Km. 64.611 & Eastern side Benz Circle Flyover on NH-16 in the state of Andhra Pradesh.	65	64.611	29/07/2024	07/09/2024	4L	SK Constructions	Andhra Pradesh
90	Routine Maintenance for Ibrahimpattam – Chandragudem – AP/Telangana Border section from Km. 0.000 to Km. 70.190 of NH-30	30	70.19	04/03/2022	01/04/2022	2L PS	Abhipsa Construction, Engineer and Contractors	Andhra Pradesh

Completed & PCC / PCOD Issued								
Arranged in order of their completion with last completed shown first								
Status as on 01-Nov-2025								
All Lengths in Km.								
Sr. No.	Project Name	NH(New)	Total Length	LOA Date - Civil Work	Appointed Date/Start Date- Contractor	Lanes	Concessionaire	State
91	Major Maintenance of NH-30 (Old NH-221) from Ibrahimpatnam Circle (Km.0+000) to AP/Telangana Border (Km.71.200) of 2 Lane with paved shoulder project in the state of Andhra Pradesh	30	70.19	07/02/2024	10/03/2024	2L PS	Abhipsa Construction, Bhubaneswar.	Andhra Pradesh
92	Routine Maintenance including incident Management of Dornala T Junction to Nellore section from km. 641.000 to Km. 741.950 of NH 67 (Design length 100.95 Km) in the state of Andhra Pradesh.	67	100.95	08/03/2022	08/04/2022	2L PS	R R Associates	Andhra Pradesh
93	Short-Term Maintenance contract (One year) and Routine Maintenance Including Incident Management of Chunchuluru to Nellore Section from km 652.200 to 738.520(Designed length 86.320 km) on NH-67.	NH-67	86.32	24/12/2024	17/01/2025	4L	Batreddy Venkata Krishna Reddy	Andhra Pradesh
94	Short term Improvement and Routine Maintenance of 4/6 laning of Hyderabad - Vijayawada section of NH-65 from Km.160.000 to 221.500 in the State of Telangana & Andhra Pradesh.	65	61.5	25/08/2024	01/09/2024	4L/6L	Shree Construction Enterprises	Andhra Pradesh, Telangana
95	Shrirampur (Km. 0.000) to Kochugaon (km. 30.000) of Bijni to Assam./West Bengal Border Section of NH-31C in Assam, AS-12 (including balance works)	27	30	31/07/2017	05/10/2017	4L	Simplex Infrastructure Limited	Assam

Completed & PCC / PCOD Issued								
Arranged in order of their completion with last completed shown first								
Status as on 01-Nov-2025								
All Lengths in Km.								
Sr. No.	Project Name	NH(New)	Total Length	LOA Date - Civil Work	Appointed Date/Start Date- Contractor	Lanes	Concessionaire	State
96	Long-Term Measures for 3 Nos. of Blackspots Locations at Sundari, Kishan Bazar and Manikpur of NH-27	27	3.32	12/12/2022	01/03/2023	6L	Dhariwal Buildtech Limited	Assam
97	Strengthening including Special Repair and operation, maintenance on existing rigid and flexible 4-lane Pavement surface from km 30.000 to ch. 93.000 on NH-31C (AS-10 & AS-11) (New NH No. 27) And Repair and Rehabilitation of 8 Nos. of Distressed Brid	31C	63	27/02/2023	05/04/2023	4L	Raju Chandra Basumatary	Assam
98	Strengthening including Operation and Maintenance of 4L PS from Km. 961.500 to Km. 1013.000 on NH 27 (AS-08 & AS-09) (New NH No. 27)	27	51.5	02/03/2023	26/04/2023	4L	Raju Chandra Basumatary	Assam
99	Nalbari to Bijni section of NH-31 from km. 1040.30 to Km. 1013.00 (Contract Package EW-II/ AS-07) in Assam	31	27.3	31/05/2005	21/10/2005	4L	KMC Construction Ltd.	Assam
100	Operation and Maintenance of stretch of Kaljhar to Nalbari of Contract Package AS-06 and AS-07	27	52	07/03/2024	08/03/2024	4L	Raju Chandra Basumatary	Assam
101	Strengthening and Major maintenance work of stretch of Patacharkuchi to Baihata from Km. 1040.300 to Km. 1097.150 (Package no. AS-06,AS-05 & AS-04 balance) of NH 31	NH-27	56.85	30/09/2024	17/01/2025	4L	Shree Gautam Construction Company Limited	Assam
102	6L flyover at Boragaon, Gorchuk, Lokhra & Basistha Junction on Guwahati Bypass section from Km 146.172 to Km 162.620 of NH-27	27	16.448	10/12/2021	03/03/2022	6L	Dhariwal Buildtech Limited	Assam

Completed & PCC / PCOD Issued								
Arranged in order of their completion with last completed shown first								
Status as on 01-Nov-2025								
All Lengths in Km.								
Sr. No.	Project Name	NH(New)	Total Length	LOA Date - Civil Work	Appointed Date/Start Date- Contractor	Lanes	Concessionaire	State
103	4L of Sonapur to Guwahati from Km 183.000 to Km 163.895 (Package AS-03)	27	19.1	07/03/2005	20/09/2005	4L	Simplex Infrastructure Limited	Assam
104	Long Term Measures for 4 Nos. of Black spots at Tihu,Society Chowk,Changsari Madanpur & Daboka	NH-31(New NH-27),NH-54(New NH-27)	4.2	24/11/2022	28/02/2023	4L	Dhariwal Buildtech Limited	Assam
105	Four Lane divided carriageway Road with paved shoulders configuration from Km.5+500 to Km. 35.862 of NH-36 and Km. 00+000 to 22+000 of NH-54 including 2.107 km Doboka Bypass.	NH-27	54.469	14/03/2024	02/07/2024	4L	Brahmaputra Infrastructure Ltd.	Assam
106	Maintenance of Lanka to Hathikali section of NH 54E from Km 22.000 to Km 83.400 (new NH-27)	27	61.4	14/03/2024	01/07/2024	4L	Chaudhary Construction Company Pvt. Ltd.	Assam
107	Hatikhali (Km 83.400) to Lailling (Km 111.000) of NH-27 in Assam (AS-25 Bal.)	27	27.6	29/12/2010	02/03/2011	4L	IL&FS Transportation Networks Ltd.	Assam
108	4L of Balachera - Silchar (AS-01) from km. 306.54 to km. 275.00 of NH-54 (Pkg-EW-II)	27	25.76	09/02/2004	09/02/2004	4L	Punj Lloyd Infrastructue Ltd.	Assam
109	Strengthening and Maintenance of 4L of Balachera - Silchar (AS-01) from km. 300.760 to km. 275.00 of NH-54(New NH-27EW) (EW-II) of Civil Contract Package - N/02027/14001/AS	54E	25.76	07/11/2022	01/01/2023	4L	D.C Ajmera	Assam
110	6L Standalone Flyovers at Raha, Demow, Borghat, Kathiatali junctions and ROB at Jagiroad on stretches of NH 36 and NH 27	27	7.35	29/08/2022	05/12/2022	6L	Dhariwal Buildtech Limited	Assam

Completed & PCC / PCOD Issued								
Arranged in order of their completion with last completed shown first								
Status as on 01-Nov-2025								
All Lengths in Km.								
Sr. No.	Project Name	NH(New)	Total Length	LOA Date - Civil Work	Appointed Date/Start Date- Contractor	Lanes	Concessionaire	State
111	Strengthening work of stretch of Khanapara to Jagiroad from Km. 163.400 to Km. 205.000 (Balance Portion of Guwahati Bypass, Package no. AS-03 & AS-20) of NH 37	NH-27	41.6	14/03/2024	15/04/2024	4L	D.C Ajmera	Assam
112	Operation & Maintenance work from Km. 162.620 to Km. 278.685 NH 37 (New NH 27) in the state of Assam.	NH-27	116.065	16/12/2023	19/01/2024	4L	Basanta Kumar Kakati	Assam
113	Maintenance of Hathikali to Narimbanglo section of NH-54E from Km. 83+400 to Km 140+700 (New NH-27) in the State of Assam on Performance Based Maintenance Contract (PMBC)	27	57.3	14/03/2024	01/07/2024	4L	D.C Ajmera	Assam
114	Routine Maintenance work from Km. 1065.000 to Km. 1124.514 of Package no. AS-05,AS-04 and AS-28 of NH 31 in the state of Assam (Length 59.514)	NH-31	59.514	07/03/2024	20/03/2024	4L	Basanta Kumar Kakati	Assam
115	Routine Maintenance work of stretch from Khanapara to Jagiroad from Km. 163.400 to Km. 205.000 (Balance portion of Guwahati Bypass, AS-03, AS-20) of NH-37 in the State of Assam (Length = 41.60 Km)	NH-27	41.6	26/06/2025	05/07/2025	4L	S&B Infrastructure Developers	Assam, Meghalaya
116	Varanasi - Mohania (GTRIP/5; Package - IV A): 4L of existing 2L section from km. 65 to km. 317 of NH-2 in UP and Bihar on NH-2	2	76	23/02/2002	31/03/2002	4L	Progressive - Sunway Construction Berhad	Bihar

Completed & PCC / PCOD Issued								
Arranged in order of their completion with last completed shown first								
Status as on 01-Nov-2025								
All Lengths in Km.								
Sr. No.	Project Name	NH(New)	Total Length	LOA Date - Civil Work	Appointed Date/Start Date- Contractor	Lanes	Concessionaire	State
117	Mohania - Sasaram (TNHP/5; Package - IV B) (4L of existing 2L section from km. 65 to km. 110 on NH-2)	2	45	12/01/2001	12/01/2001	4L	LG Engineering & Construction Corporation	Bihar
118	Sasaram - Dehri-on-Sone (GTRIP/6; Package - IV C) 4L of existing 2L section from km. 110 to km. 140 on NH-2	2	30	23/02/2002	31/03/2002	4L	Somdatt Builders - NCC (JV)	Bihar
119	Dehri-on-Sone to Aurangabad (TNHP/6; Package - IV D) 4L of existing 2L section from km. 140 to km. 180 on NH-2	2	40	12/01/2001	12/01/2001	4L	Ssang Yong - Oriental Structural Engineers (JV)	Bihar
120	Aurangabad - Barachatti (TNHP/7; Package - V A) 4L of existing 2L section from km. 180 to km. 240 on NH-2 (TNHP/7; Package - V A)	2	60	31/07/2001	31/07/2001	4L	Oriental Structural Engineers Pvt. Ltd.- Gammon India Ltd (JV)	Bihar
121	Balance work of 4 laning of Gorakpur -Gopalganj	28	41.08	20/05/2015	30/06/2015	4L PS	Punj Lloyd Infrastructue Ltd.	Bihar
122	Routine Maintenance and Major maintenance of four and more lane of Gopalganj-Kotwa section from Km 360.915 to Km 440.000 (existing Km 366.117 to Km 445.202) of NH-28 (New NH-27) in the state of Bihar on PBMC mode.	27	76.335	15/03/2024	05/07/2024	4L PS	INCKAH Infrastructure Technologies Pvt. Ltd.	Bihar
123	Overlaying/maintenance work of Gopalganj-Muzaffarpur from km 402.00 to km. 440.00 of NH-28	28	38			4L		Bihar
124	Kotwa (Motihari) – Mehsi - Muzaffarpur from km. 440.000 to km. 520.000 of NH-27 (Old NH-28) under TOT Bundle-3	27	80	29/11/2019		4L	Kotwa Muzaffarpur Tollway Limited	Bihar

Completed & PCC / PCOD Issued								
Arranged in order of their completion with last completed shown first								
Status as on 01-Nov-2025								
All Lengths in Km.								
Sr. No.	Project Name	NH(New)	Total Length	LOA Date - Civil Work	Appointed Date/Start Date- Contractor	Lanes	Concessionaire	State
125	4 Lane Bridge Across River Kosi including Approaches km 155 - km 165 of Nh-57 (BR-5)	27	10.64	28/04/2006	04/04/2007	4L	Kosi Bridge Infrastructure Company Limited	Bihar
126	Muzaffarpur-Darbhanga-Purnea Section from km. 0.00 to km. 148.55 & km.159.357 to km. 287.86 of NH-57 (Old) (OMT Pkg No. 20)	27	277.053	18/06/2014	19/07/2015	4L	SMS-AABS India Tollway Pvt Ltd	Bihar
127	Four Laning of Purnea Forbesganj (BR-1) - Gulabgh Junction to End of Araria Town from km. 310.00 to km. 267.500 (Contract Package - C-II/BR-1)	57	42.5	23/06/2005	23/06/2005	4L	Progressive Constructions Ltd.	Bihar
128	Four Laning of Purnea Forbesganj (BR-2) - Start of Araria Town (km. 267.500) to km. 230.00 (Contract Package - C-II/BR-2)	57	37.5	23/06/2005	23/06/2005	4L	Progressive Constructions Ltd.	Bihar
129	Forbesganj - Simarahi (BR-3) from km. 230.00 to km. 190.00 on East-West Corridor (Contract Package - c-II / BR-3)	57	40	29/11/2005	08/04/2006	4L	Gammon Engineers & Contractors Pvt. Ltd.	Bihar
130	Simrahi to Ring bund (missing link) (BR-4) from km. 159.357 to km. 174.382 (Contract Package - C-II/BR-4)	57	15.03	30/12/2005	30/03/2006	4L	Simplex Infrastructure Limited	Bihar
131	Routine Maintenance and Incident Management of Muzaffarpur - Darbhanga - Supaul Section of NH-27(East west Corridor) from Km.0.00 to Km.145.456 in the state of Bihar.	27	145.646	07/10/2024	03/11/2024	4L PS	Kairav Green	Bihar

Completed & PCC / PCOD Issued								
Arranged in order of their completion with last completed shown first								
Status as on 01-Nov-2025								
All Lengths in Km.								
Sr. No.	Project Name	NH(New)	Total Length	LOA Date - Civil Work	Appointed Date/Start Date- Contractor	Lanes	Concessionaire	State
132	Routine Maintenance and Incident Management of Supaul - Araria - Purnea Section of NH-27(East west Corridor) from Km.156.456 to Km.285.007 in the state of Bihar.	27	128.551	07/10/2024	16/11/2024	4L PS	Alam brothers	Bihar
133	Emergent Pothole repair and road maintenance on Supaul - Araria - Purnea Section of NH-27 from km. 200.000 to km. 245.000 in the state of Bihar.	27	45	24/06/2025	04/08/2025	4L	Dhingra Brothers (India)	Bihar
134	Emergent Pothole repair and road maintenance on Supaul - Araria - Purnea Section of NH-27 from Km. 156.456 to Km. 200.000 in the state of Bihar.	27	43.544	24/06/2025	01/07/2025	4L	Dhingra Brothers (India)	Bihar
135	2nd Flyover (LCW) Parallel to Existing Flyover in Kishanganj Town	31	3.18	28/03/2018	30/06/2018	2L	Bihar Rajya Pul Nirman Nigam Ltd.	Bihar
136	4L of Purnea - Dalkhola Section from Km. 410.700 to Km. 447.000 of Old NH-31	27	36.3	12/08/1999	29/12/1999	4L	H.S. Mehta Infra Private Limited	Bihar
137	4L of Galgalia - Bahadurganj section from Km 0.000 to Km 49.000 (Package-I) of NH327E	327E	49	03/03/2021	10/01/2022	4L	GR Infra Projects Ltd	Bihar
138	4L of Bahadurganj Araria section from Km 49.000 to Km 94.000 (Package-II) of NH-327E	327E	44.995	03/03/2021	10/01/2022	4L	G R Infraprojects Limited	Bihar
139	6L of Kanhauli - Ramnagar (Patna Ring Road PKG-I) from Km 0.000 to Km 39.160 of SH-78/ new NH-131G	131G	39.16	11/09/2020	08/03/2021	6L	JSP Projects Pvt Ltd. - Varaha Infra Ltd. (JV)	Bihar

Completed & PCC / PCOD Issued								
Arranged in order of their completion with last completed shown first								
Status as on 01-Nov-2025								
All Lengths in Km.								
Sr. No.	Project Name	NH(New)	Total Length	LOA Date - Civil Work	Appointed Date/Start Date- Contractor	Lanes	Concessionaire	State
140	4L of Hajipur-Muzaffarpur Section of the existing NH-77 from Km. 0+000 (Ramashish Chowk) to Km. 46+300 and new bypass starting at Km. 46+300 and connecting NH-28 of E-W Corridor at Km. 515+045	22	63.17	18/11/2009	12/08/2010	4L	Gammon Infrastructrure Projects Ltd.	Bihar
141	Construction of balance work of Hajipur – Muzaffarupr section of NH-77 (New NH-22) from Ch. 9.400 to Ch. 10.600 in Sarai Market	22	1.2	18/12/2019	11/02/2020	4L	SRSC INFRA PRIVATE LIMITED	Bihar
142	Widening of left out portion of Hajipur - Muzaffarpur section of NH-77 from 46+300 to 48+200 (Madhoul to Ramdayalu)	22	1.9	26/02/2020	22/06/2020	4L	JMC Projects (India) Ltd.	Bihar
143	Ara - Mohania (Pkg-I)	319	54.75	14/09/2020	16/01/2021	4L	Ashoka Buildcon Limited	Bihar
144	Routine Maintenance and Incident Management of Two laning of Muzaffarpur-Barauni Section of NH-122 (Old NH-28) from 519.600 to 627.163 in the state of Bihar.	122	107.563	01/05/2025	22/05/2025	2L PS	Rehabilitation Engineering (prop. Hemangini Bharatchandra Shewale)	Bihar
145	4L of Forbesganj to Jogbani Section from Km. 0.000 to Km. 9.260 (IPC at Jogbani) of NH-57A	57A	9.26	31/08/2015	18/04/2016	4L	JKM Infra Projects Ltd.	Bihar
146	Balance Work of Piprakothi-Motihari-Raxaul on NH-28A	28A and 527D	68.6	10/12/2018	04/10/2019	2L PS	Ram Kripal Singh Construction Pvt. Ltd	Bihar

Completed & PCC / PCOD Issued								
Arranged in order of their completion with last completed shown first								
Status as on 01-Nov-2025								
All Lengths in Km.								
Sr. No.	Project Name	NH(New)	Total Length	LOA Date - Civil Work	Appointed Date/Start Date- Contractor	Lanes	Concessionaire	State
147	Balance Work of Piprakothi-Motihari-Raxaul on NH-28A	527D & 28A (Old)	68.59	01/02/2024		2L PS	MSPARK Futuristics & Associates JV with Chaitanya projects Consultancy Private Limited	Bihar
148	Patna Bakhtiyarpur section of NH-30 from km. 181.300 to km. 231.950	922	50.45	30/12/2010	26/09/2011	4L	BSC - C&C (JV)	Bihar
149	Aunta - Simaria including Ganga Bridge	31	8.15	31/08/2017	30/08/2018	4L/6L	Welspun Enterprises Ltd. In consortium with Welspun Energy P. Ltd.	Bihar
150	Simaria (Km. 206.050) to Khagaria (Km. 266.282)	31	60.23	31/12/2015	05/10/2016	4L	Punj Lloyd Infrastructue Ltd.	Bihar
151	2L PS of Khagaria - Purnea from km. 270.00 to km. 410.00 of NH-31	31	140	15/02/2011	05/10/2011	2L PS	Punj Lloyd Infrastructue Ltd.	Bihar
152	Bakhtiyarpur-Rajauli Pkg-II from km. 54.405 to km.101.630	20	47.225	14/09/2020	28/04/2021	4L	Gawar Construction Ltd	Bihar
153	Bakhtiyarpur-Rajauli Pkg-III from km. 101.630 to km.152.520	20	50.89	14/09/2020	31/12/2021	4L	Gawar Construction Ltd	Bihar
154	Chhapra - Rewaghat - Muzaffarpur from Km 1.300 to Km 74.200 and Km. 1.300 to Km. 7	722	73.07	31/08/2015	05/04/2016	2L PS	R. K. Jain Infra Projects Pvt. Ltd.	Bihar

Completed & PCC / PCOD Issued								
Arranged in order of their completion with last completed shown first								
Status as on 01-Nov-2025								
All Lengths in Km.								
Sr. No.	Project Name	NH(New)	Total Length	LOA Date - Civil Work	Appointed Date/Start Date- Contractor	Lanes	Concessionaire	State
155	Maintenance & Repair Work of "Two Laning with Paved Shoulder of Chhapra Rewaghat-Muzaffarpur section of NH-102 from Km 1+300 to Km 74+200 (Existing Chainage) and Km 1+300 to km 74+379 (Design Chainage), (Total Design length 73.079 Kms.) in the state of Bihar" on Performance-based Maintenance Contracts (PBMC)	722	73.079	18/07/2024	17/10/2024	2L PS	Vinod Kumar Jain	Bihar
156	2L of Mokama-Munger from km. 1.43 to km. 70.00 of NH-80	80	68.57	24/05/2010	15/05/2011	2L	BSCPL -C & C Consortium	Bihar
157	Chhapra - Gopalganj section	531	94.26	31/08/2015	07/12/2015	2L PS	G R Infraprojects Limited	Bihar
158	Strengthening and Major maintenance work of stretch of Two Laning with paved shoulder of Chhapra - Gopalganj section of NH-85 from Km 0+000 to Km 93+500 (Existing Chainage) and Km. 0+000 to Km. 94+258 (Design Chainage), (Total Design length: 94.258 Kms.) in the State of Bihar on PBMC Mode	NH-531	94.258	29/04/2025	29/04/2025	2L PS	INCKAH Infrastructure Technologies Pvt. Ltd.	Bihar
159	Maintenance work including safety features, Road Signages, Road Markings, Studs, pot holes of Chhapra -Hajipur section of NH-19 from km l43.200 to 209.940 and Balance Work of ROB at Ch.177.182	31	66.74	01/07/2025	11/07/2025	4L PS	Descon Infrastructure Pvt. Ltd.	Bihar
160	Koilwar Bhojpur from km. 137.375 of NH- 30 to km. 27.37 of NH-84	922	43.85	17/08/2015	04/07/2017	4L PS	PNC-SPSCPL (JV)	Bihar

Completed & PCC / PCOD Issued								
Arranged in order of their completion with last completed shown first								
Status as on 01-Nov-2025								
All Lengths in Km.								
Sr. No.	Project Name	NH(New)	Total Length	LOA Date - Civil Work	Appointed Date/Start Date- Contractor	Lanes	Concessionaire	State
161	Bhojpur Buxar section of NH-84 from km.27.37 to km. 75.00	922	47.9	17/08/2015	18/04/2018	4L PS	PNC-SPSCPL (JV)	Bihar
162	4L of Bal. works of Patna - Gaya -Dobhi (Pkg-I) from km. 0.00 to km. 39.00 of Old NH-83	22	39	15/09/2020	14/12/2020	4L	JSP Projects Pvt Limited	Bihar
163	Muzaffarpur - Sonbarsa Section of NH-77 from km 2.800 to km 89.000	77	82.08	05/07/2010	30/05/2011	2L PS	BSC - C&C (JV)	Bihar
164	2L PS of Biharsharif - Barbiga - Mokama from km. 94.478 to km.149.053 of NH-82	82	54.575	31/08/2015	06/10/2017	2L PS	G R Infraprojects Limited	Bihar
165	4L from km. 34.600 to km. 79.970 & 2LPS from km. 79.970 to km. 82.000 of Narenpur - Purnea Section of NH-131A	131A	49	09/09/2020	18/03/2021	4L	Dilip Buildcon Ltd.	Bihar
166	Construction of Approach Road to Rail-cum- Road Bridge across river Ganga at Munger Ghat (NH-333 B)	333B	14.52	31/03/2017	01/12/2018	2L	S.P. Singla Construction Pvt. Ltd	Bihar
167	Routine Maintenance and Incident Management services Engagement of Crane, Ambulance & Patrolling Vehicle for accident and Traffic Management System at Bhagalpur Bypass Toll plaza located at km. 137.275 in the section of Lodipur Kala and Jichho village (Km. 124.175 to Km. 140.850) on NH- 80 Section in the State of Bihar.	NH-80	16.675	05/08/2024	03/09/2024	2L PS	K L Enterprises	Bihar

Completed & PCC / PCOD Issued								
Arranged in order of their completion with last completed shown first								
Status as on 01-Nov-2025								
All Lengths in Km.								
Sr. No.	Project Name	NH(New)	Total Length	LOA Date - Civil Work	Appointed Date/Start Date- Contractor	Lanes	Concessionaire	State
168	Strengthening & Improvement of NH-31 (new NH 27) from Km 447.000 To 551.000 Daikhola-Islampur-Ghoshpukur Section (Excluding Islampur Bypass) in the State of West Bengal on O&M basis	31	95	23/01/2024	23/01/2024	4L	S&P Infrastructure Developers(P) Ltd	Bihar, West Bengal
169	End of Durg Bypass - MH/CG Border from km. 322.40 to km. 405.00	53	82.6	21/01/2008	22/07/2008	4L	Ashoka Buildcon Limited	Chhattisgarh
170	Durg Bypass	53	18	29/05/1997	01/04/2011	4L	Durg Shivnath Expressway Pvt. Ltd.	Chhattisgarh
171	Raipur - Aurang from km. 239.00 to km. 281.00	53	43.46	07/03/2005	11/04/2006	4L	DSC	Chhattisgarh
172	4L of Odisha/Chhattisgarh border-Aurang Section from Km.88.000 to Km. 239.000 of NH-6	53	151	29/08/2011	15/02/2013	4L	BSCPL Aurang Tollway Ltd	Chhattisgarh
173	4/6 Laning of Raipur-Simga (Pkg-I) from km. 0.00 to km. 48.58	30	48.58	28/12/2015	21/04/2016	4L/6L	Punj Lloyd Infrastructue Ltd.	Chhattisgarh
174	Flyover and junction development at Tatibandh chowk at km 281.7 on Raipur-Aurang section of NH-53	53	3.56	15/10/2019	23/12/2019	2L/4L	Chevrox Constructions Pvt. Ltd.	Chhattisgarh
175	Short term O&M work of 4 Laning of Simga-Sargaon of NH-200 (New NH 130) (Package-II) from Km 48+580 to Km 91+026 section of Raipur-Bilaspur in the State of Chhattisgarh under NHDP-IV on BoQ Basis	130	42.45	04/09/2024	21/09/2024	4L	Kanhaiya Lal Agrawal	Chhattisgarh
176	Simga-Sargaon-Bilaspur	130	77.95	14/02/2025	13/03/2025	4L	Kanhaiya Lal Agrawal	Chhattisgarh

Completed & PCC / PCOD Issued								
Arranged in order of their completion with last completed shown first								
Status as on 01-Nov-2025								
All Lengths in Km.								
Sr. No.	Project Name	NH(New)	Total Length	LOA Date - Civil Work	Appointed Date/Start Date- Contractor	Lanes	Concessionaire	State
177	Tolling, Operation, Maintenance and Transfer of 4 laning of Simga-Sargaon-Bilaspur section of Toll Operate Transfer (InvIT)	130	77.95	12/03/2025	29/03/2025	4L	NHIT	Chhattisgarh
178	Sargaon (91.026) to Bilaspur (126.525) of NH-200 (New 130) in Chhattisgarh	130	35.49	28/12/2015	21/04/2016	4L	Dilip Buildcon Ltd.	Chhattisgarh
179	Short Term O&M Work of 4 laning of Sargaon Bilaspur of NH-200 (New NH-130) (PKG-III) from Km 91+026 to 126+525 section of Raipur Bilaspur in the State of Chhattisgarh under NHDP IV in BoQ basis.	130	35.49	11/07/2024	14/08/2024	4L	KAMDHENU CONSTRUCTION	Chhattisgarh
180	Raipur (Km 10.200) to Kodebod (Km 43.400) of NH - 30 in Chhattisgarh	30	33.2	22/11/2016	11/03/2017	4L	GKC Projects Ltd.	Chhattisgarh
181	Kodebod (Km 43.400) to Dhamtari (Km 82.209)	30	38.81	22/11/2016	11/03/2017	4L	GKC Projects Ltd.	Chhattisgarh
182	Development of 6L of Jhanki – Sargi Section Road from km 0.000 to km 42.800 of NH-130CD (Pkg-CG-1)	130CD	42.8	24/12/2021	29/09/2022	6L	Shalimar Corp Limited - APCO Infratech Private Limited (JV)	Chhattisgarh
183	Development of 6L Sargi – Basanwahi Section from km 42.800 to km 99.500 of NH-130CD (Pkg-CG-2)	130CD	56.7	28/02/2022	09/01/2023	6L	Raipur-Visakhapattnam CG-2 Highways Limited	Chhattisgarh
184	Bilaspur-Pathrapalli from km. 0.00 to km. 53.30	130	53.3	28/03/2018	08/03/2019	4L PS	Adani Enterprises Ltd. and Prakash Asphaltings & Toll Highways (India) Ltd.	Chhattisgarh
185	Katghora-Shivnagar-Ambikapur	130	80.9	14/02/2025	13/03/2025	2L PS	Kanhaiya Lal Agrawal	Chhattisgarh

Completed & PCC / PCOD Issued								
Arranged in order of their completion with last completed shown first								
Status as on 01-Nov-2025								
All Lengths in Km.								
Sr. No.	Project Name	NH(New)	Total Length	LOA Date - Civil Work	Appointed Date/Start Date- Contractor	Lanes	Concessionaire	State
186	4 Laning with PS of Pathrapalli-Katghora km 53.3 to km 92.6 (Pkg-II of Bilaspur Kathghora)	130	39.3	18/03/2020	04/12/2020	4L	Dilip Buildcon Ltd.	Chhattisgarh
187	4 laning of Champa - Korba from km 0.00 to km 38.2	149B	38.2	25/03/2021	06/01/2022	4L	Gawar Construction Ltd	Chhattisgarh
188	Repair work of Indravati Bridge	30	0.413	06/05/2021	21/05/2021	2L	B K Chawla	Chhattisgarh
189	Package-I- 6 laning of Delhi-Meerut Expressway and 8 laning of NH-24 from NH-24-Ring Road T-Junction to U.P. Gate (Km. 0.000 to Km. 8.360)	9	8.72	04/03/2016	28/11/2016	6L	Welspun Enterprises Ltd.	Delhi
190	Package-II of Delhi-Meerut Expressway - 6L from Km 0.000 to Km 27.740 and 6/8 L from existing Km. 8.36 to existing Km. 27.74 of Old NH-24 (Delhi-UP Border to Dasna)	24	19.38	23/03/2017	06/11/2017	6L	APCO Infratech Pvt. Ltd.	Delhi
191	Package-III- Delhi-Meerut Expressway- 6-laning of NH-24 from existing Km. 27.740 to existing Km. 49.346 (Dasna to Hapur)	24	22.27	06/01/2016	19/12/2016	6L	APCO Infratech Pvt. Ltd.	Delhi
192	Package-IV- Delhi Meerut Expressway Km.27.740 of NH-24 - Km.51.975	24	31.77	29/12/2017	27/02/2018	6L	G R Infraprojects Limited	Delhi
193	Access Controlled Highway of Delhi-Gurgaon section of NH-48 from km 14.30 to km 42.00	48	28	31/01/2002	30/04/2003	6L/8L	Millennium City Expressways Private Limited	Delhi
194	Improvement of T junction at Dhaula Kuan Metro Station & near Defence Area including widening of National Highway from km. 11.06 to km. 13.84	48	2.78	12/09/2017	23/03/2018	8L	Ram Kumar Contractor	Delhi

Completed & PCC / PCOD Issued								
Arranged in order of their completion with last completed shown first								
Status as on 01-Nov-2025								
All Lengths in Km.								
Sr. No.	Project Name	NH(New)	Total Length	LOA Date - Civil Work	Appointed Date/Start Date- Contractor	Lanes	Concessionaire	State
195	Slip roads for Airport (T3), Airport (T1), Atlas chowk and Shyam chowk	48	27.76	25/07/2018	21/09/2018	2L	Mahavir Prasad Gupta & Sons	Delhi
196	Fixing of Paver Block from Km. 14.300 (RTR) to Km. 24.000 Delhi-Gurgaon Border on NH-8 (New NH-48)	48	9.7	11/01/2019	22/01/2019	6L/8L	Atlas Construction Pvt. Ltd.	Delhi
197	Emergent work of NH-148A from Andheria Mod to Delhi/Haryana Border (MG Road) in the state of Delhi	148A	7.455	09/07/2025	10/07/2025	6L	Mahavir Prasad Gupta & Sons	Delhi
198	Development of 6L UER II [Package - III] (Nangloi - Najafgarh Road till Sector 24 Dwarka) from km. 28.45 to km. 38.111	344M	9.66	12/08/2021	28/10/2021	6L	Gawar Construction Ltd. - E5 Infrastructure Pvt. Ltd (JV)	Delhi
199	Development of 4L UER II [Package - V] (Spur to Bahadurgarh Bypass) (NH-10) from km. 0.00 to km.7.30	344 N	7.3	29/07/2021	21/10/2021	4L	S.S. Builders JV with Diamond Construction Co.	Delhi
200	O&M of 6L of Badarpur Elevated Highway on Delhi - Agra Section from km. 16.100 to km. 20.500	19	4.4	31/12/2019	24/01/2020	6L	Krishna Constructions.	Delhi
201	Square Pipe Fencing in Six Laning of Delhi - Agra section from Km. 20.500 to Km. 36.150 & Construction of Boundary Wall and Building work in NHAJ Admn. Block in Faridabad.	2	15.65	27/09/2019	15/11/2019	6L	Rakesh Kumar	Delhi
202	Operation & Maintenance of "Ashram Chowk to Aali Village (at start of Badarpur Elevated Highway Section of Delhi-Agra Section of NH-44) from Km. 8.600 to Km. 16.100 in the State of Delhi	NH-44	7.5	01/08/2025	27/08/2025	6L	Mahavir Prasad Gupta & Sons	Delhi

Completed & PCC / PCOD Issued								
Arranged in order of their completion with last completed shown first								
Status as on 01-Nov-2025								
All Lengths in Km.								
Sr. No.	Project Name	NH(New)	Total Length	LOA Date - Civil Work	Appointed Date/Start Date- Contractor	Lanes	Concessionaire	State
203	Construction of Residential Accommodation for NHAI staff at Pocket B-5, Sector-17, Dwarka, New Delhi	NA	0			TBD		Delhi
204	Verna Junction to Varunpuri Junction	566	13	29/04/2002	29/04/2002	4L	A. S. Patel	Goa
205	Landslide restoration and slope protection work at Bogda-Sada (Km. 16.370 to Km 16.470) of NH- 566.	566	0.1	27/12/2024	01/04/2025	Others	MD-Infra India Pvt. Ltd.	Goa
206	Delhi-Vadodara Greenfield Alignment (NH-148N) (Pkg-29) (Ch.780+920 to Ch.803+420) [Bhamaiya Village to Baletiya Village]	NE-4	22.5	23/07/2020	16/04/2021	8L	PNC Infratech Limited	Gujarat
207	Vadodara Mumbai Expressway (Padra to Vadodara) (Phase IA - Pkg I) [Km 355.00 to Km 378.740]	NE-4	23.74	20/03/2018	18/01/2019	8L	IRB Infrastructure Developers Ltd.	Gujarat
208	Vadodara Mumbai Expressway (Sanpa to Padra) (Phase IA - Pkg II) [Km 323.00 to Km 355.00]	NE-4	32	28/03/2018	31/01/2019	8L	IRCON International Limited	Gujarat
209	Vadodara Mumbai Expressway (Manubar to Sanpa) (Phase IA - Pkg III)	TBD	31	28/03/2018	08/03/2019	8L	Patel Infrastructure Limited	Gujarat
210	Vadodara Mumbai Expressway (Ankleshwar to Manubar) (Phase IA- Pkg IV)	TBD	13	28/03/2018	10/12/2018	8L	Ashoka Ankleshwar Manubar Expressway Private Limited	Gujarat
211	Vadodara Mumbai Expressway (Ena -Kim) (Phase IB - Pkg VI) [Km 217.500 to Km 254.430]	NE-4	36.93	30/07/2020	11/12/2021	8L	G R Infraprojects Limited	Gujarat
212	Vadodara Mumbai Expressway (Gandeva to Ena) (Phase IB - Pkg VII) [Km 190.00 to Km 217.500]	NE-4	27.5	31/07/2020	09/11/2021	8L	IRB Infrastructure Developers Ltd.	Gujarat
213	Four Laning of Ahmedabad-Vadodara Expressway from km.0.000 to km 93.302	NE-I	93.3	28/04/2011	01/01/2013	4L	IRB Infrastructure Developers Ltd.	Gujarat

Completed & PCC / PCOD Issued								
Arranged in order of their completion with last completed shown first								
Status as on 01-Nov-2025								
All Lengths in Km.								
Sr. No.	Project Name	NH(New)	Total Length	LOA Date - Civil Work	Appointed Date/Start Date- Contractor	Lanes	Concessionaire	State
214	Adoption of Safety measures on four lane Ahmedabad - Vadodara Expressway NE-1 from Ch.0+000 to Ch .93+302 in the state of Gujarat	NE-1	93.302	08/10/2024	18/11/2024	4L	Dhingra Brothers (India)	Gujarat
215	4L of Shamla ji to Motachilodha	48	93	01/04/2000	01/04/2000	4L	Mohandas V Rajani	Gujarat
216	6L of Chiloda-Naroda section from Km. 540.595 to Km. 555.595 of NH-8(Package-VII)	08	15.31	15/11/2016	11/05/2017	6L	KCC Buildcon Pvt. Ltd.	Gujarat
217	6 Laning of Ahmedabad - Vadodara Section from km 6.400 to km 108.700	48	102	28/04/2011	01/01/2013	6L	IRB Infrastructure Developers Ltd.	Gujarat
218	Operations of Way Side Amenities at Km. 23.00 (RHS) of Ahmedabad - Vadodra Expressway	48	0			6L		Gujarat
219	Operations of Way Side Amenities at Km. 78.00 (LHS) of Ahmedabad - Vadodra Expressway	48	0			6L		Gujarat
220	Improvement Works at Dumad Junction at Merging of Ahmedabad Vadodara Section of NH-48, Ahmedabad Vadodara NE-1 & Sama-Savli Road	48	2.69	08/07/2021	21/12/2021	6L	Apex Tarmac Pvt. Ltd.	Gujarat
221	One time improvement and Operation and Maintenance of the toilet blocks constructed at the toll plazas located on Ahmedabad Vadodara Expressway NE 1 and Ahmedabad Vadodara section of NH 48 under the Swachchh Bharat Mission	48	102.3	22/12/2022	08/02/2023	Others	Akhil Pariyavaran Evam Gramya Vikas Sansthan	Gujarat
222	Adoption of Safety measures at 06 accident prone locations in between Ch.94+500 to Ch.106+000 on six lane AhmedabadVadodara section of NH48 in the state of Gujarat.	NH-48	11.5	30/07/2024	08/08/2024	6L	Shivam murlidhar deore	Gujarat

Completed & PCC / PCOD Issued								
Arranged in order of their completion with last completed shown first								
Status as on 01-Nov-2025								
All Lengths in Km.								
Sr. No.	Project Name	NH(New)	Total Length	LOA Date - Civil Work	Appointed Date/Start Date- Contractor	Lanes	Concessionaire	State
223	Six laning of Vadodara-Bharuch Section from km 108.700 to km 192.000	48	83.3	31/05/2006	30/01/2007	6L	Larsen & Toubro Ltd.	Gujarat
224	Operations & Maintenance of Vadodara – Bharuch from Km 108.700 to 192.000 Section of NH-48	48	83.3	16/03/2022	18/05/2022	6L	A. S. Patel	Gujarat
225	Strengthening and major maintenance work from Vadodara to Bharuch (Km.108.700 to Km. 192.000) of NH - 48	48	83.3	04/01/2024	01/04/2024	6L	New India Contractors & Developers Pvt Ltd	Gujarat
226	Bharuch - Surat from km. 198.00 to km. 263.00 (Package BOT -II)	48	65.4	14/03/2011	14/03/2011	4L/6L	IDDA Infrastructure Pvt Ltd	Gujarat
227	Short term improvement and routine maintenance of Surat - Bharuch from Km 198.700 to Km 263.000 Section of NH-48	48	65.3	22/03/2022	18/05/2022	4L/6L	A. S. Patel	Gujarat
228	Maintenance works and activities on section from Bharuch to Surat (km. 198.000 to km. 263.000) of NH-48 in the state of Gujarat	48	65	05/01/2024	10/03/2024	6L	Shiwalay Infra Projects Pvt Ltd	Gujarat
229	Narmada Bridge (Vadodara-Surat Section)	48	6.75	07/02/2014	03/03/2014	4L/6L	Larsen & Toubro Ltd.	Gujarat
230	6L of km. 192.00 to km. 198.00 between Vadodara - Surat section of NH-48 including 4L extra dosed Bridge across Narmada	48	6	07/02/2014	03/03/2014	6L	Raj Infra Build	Gujarat
231	Repair & Maintenance on 2nd Narmada Bridge with its approaches from Km 192.000 to Km 198.000 of NH-8 (New NH-48)	48	1.34	31/08/2020	07/10/2020	2L	Raj Infra Build	Gujarat
232	6L of Dahisar - Surat Section of Old NH-8 from km 263.000 to km 502.000	48	239	21/02/2008	20/02/2009	6L	IRB Infrastructure Developers Ltd.	Gujarat

Completed & PCC / PCOD Issued								
Arranged in order of their completion with last completed shown first								
Status as on 01-Nov-2025								
All Lengths in Km.								
Sr. No.	Project Name	NH(New)	Total Length	LOA Date - Civil Work	Appointed Date/Start Date- Contractor	Lanes	Concessionaire	State
233	Strengthening of Surat - Dahisar section from Km.263.000 to Km.381.000 on NH-48	48	118	31/05/2022	18/06/2022	6L	R. K. Jain Infra Projects Pvt. Ltd.	Gujarat
234	Short term improvement and routine maintenance of Surat – Dahisar section from km 381.000 to 502.000 section on NH-48 in the state of Maharashtra	48	121	31/05/2022	18/06/2022	6L	R. K. Jain Infra Projects Pvt. Ltd.	Gujarat
235	Strengthening and major maintenance work from Km. 263.000 to Km. 381.000 of NH-48 (from Surat to Vapi section)	48	118	04/01/2024	15/03/2024	6L	Skylark Infra Engineering Pvt. Ltd.	Gujarat
236	Bridge across Varsova Creek and approaches with interchange from Km 496.100 to Km 498.350	48	2.25	27/03/2017	08/02/2018	4L	Vijay M. Mistry Construction Pvt. Ltd & N.G. Projects Pvt. Ltd. (JV)	Gujarat
237	4 Laning of Surat – Manor Pkg-I (Chalthan – Atul) from km. 263.400 to km. 343.00 of NH-8	8	79.6	25/08/2000	01/11/2000	4L	JV of SKEC of Korea and Dodsai & Co. (Mumbai)	Gujarat
238	4 Laning of Surat – Manor Pkg-II (Atul - Kajali) from km. 343.00 to km. 381.60 of NH-8	8	38.6	07/09/2000	01/11/2000	4L	LG Engineering & Construction Corporation (Korea) and Patel Engineering Company	Gujarat
239	Porbandar - Bhiladi - Jetpur from km. 01.96 to km. 117.00 under TOT Bundle - 1	8B	115.64	22/11/2004	11/02/2005	4L	Safeway Concesssions Pvt Ltd.	Gujarat
240	4L of Porbandar - Bhiladi from km. 02.00 to km. 52.50 of Old NH-8B (Contract Pkg-EW - I)	27	50.5	22/11/2004	21/01/2005	4L	Longjian Road and Bridge Road Ltd. Co.	Gujarat
241	4L of Bhiladi - Jetpur from km. 52.50 to km. 117.00 of Old NH-8B (Contract Pkg-EW - II)	27	64.5	22/11/2004	28/12/2004	4L	Limak Soma	Gujarat

Completed & PCC / PCOD Issued								
Arranged in order of their completion with last completed shown first								
Status as on 01-Nov-2025								
All Lengths in Km.								
Sr. No.	Project Name	NH(New)	Total Length	LOA Date - Civil Work	Appointed Date/Start Date- Contractor	Lanes	Concessionaire	State
242	Construction of 6L flyover–VUP including RE wall, service road and Drain, Reconstruction Two Minor bridges, one HPC culvert near PEDHLA village on Porbandar–Jetpur of NH-27	27	0	26/10/2021	28/02/2022	6L	Shree Construction	Gujarat
243	Fixing Lighting Facility along the Highway stretch on Porbandar- Jetpur & Bamanbore-Garamore section	27	115.64	13/09/2023	20/10/2023	Others	Metro Engineers Services	Gujarat
244	Gondal Chokdi Flyover at Rajkot	27	1.5	05/12/2018	04/01/2019	6L	Vidya InfraBuilt Pvt. Ltd.	Gujarat
245	Providing long term Improvement to identified 7 Black spot at isolated locations on 4L Jetpur - Gondal -Rajkot section from Km. 117.600 to 185.000 on NH 8B (New NH 27)	27	4	27/06/2016	18/08/2016	4L	Gawar Construction Ltd	Gujarat
246	Bamanbore - Garamore from 182.6 km. to 254.54 km. under TOT Bundle - 1	8A	71.94	05/03/2018	29/08/2018	4L	Bamanbore Tollway Private Limited	Gujarat
247	Garamore - Samakhiyali section from km 254.54 - km 306.00 under TOT Bundle - 1	TBD	51.46	05/03/2018	29/08/2018	4L	Garamore Tollway Pvt. Ltd.	Gujarat
248	4L Elevated Corridor in Deesa Town from km. 565.850 to km. 569.600 of NH-27	27	3.75	03/12/2018	03/01/2019	4L	Rachana Construction Co.	Gujarat
249	4L of Garamore-Gagodhar Road Section of NH-8A & NH-15 from Km 254.000 to Km 308.000 and from Km 281.300 to Km 245.000	15	90.3	22/11/2004	12/02/2005	4L	Daelim Industrial Co Ltd. - Nagarjuna Construction Co. (JV)	Gujarat
250	4L of Gagodhar-Radhanpur Section from Km 138.800 to Km 245.000 of NH-15	15	106.2	22/11/2004	12/02/2005	4L	JILIN - Sadbhav (JV)	Gujarat

Completed & PCC / PCOD Issued								
Arranged in order of their completion with last completed shown first								
Status as on 01-Nov-2025								
All Lengths in Km.								
Sr. No.	Project Name	NH(New)	Total Length	LOA Date - Civil Work	Appointed Date/Start Date- Contractor	Lanes	Concessionaire	State
251	4L of Radhanpur - Deesa Section from Km 372.600 to Km 458.000 of NH-14	15	85.4	22/11/2004	12/02/2005	4L	Daelim Industrial Co Ltd. - Nagarjuna Construction Co. (JV)	Gujarat
252	4L of Aburoad-Palanpur Section of NH-14 from Km 340.000 to Km 350.000	15	90.3	04/01/2001	04/01/2001	4L	Dineshchandra R. Agrawal Infracon Pvt. Ltd.	Gujarat
253	4L of Palanpur-Deesa Section of NH-14 from Km 350.000 to Km 372.700	15	22	05/05/2001	30/08/2001	4L	Dineshchandra R. Agrawal Infracon Pvt. Ltd.	Gujarat
254	Tolling, Operation, Maintenance & Transfer of Palanpur-Radhanpur-Samakhiyali section of NH-27 from Km. 536+000 to Km. 430+100 in the state of Gujarat (TOT Bundle 5A2)	27	105.9	17/03/2021	15/04/2022	4L PS	D.P. Jain & Co. Infrastructure Pvt. Ltd.	Gujarat
255	Strengthening work under TOT/InvIT of Palanpur-Radhanpur-Samakhiyali section of NH-27 from Km. 589+600 to Km. 536+000 (TOT Bundle 5A1)	27	53.6	17/03/2021	25/11/2021	4L PS	Adani Road Transport Ltd.	Gujarat
256	Strengthening of section of NH27 from Malana Patiya (Km. 599.350) to Ladbi Nala (Km. 596.750)	27	2.6	29/11/2023	14/12/2023	4L	RMPL Construction company	Gujarat
257	Annual Maintenance, Incident Management and miscellaneous works on Chadotar - Palanpur Section of NH-27 (from Km. 589.600 to Km. 601.000) in the state of Gujarat.	27	11.4	22/11/2024	03/01/2025	4L PS	A. S. Patel	Gujarat
258	Halvad Cross Road	27	1	28/12/2016	23/02/2017	6L	Gawar Construction Ltd	Gujarat

Completed & PCC / PCOD Issued								
Arranged in order of their completion with last completed shown first								
Status as on 01-Nov-2025								
All Lengths in Km.								
Sr. No.	Project Name	NH(New)	Total Length	LOA Date - Civil Work	Appointed Date/Start Date- Contractor	Lanes	Concessionaire	State
259	Improvement of Samakhiyali-Santalpur section of Nh-27 (from Km.339.700 to Km. 430.100 and Km 589.600 to Km. 601.000) in the sate of Gujarat	27	101.8	24/06/2022	06/09/2022	4L PS	A. S. Patel	Gujarat
260	Palanpur/ Khemana - Abu Road - Swaroopganj from km. 340.00 to km. 264.00	27	76	30/12/2005	24/09/2006	4L	Larsen & Toubro Ltd.	Gujarat
261	Tolling operation, Maintenance, and Transfer of Palanpur/Khemana to Abu Road Section (From 601+000 to Km 646+000) of NH-27 in the state of Gujarat	27	45	15/12/2021	16/12/2021	4L	National Highways Infra Projects Pvt. Ltd.	Gujarat
262	Sanchoe - Santalpur from km 4.888 - km 35.000 of NH-754K (AJ-RGBS-Package-1)	754K	30.11	22/06/2020	02/06/2021	6L	Ravi Infrabuild Projects Private Limited	Gujarat
263	Sanchoe - Santalpur from km 35.000 - km 67.000 of NH-754K (AJ-RGBS-Package-2)	754K	32	06/07/2020	19/02/2021	6L	Ravi Infrabuild Projects Private Limited	Gujarat
264	4L of Dhrol-Bhadra-Patiya section from 0.000 to km 13.600 and Bhadra Patiya - Pipaliya section from 73.00 to km 24.00 of NH-151A	151A	50.42	14/12/2020	28/10/2021	4L	Dilip Buildcon Ltd.	Gujarat
265	Samakhiyali to Gandhidham section km 306.0 to km 362.160 of NH-8A	41	56	20/01/2010	11/09/2010	6L	Larsen & Toubro Ltd.	Gujarat
266	Four Laning of NH-8A from Padana (km. 346.00) to Gandhidham (km. 357.00) and strengthening of existing 4 Lanes including drainage improvement from km. 357.00 to km. 362.16 (Pkg - III)	8A	16.16	16/04/1999	16/04/1999	4L	Agrawal -Sadbhav - Backbone (JV)	Gujarat
267	4L of Ahmedabad-Godhra from km. 04.200 to km. 122.420 of NH-59	59	117.6	11/01/2010	27/12/2010	4L	Essel Infraprojects Ltd	Gujarat

Completed & PCC / PCOD Issued								
Arranged in order of their completion with last completed shown first								
Status as on 01-Nov-2025								
All Lengths in Km.								
Sr. No.	Project Name	NH(New)	Total Length	LOA Date - Civil Work	Appointed Date/Start Date- Contractor	Lanes	Concessionaire	State
268	Strengthening of Ahmedabad – Godhra section of NH-47 in the State of Gujarat	47	72.571	08/10/2022	21/10/2022	4L	Shiwalay Infra Projects Pvt Ltd	Gujarat
269	Repair and Rehabilitation of Bridges located at km58.569 (from km58.569 to km58.696), km86.500 (from km86.500 to km86.620) and km99.575(RHS) (from km99.575 to km99.687) on 04 lane Ahmedabad – Godhra section of NH-47	47	117.6	18/10/2022	22/10/2022	4L	Rehabilitation Engineering (prop. Hemangini Bharatchandra Shewale)	Gujarat
270	Annual Maintenance and Incident Management of Ahmedabad - Godhra Section from Km. 4.200 to Km.122.420 on NH-47 in the State of Gujarat	47	117.6	03/04/2023	17/04/2023	4L	ROADLINK INFRATECH PVT LTD	Gujarat
271	Repair work at risk and cost on Ahmedabad – Godhra section of NH-47 from Km.04.200 to 122.420 in the state of Gujarat on item-rate contract	NH-47	118.22	11/11/2024	19/11/2024	4L	Hitesh B Shah	Gujarat
272	Repair and Maintenance works on damaged sections of 4-Lane Ahmedabad - Godhra section of NH- 47 from km 60.00 to km 105.00 (Length 45.0 Km) in the state of Gujarat on item rate (percentage) basis.	NH-47	45	05/06/2025	02/07/2025	4L	A. S. Patel	Gujarat
273	4L of Godhra to Gujarat/M.P. Border Section from Km. 129.000 to Km. 215.900 of NH-47 (Old NH-59)	47	87.1	01/01/2010	01/03/2011	4L	BSCPL Infrastructure Ltd.	Gujarat
274	Gujarat / Maharashtra Border - Surat - Hazira Port	53	131.5	18/02/2009	30/03/2010	4L/6L	Isolux-Soma Consortium (JV)	Gujarat

Completed & PCC / PCOD Issued								
Arranged in order of their completion with last completed shown first								
Status as on 01-Nov-2025								
All Lengths in Km.								
Sr. No.	Project Name	NH(New)	Total Length	LOA Date - Civil Work	Appointed Date/Start Date- Contractor	Lanes	Concessionaire	State
275	Construction of one 6L VUP at km 120.275 on Surat Hazira Port Section (Stand Alone EPC Contract)	53	1.1	11/07/2019	13/09/2019	4L	APCO Infratech Pvt. Ltd.	Gujarat
276	Maintenance of km93+880 to km110+851 (Pipli – Dholera section) and km 129+800 to km 136+000 (Bavaliyari – Adhelai section) of SH-06 (now declared NH-751) in the state of Gujarat.	NH-751	23.171	08/03/2024	13/03/2024	2L	Shivam murlidhar deore	Gujarat
277	Pipli Bhavnagar-Package 1 from km 136.025 to km 169.328	751	33.31	20/03/2018	05/02/2019	4L	Kalthia Engineering & Construction Ltd. JP Iscon Pvt. Ltd. Consortium	Gujarat
278	Strengthening of section from Km. 0+000 (Budhel) to Km. 0+900, Km. 0+900 to Km. 9+350 (Vartej Y-Jn.) & Km. 9+350 (Vartej- Y Jn.) to Km. 11+000 (Vartej) of NH-51 (Missing Link - Bhavnagar Bypass)	51	11	23/09/2024	18/10/2024	2L PS	Shree Construction	Gujarat
279	Bal. Work of Gandhidham (Kandla) to Mundra port section of NH8A (Extn.) between Km. 0.000 to Km. 71.400	41	6.93	20/01/2020	12/03/2020	4L/6L	Shiva Build Tech	Gujarat
280	Short term improvement and routine maintenance of 4L Gandhidham (Kandla)-Mundra port section from Km 0.00 to Km. 71.4 of NH-8A (Extn.)	8A (Extn.)	64.52	22/11/2021	29/09/2024	4L	ROADLINK INFRATECH PVT LTD	Gujarat
281	4L of Dwarka-Khambaliya-Devariya section from km 203.500 to km 176.500 and from km 171.800 to km 125.000 of NH-151A	151A	71.89	08/03/2019	08/02/2020	4L	G R Infraprojects Limited	Gujarat

Completed & PCC / PCOD Issued								
Arranged in order of their completion with last completed shown first								
Status as on 01-Nov-2025								
All Lengths in Km.								
Sr. No.	Project Name	NH(New)	Total Length	LOA Date - Civil Work	Appointed Date/Start Date- Contractor	Lanes	Concessionaire	State
282	Porbandar-Dwarka (Package VIII) from km. 379.100 to km. 496.848	51	117.74	02/06/2017	12/02/2018	4L	G R Infraprojects Limited & VINOD KUMAR AGRAWAL	Gujarat
283	Providing lighting facility and safety grill on ROB cum fly over of Porbandar - Dwarka section at junction of NH-27 at Km. 2.550 and NH-51 at Km. 369.200 near Narsang Tekri at Porbandar	51	0	16/02/2021	04/03/2021	4L	Current Infra Private Ltd	Gujarat
284	Gadu -Porbandar (Package VII)	51	91.67	15/12/2016	04/09/2017	2L PS	Kalthia Engineering & Construction Ltd.	Gujarat
285	4L of Madhavpur to Porbandar section of) from km 338.400 to km 379.100 of Old NH-8E (Ext.) (new NH-51)	51	40.7	31/03/2021	19/07/2021	4L	Kalthia Engineering & Construction Ltd.	Gujarat
286	Kodinar - Veraval (Package VI) from km. 221.610 to km. 263.00 of NH-8E & km. 120.900 to km. 121.150 of NH-8D	51	41.03	26/07/2016	01/02/2018	4L	Kalthia Engineering & Construction Ltd.	Gujarat
287	Four Laning of Una to Kodinar from km. 180.478 to km. 221.610 (Package-V)	8 E	40.95	26/05/2016	09/02/2017	4L PS	Sadbhav Engineering Pvt. Ltd.	Gujarat
288	One Time Improvement and maintenance work of existing Una bypass, Nathal bypass, Simasi bypass and Dolasa bypass of Una-Kodinar Section of NH-51(Old).	51	40.95	21/07/2022	06/09/2022	2L	Spiral Construction Corporation	Gujarat
289	Kagvadar - Una (Package-IV)	51	40.98	26/05/2016	20/03/2017	4L PS	Agroh Infrastructre & Developer Pvt. Ltd.	Gujarat
290	4L of Bhavnagar - Talaja (Package-I) from Km. 6.945 to Km. 54.990 of Old NH-8E	51	48.05	26/05/2016	07/02/2017	4L PS	Sadbhav Engineering Pvt. Ltd.	Gujarat

Completed & PCC / PCOD Issued								
Arranged in order of their completion with last completed shown first								
Status as on 01-Nov-2025								
All Lengths in Km.								
Sr. No.	Project Name	NH(New)	Total Length	LOA Date - Civil Work	Appointed Date/Start Date- Contractor	Lanes	Concessionaire	State
291	Strengthening and Maintenance of Radhanpur-Patan section of NH-68	68	56.7	20/03/2023	27/04/2023	2L	Jai Buildcon Pvt Ltd	Gujarat
292	O&M of Gozaria-Prantij section of NH-68	68	37.385	20/03/2023	17/04/2023	2L	Laxmi Builders	Gujarat
293	Maintenance works and activities on section from Km 0.000 to Km.123.454 of Jetpur-Somnath Section of NH-151 in the State of Gujarat	151	103	22/07/2024	05/09/2024	4L	SRM Contractors Ltd.	Gujarat
294	Junagadh Bypass	151	20.6	12/10/2017	08/11/2019	4L	Gawar Construction Ltd	Gujarat
295	Strengthening of project from Maharashtra border- Sagbara-Dediapada-Netrang section of NH-753B from Km. 117.400 to Km. 175.400 in the state of Gujarat	753B	58	31/05/2023	27/06/2023	4L	J M Shah	Gujarat
296	Emergent Maintenance at isolated locations on Surat-Dahisar Section between km. 263.000 to km. 381.000 on NH-48 at the Risk and Cost of Existing Contractor in the state of Gujarat	48	118	11/11/2024	17/11/2024	6L	Shiwalay Infra Projects Pvt Ltd	Gujarat
297	Maintenance work on section from Padhi -Dahod of NH-113	113	85.588	11/03/2022	01/05/2022	2L PS	Mohandas V Rajani	Gujarat, Rajasthan
298	Delhi-Vadodara Greenfield Alignment (NH-148N) (Pkg-01) (Ch. 0+000 to Ch. 18+461) [Sohna-Gurugram Road (NH-248A) near Alipur Village and ending before KMP Expressway]	148N	18.5	08/03/2019	13/09/2019	8L	APCO Infratech Pvt. Ltd.	Haryana
299	Delhi-Vadodara Greenfield Alignment (NH-148N) (Pkg-02) (Ch. 18+500 to Ch. 47+000) [Expressway starting before KMP Expressway and ending at Ch. 47+000 near Khanpur Ghati]	148N	28.5	05/03/2019	13/09/2019	8L	APCO Infratech Pvt. Ltd.	Haryana

Completed & PCC / PCOD Issued								
Arranged in order of their completion with last completed shown first								
Status as on 01-Nov-2025								
All Lengths in Km.								
Sr. No.	Project Name	NH(New)	Total Length	LOA Date - Civil Work	Appointed Date/Start Date- Contractor	Lanes	Concessionaire	State
300	Delhi-Vadodara Greenfield Alignment (NH-148N) (Pkg-03) (Ch. 47+000 to Ch. 78+800) [starting near Khanpur Ghati and ending at HR/RJ Border]	148N	31.88	28/05/2019	05/09/2019	8L	Centrodorstroy India Pvt. Ltd	Haryana
301	Delhi-Amritsar-Katra Expressway (Phase-I Pkg-I) from Jussur Kheri on NH-KMP Expressway to Junction with Rohtak-Panipat road (NH-709) near Rukhi Paani village (Km 0+000 to Km 34+000)	709	34	05/03/2021	27/12/2021	4L	KCC Buildcon Pvt. Ltd.	Haryana
302	Delhi-Amritsar-Katra Expressway (Phase-I Pkg-II) from Junction with Rohtak-Panipat road (NH-709) near Rukhi Paani village to Junction with Jind-Panipat road (NH-352A) near Gangana village (Km 34+000 to Km 60+800)	709 ,352A	26.8	05/03/2021	14/01/2022	4L	CDS Infra Projects Limited	Haryana
303	Delhi-Amritsar-Katra Expressway (Phase-I Pkg-III) from Junction with Jind-Panipat road (NH-352A) near Gangana village to Junction with Jind-Karnal road (NH-709A) near Alewa village (Km 60+800 to Km 91+400)	709A ,352A	30.6	05/03/2021	24/12/2021	4L	KCC Buildcon Pvt. Ltd.	Haryana
304	Delhi-Amritsar-Katra Expressway (Phase-I Pkg-IV) from Junction with Jind-Karnal road (NH-709A) near Alewa village to Junction with Ambala-Kaithal-Hissar road (NH-152) near Kharak Pandwa village (Km 91+400 to Km 120+250)	709A ,152	28.85	18/03/2021	14/12/2021	4L	NKC Projects Private Limited	Haryana

Completed & PCC / PCOD Issued								
Arranged in order of their completion with last completed shown first								
Status as on 01-Nov-2025								
All Lengths in Km.								
Sr. No.	Project Name	NH(New)	Total Length	LOA Date - Civil Work	Appointed Date/Start Date- Contractor	Lanes	Concessionaire	State
305	Eastern Peripheral Expressway Package - I from km 1.000 to km 22.00 in the State of Haryana and Uttar Pradesh	NE-II	21	13/08/2015	14/09/2015	6L	Sadbhav Engineering Pvt. Ltd.	Haryana
306	Eastern Peripheral Expressway Package - VI from Km 114.000 to Km 136.000 in the state of Haryana.	NE-II	22	13/08/2015	14/09/2015	6L	Gayatri Projects Limited	Haryana
307	Monetization of Public Funded operational National Highway Projects under Tolling, Operation, Maintenance and Transfer (ToT) – Bundle-7	NE-II	135	31/03/2022	11/11/2022	6L	NCR Eastern Peripheral Expressway Pvt. Ltd.	Haryana
308	Construction of New Interchange from Km. 126.990 to 125.057 at Junction of Eastern Peripheral Expressway and Palwal-Aligarh Road-SH22A of NE-2	NE-2	1.93	30/09/2022	05/12/2022	6L	Raja Infraconstruction Pvt. Ltd.	Haryana
309	Three Underpasses at Rajiv Chowk, Signature Tower and IFFCO Chowk	48	6.31	08/09/2016	01/12/2016	8L	Gawar Construction Ltd	Haryana
310	Under Ground U-turn near Ambience Mall and Elevated U-Turn near Shankar Chowk from km. 23.66 to km. 24.446 & km. 25.684 to km. 26.123	48	2.78	09/11/2018	05/03/2019	4L	Ram Kumar Contractor	Haryana
311	Permanent Longitudinal Drain for disposal of Storm Water along Old NH-8 from Rajiv Chowk to Kherki Dhaula Toll Plaza (except the project limits of Hero Honda Flyover)	48	5.49			Others	NKC Projects Private Limited	Haryana
312	Development of 4L UER II [Package - IV] (Spur to Sonipat Bypass) from km. 0.00 to km.29.60	344P	29.6	29/07/2021	26/11/2021	4L	Ram Kumar Contractor - Bharat Construction India Pvt. Ltd. (JV)	Haryana

Completed & PCC / PCOD Issued								
Arranged in order of their completion with last completed shown first								
Status as on 01-Nov-2025								
All Lengths in Km.								
Sr. No.	Project Name	NH(New)	Total Length	LOA Date - Civil Work	Appointed Date/Start Date- Contractor	Lanes	Concessionaire	State
313	Foot Over Bridge across NH-2	2	0		07/03/2018	4L/MIP	Atlas Construction Pvt. Ltd.	Haryana
314	Additional Structures under Six Laning of Delhi-Agra section of NH-44 in the State of Haryana between km. 34.0 and km. 93.00	44	0	25/06/2019	19/09/2019	6L	Gawar Construction Ltd. - E5 Infrastructure Pvt. Ltd (JV)	Haryana
315	Major Saraswati Bridge	44	0.51	20/06/2018	14/08/2018	6L	Ram Kumar Contractor	Haryana
316	Construction of VUP along with additional exit/entry ramp provided due to shifted location of VUP at Shastri Colony Ambala Cantt (Km 198.300) on NH-44	44	0.8	28/09/2020	01/02/2021	6L	Welkin India Incorporate	Haryana
317	Flyover at Km 260.800 at Mandi Gobindgarh (Punjab) and other Miscellaneous works of NH-44	44	1	19/01/2021	19/04/2021	6L	New India Contractors & Developers Pvt Ltd	Haryana
318	Construction of balance works of FoBs of Panipat-Jalandhar section from km. 96.000 to km. 387.100 on NH-44	44	0.8	30/09/2021	16/11/2021	6L	Dhingra Brothers (India)	Haryana
319	Repair of Slip road (LHS) joining Kali Paltoon bridge at Km. 200.600 including dismantling and reconstruction of retaining wall at km. 200.600 of NH-44	44	0.3	06/08/2021	07/09/2021	6L	Dhingra Brothers (India)	Haryana
320	Construction of 05 Nos. steel Foot Over Bridge at various locations of Panipat – Jalandhar section of NH-44	44	1	03/03/2021	27/04/2021	6L	Pawansut Infra Projects Pvt. Ltd	Haryana

Completed & PCC / PCOD Issued								
Arranged in order of their completion with last completed shown first								
Status as on 01-Nov-2025								
All Lengths in Km.								
Sr. No.	Project Name	NH(New)	Total Length	LOA Date - Civil Work	Appointed Date/Start Date- Contractor	Lanes	Concessionaire	State
321	6L Panipat – Jalandhar Section for providing Highway Lighting work in selected reaches and fixing of view cutter on PAP Flyover at Km. 372.525 and Rama Mandi Flyover at Km.371.500.	44	291.1	28/05/2021	05/07/2021	6L	Rajinder Infrastructure Private Limited	Haryana
322	Providing and fixing of Additional Signages		291.1	11/04/2022	07/05/2022	6L	Vibgyor Industries	Haryana
323	Rectification of Rain Cuts	NH-44 (Old NH-1)	291.1	16/03/2022	04/05/2022	6L	Chaudhary Construction Company Pvt. Ltd.	Haryana
324	Avenue Plantation/Median Plantation work in Panipat-Jalandhar section of NH-01 (New NH-44) in the State of Haryana	NH-44 (Old NH-1)	116	01/06/2022	22/07/2022	6L	Amrinder Singh Contractor	Haryana
325	Panipat Elevated Flyover from km. 86.00 to km. 96.00 on NH-44 (old NH-1)	44	10	26/06/2005	23/01/2006	6L	Larsen & Toubro Ltd.	Haryana
326	Road Safety works with Construction of exit/entry at Km. 88.500 on RHS and increasing the height of existing PGR from Km. 87.590 to Km. 88.700 on Panipat Elevated Corridor	44	7.5	03/07/2023	26/08/2023	6L	Welkin India Incorporate	Haryana
327	8L of Mukarba Chowk in Delhi to Panipat in Haryana from km 15.500 to km 86.000 of NH-44 (Old NH-1)	44	70.7	24/07/2015	08/06/2020	8L	Welspun Enterprises Ltd.	Haryana
328	Dwarka Expressway Pkg-III (Delhi/HR Border to Start of RoB Gurugram)	248BB	10.2	09/10/2018	29/11/2018	8L	Larsen & Toubro Ltd.	Haryana
329	Dwarka Expressway Pkg-IV (from Rail Over Bridge (ROB) to NH-8	248BB	8.76	05/03/2018	05/12/2018	8L	Larsen & Toubro Ltd.	Haryana

Completed & PCC / PCOD Issued								
Arranged in order of their completion with last completed shown first								
Status as on 01-Nov-2025								
All Lengths in Km.								
Sr. No.	Project Name	NH(New)	Total Length	LOA Date - Civil Work	Appointed Date/Start Date- Contractor	Lanes	Concessionaire	State
330	6L Access Controlled Highway from Jn. with Jaitpur - Pushta Road to Jn. with Sector 62/65 dividing road on Faridabad - Ballabhgarh Bypass of NH-148NA from km. 9.00 to km. 33.00 including Spur upto Badarpur Border	148NA	25.38	30/07/2020	10/08/2021	6L	Dineshchandra R. Agrawal Infracon Pvt. Ltd.	Haryana
331	6L Access Controlled Highway from Jn. with Sector 62/65 dividing road on Faridabad - Ballabhgarh Bypass to Jn. with KMP Expressway with NH-148NA from km. 33.00 to km. 59.063	148NA	26.06	07/08/2020	14/05/2021	6L	Dineshchandra R. Agrawal Infracon Pvt. Ltd.	Haryana
332	Gurgaon Sohna Pkg-I (Km.2.74 to Km.11.682)	248A	8.94	06/03/2018	01/02/2019	6L	Oriental Structural Engineers Pvt. Ltd.	Haryana
333	6L of Gurgaon Sohna Pkg-II from existing Km.11.682 to existing km.24.40	248A	12.72	06/03/2018	30/01/2019	6L	Gurgaon Sohna Highway Private Limited	Haryana
334	Punjab/ Haryana border Jind section from km 238.695 to km 307.000 of NH 71	352	70.17	31/03/2017	05/06/2017	4L PS	Dineshchandra R. Agrawal Infracon Pvt. Ltd.	Haryana
335	Routine Maintence and Incident Managemnet of 4-laning of Punjab-Haryana Border-Jind Section of NH-71 from km 238.695 to km 307.000	5,23,52,352	70.178	14/01/2025	06/02/2025	4L PS	New India Contractors & Developers Pvt Ltd	Haryana
336	Jind-Gohana road from Design Km.0 000 to Km. 50 505 of NH-352A under NH (O)	352A	50.51	22/03/2018	11/09/2018	2L PS	Gawar Construction Ltd	Haryana
337	4L of Jind-Gohana road (Package-1) from km. 0.00 to km. 40.601 of NH-352 A under NH(O)	352A	40.6	08/03/2019	23/07/2020	4L	Brij Gopal Construction Pvt. Ltd.	Haryana

Completed & PCC / PCOD Issued								
Arranged in order of their completion with last completed shown first								
Status as on 01-Nov-2025								
All Lengths in Km.								
Sr. No.	Project Name	NH(New)	Total Length	LOA Date - Civil Work	Appointed Date/Start Date- Contractor	Lanes	Concessionaire	State
338	Ismailabad - Narnaul (Pkg- 01) (Ch. 0+000 to Ch. 23+000) [Ismailabad to Junction with Karnal-Pehowa road (SH-9) near Dhand]	152D	23	31/10/2019	04/02/2020	6L	JiangXi Construction Engineering (Group) Corporation Ltd. - CEIGALL - Shiv Build India Pvt. Ltd. (JV)	Haryana
339	Ismailabad - Narnaul (Pkg- 02) (Ch. 23+000 to 56+000) [Junction with Karnal-Pehowa road (SH-9) near Dhand village to Junction with Kaithal-Safidon (SH-11) road near Rajound]	152D	33	25/10/2019	28/01/2020	6L	Gawar Construction Ltd	Haryana
340	Ismailabad - Narnaul (Pkg- 03) (Ch. 56+000 to 80+000) [Junction with Kaithal-Safidon road (SH-11) near Rajound to Junction with Jind-Safidon road (SH-14) near Kheri village]	152D	24	02/12/2019	01/06/2020	6L	Galfar Engineering & Contracting (India) Pvt. Ltd.	Haryana
341	Ismailabad - Narnaul (Pkg- 04) (Ch. 80+000 to 108+000) [Junction with Jind-Safidon road (SH-14) near Kheri village to Junction with NH-352 (Jind-Gohana section) near Julana]	152D	28	26/08/2019	29/02/2020	6L	JiangXi Construction Engineering (Group) Corporation Ltd. - Shiv Build India Pvt. Ltd. (JV)	Haryana
342	Ismailabad - Narnaul (Pkg- 05) (Ch. 108+000 to 131+000) [Junction with NH-352 (Jind-Gohana) near Julana to Junction with NH-9 (Rohtak-Jind section) near Kharkara]	152D	23	08/03/2019	12/02/2020	6L	Gawar Construction Ltd	Haryana

Completed & PCC / PCOD Issued								
Arranged in order of their completion with last completed shown first								
Status as on 01-Nov-2025								
All Lengths in Km.								
Sr. No.	Project Name	NH(New)	Total Length	LOA Date - Civil Work	Appointed Date/Start Date- Contractor	Lanes	Concessionaire	State
343	Ismailabad - Narnaul (Pkg- 06) (Ch. 131+000 to 165+000) [Junction with NH-9 (Rohtak-Jind section) near Kharkara to Junction with NH-334B (Charkhi Dadri-Jhajjar section) near Charkhi Dadri]	152D	34	08/03/2019	01/08/2020	6L	Gawar Construction Ltd	Haryana
344	Ismailabad - Narnaul (Pkg- 07) (Ch. 165+0 to 200+0) [Junction with NH-334B (Charkhi Dadri-Jhajjar section) near Charkhi Dadri to Junction with Rewari-Kanina road (SH-24) near Kanina]	152D	35	08/03/2019	25/06/2020	6L	Gawar Constructions Ltd. - Shivalaya Construction Co. Pvt. Ltd.	Haryana
345	Ismailabad - Narnaul (Pkg- 08) (Ch. 200+000 to 227+020) [Junction with Rewari-Kanina road (SH-24) near Kanina to Narnaul]	152D	27.02	08/03/2019	26/12/2019	6L	Gawar Construction Ltd	Haryana
346	6L Mandi Dabwali (Punjab/Haryana border) Sangaria road section from proposed Mandi Dabwali Bypass to Chautala from km. 27.400 to km. 62.200 of NH - 54	54	34.8	22/01/2021	24/01/2022	6L	VRC Constructions (India) Pvt. Ltd.	Haryana
347	Delhi/ Haryana Border to Rohtak section including Bahadurgarh and Rohtak by-passes from km. 29.70 to km. 87.00	9	63.49	05/07/2007	03/05/2008	4L/6L	Era Infra Engineering Ltd.	Haryana
348	Delhi Haryana Border to Rohtak Section of NH-09 from Km. 29.650 to Km. 93.140	09	63.49	28/04/2022	25/05/2022	4L/6L	Mahavir Prasad Gupta & Sons	Haryana
349	Incident Management and O&M on 4/6-laning of Delhi/Haryana Border to Rohtak section of NH-10 from Km. 29.650 to Km. 93.140 including Bahadurgarh and Rohtak bypasses	9	63.49	09/02/2024	29/02/2024	4L/6L	ABS Construction Co.	Haryana

Completed & PCC / PCOD Issued								
Arranged in order of their completion with last completed shown first								
Status as on 01-Nov-2025								
All Lengths in Km.								
Sr. No.	Project Name	NH(New)	Total Length	LOA Date - Civil Work	Appointed Date/Start Date- Contractor	Lanes	Concessionaire	State
350	Overlay, Drain works, Routine Maintenance and Incident Management works 4/6 lane Delhi/Haryana Boarder to Rohtak section of NH-09 (Old NH-10) from Km. 29.650 to Km. 93.140 including construction of Bahadurgarh and Rohtak bypasses in the State of Haryana	09	63.49	21/03/2025	30/04/2025	4L/6L	Shivam Construction Co.	Haryana
351	Four laning of Rohtak to Hisar section of NH-10 (from km 87+000 to km 170+000) including connecting link from Km 87+000 (NH-10) to Km 348+000 (NH-71) on EPC mode under NHDP Phase III in the state of Haryana	9	98.82	21/04/2022	31/05/2022	4L	DS Enterprise	Haryana
352	4 laning of Rohtak-Hisar section of NH-9 (Old NH-10) from Km. 87.000 to Km.170.000 including connection link from Km 87.000 (NH-10) to Km 348.000 (NH-71)	09	98.81	20/02/2024	29/02/2024	4L PS	ABS Construction Co.	Haryana
353	Strengthening and Major Maintenance of the Rohtak-Hisar Section of NH-09 (From Km. 93.140-182.500 and Link road 09.450 Km, total length 98.810 Km) in the state of Haryana on PBMC mode	09,352	98.81	23/06/2025	08/08/2025	4L	Satish Aggarwal & Co (JV)	Haryana
354	Hisar - Dabwali (Pkg-I) (km 170.000 to km 227.000)	9	57	03/03/2015	09/08/2015	4L	DS Enterprise	Haryana
355	Operation and Maintenance of Hisar-Dabwali section of NH-9/10	9/10	144.66	21/04/2022	22/06/2022	4L PS	DS Enterprise	Haryana

Completed & PCC / PCOD Issued								
Arranged in order of their completion with last completed shown first								
Status as on 01-Nov-2025								
All Lengths in Km.								
Sr. No.	Project Name	NH(New)	Total Length	LOA Date - Civil Work	Appointed Date/Start Date- Contractor	Lanes	Concessionaire	State
356	Construction of Vehicular Underpass (VUP) (6-Lane) 1 No on Hisar-Dabwali section of old NH-10 (new NH-09) from Chainage Km. 217.900 to Km. 218.550	09	0.65	29/05/2023	01/07/2023	4L	Himalayan Infracorp Private Limited	Haryana
357	Operation & maintenance of four laning of Hisar to Dabwali section of NH-10 (new NH-09) from Km 170.000 to Km 314.660 with paved shoulder in the state of Haryana	09	144.66	08/02/2024	01/03/2024	4L PS	ABS Construction Co.	Haryana
358	Hisar - Dabwali (Pkg-II) (km 227.000 to km 314.660)	9	88	03/03/2015	18/11/2015	4L	DS Enterprise	Haryana
359	Operation & Maintenance of four laning of Hisar-Dabwali Section of NH-10 (New NH-9) from Km. 170.000 to 314.660 (Total length 144.66 Km) in the state of Haryana on PBMC Mode	9	144.66	23/12/2024	28/03/2025	4L PS	Suraj Construction Company	Haryana
360	Bhatinda Suratgarh	9	1	24/06/2010	24/06/2010	4L	Gawar Construction Ltd	Haryana
361	Paniyala Mor (NH-48 Jn) to Narnaul Sec. of NH-148B & Narnaul to Pachari Kalan Sec. of NH-11 (Pkg-I)	11/148B	45.3	15/01/2019	19/09/2019	4L/6L	Gawar Construction Ltd	Haryana
362	Narnaul Bypass & Ateli Mandi to Narnaul section of NH-11 km 43.445 to km 56.900	11/148B	40.8	08/03/2019	28/02/2020	4L/6L	Ateli Narnaul Highway Private Limited	Haryana
363	Upgradation of 4 lane of Rewari-Ateli Mandi Section of NH-11 from Km11.780 to Rewari to Ex. Km 43.445 near Ateli Mandi	11	31	28/02/2019	14/01/2020	4L	Rewari Ateli Highway Private Limited	Haryana
364	Four Laning of Rewari Bypass Pkg-IV	11	14.4	28/02/2020	15/01/2021	4L	H.G. Infra Engineering Limited	Haryana

Completed & PCC / PCOD Issued								
Arranged in order of their completion with last completed shown first								
Status as on 01-Nov-2025								
All Lengths in Km.								
Sr. No.	Project Name	NH(New)	Total Length	LOA Date - Civil Work	Appointed Date/Start Date- Contractor	Lanes	Concessionaire	State
365	Construction of FOB on Km. 21+500 (Design Chainage Ch 21+500 PKG-1) & Km. 29+500 (Design Chainage Ch 29+500 PKG-1) on NH-148B and Km. 17.500 (Design Chainage Ch 3+100 PKG-I1) at Km. 58+600 (Design Chainage Ch 44-200 PKG-I) on NH-11	148B/11	45.3	18/01/2023	18/04/2023	Others	Chaudhary Construction Company Pvt. Ltd.	Haryana
366	Rohtak-Panipat Section of NH-71A from Km. 0.00 to Km. 80.858	709	81	04/01/2010	18/04/2011	4L	DS Enterprise	Haryana
367	Operation & Maintenance of Rohtak-Panipat section of NH-709 (Old NH-71A) from Km. 0.000 to Km. 80.858	709	80.858	04/05/2022	29/06/2022	4L	DS Enterprise	Haryana
368	Operation & Maintenance including Incident Management of Rohtak-Panipat section of NH-709 (Old NH-71A) from Km. 0.000 to Km. 80.858	709	80.858	16/09/2023	28/10/2023	4L PS	ABS Construction Co.	Haryana
369	Operation and maintenance of Rohtak-Panipat section of NH-709 from Km. 0.000 to Km.80.858 in the State of Haryana	709	80.858	24/04/2025	09/06/2025	4L PS	SKS Nirman Vaanijay Pvt. Ltd.	Haryana
370	Rohtak - Bawal section NH-71 from km.363.300 (Design km.363.300) to km.450.800 (design km.445.883)	352	84	04/02/2010	10/05/2011	4L	JMC Projects (India) Ltd.	Haryana
371	Balance work of 4 nos. VUPs at km.396+400, km. 380.500, km. 442.240 and km. 440.220 on Rohtak-Bawal section of NH-71 (New NH-352)	352	3	05/01/2023	15/03/2023	4L	Khatkar Builders	Haryana

Completed & PCC / PCOD Issued								
Arranged in order of their completion with last completed shown first								
Status as on 01-Nov-2025								
All Lengths in Km.								
Sr. No.	Project Name	NH(New)	Total Length	LOA Date - Civil Work	Appointed Date/Start Date- Contractor	Lanes	Concessionaire	State
372	Overlay, Routine Maintenance and Incident Management works on four lane Rohtak-Bawal Section of NH-352 (Old NH-71) from Km. 363.300 (intersection with NH-09) to Km. 446.955 (intersection with NH-48)	352	83.655	16/09/2023	01/11/2023	4L PS	SKS Nirman Vaanijay Pvt. Ltd.	Haryana
373	Routine Maintenance and Incident Management on Four lane Rohtak-Bawal Section of NH-352 (Old NH-71) from Km.363.300 (intersection with NH-09) to Km.446.955 (intersection with NH-48) in the State of Haryana	352	83.655	08/04/2025	22/05/2025	4L PS	ABS Construction Co.	Haryana
374	Strengthening of existing stretch from km. 0.000 to km. 4.200 of Pinjore-Nalagarh section of NH-105.	105	4.2	31/01/2025	01/02/2025	2L	State PWD	Haryana
375	Four Laning of Rohtak Jind Section from Km 307.000 to Km 347.800 of NH71 and connecting link from Km 347.800 of NH71 to Km 9.400 of NH71A (balance work) (left out in NHDP)	352	48.6	04/03/2020	17/08/2020	4L	VRC Constructions Ltd. - S&P Infrastructure Developers Ltd.	Haryana
376	Four Laning of Yamunanagar - Panchkula Section of Old NH 73 (Pkg - 3) from km. 160.357 to km. 179.248	7 & 344	19.2	26/08/2016	05/11/2016	4L	Gawar Construction Ltd	Haryana
377	Routine maintenance and Incident Management of UP/Haryana Border - Yamunanagar-Saha -Panchkula Section of NH-73 (New NH- 07) from km. 157.192 to km. 176.400 (Package-3) in the State of Haryana	07	19.208	05/11/2024	02/12/2024	4L PS	Gaurav Singh	Haryana

Completed & PCC / PCOD Issued								
Arranged in order of their completion with last completed shown first								
Status as on 01-Nov-2025								
All Lengths in Km.								
Sr. No.	Project Name	NH(New)	Total Length	LOA Date - Civil Work	Appointed Date/Start Date- Contractor	Lanes	Concessionaire	State
378	Yamunanagar - Saha - Barwala - Panchkula Section from km 115.400 to km 157.192 (Package - 2)	32	41.79	19/05/2015	18/10/2015	4L	A. S. Patel	Haryana
379	Construction of Service Road between km.143.400 to km.143.800 (LHS) in Village Kakkar Majra on Yamunanagar - Saha - Barwala - Panchkula Section	344	0.4	28/07/2023	21/09/2023	2L	N.B.Construction Company	Haryana
380	Strengthening of Yamunanagar-Saha-Panchkula section of NH-73 (New NH- 344) from km. 115.400 to km. 157.192 (Package-2)	344	41.792	20/09/2023	20/10/2023	4L PS	Gaurav Singh	Haryana
381	Saha - Shahbad from Km. 14.840 to Km. 31.760	444A	16.92	19/10/2020	29/01/2021	4L	Shiv Build India Pvt. Ltd. - Kaluwala Construction Pvt Ltd. (JV)	Haryana
382	Repair & Maintenance of Bhiwani - Hansi - Barwala Section from km. 126.270 to km 197.200 of NH - 148B	NH-148B	23.2	27/10/2023	01/12/2023	2L	SKS Nirman Vaanijay Pvt. Ltd.	Haryana
383	Ambala (ch. 0.00 km) to Pehowa (ch. 50.860 km) of Nh- 65 in Haryana (Package-1)	65	50.86	30/03/2015	18/12/2015	4L	Dilip Buildcon Ltd. - Varaha Infra Limited (JV)	Haryana
384	Incident Management service on Ambala to Kaithal section of old NH-65 (new NH-152) from Km 00.000 to Km 50.360 (Package-1) for the Period of 2 Years.	152	50.36	06/06/2024	06/07/2024	4L	ABS Construction Co.	Haryana
385	Ambala (Km 50.860) to Pehowa (Km 95.383) of NH- 65 in Haryana (Package-2)	65	44.52	03/03/2015	09/01/2016	4L	Sadbhav Engineering Pvt. Ltd.	Haryana

Completed & PCC / PCOD Issued								
Arranged in order of their completion with last completed shown first								
Status as on 01-Nov-2025								
All Lengths in Km.								
Sr. No.	Project Name	NH(New)	Total Length	LOA Date - Civil Work	Appointed Date/Start Date- Contractor	Lanes	Concessionaire	State
386	Construction of Service Road and RCC Drain from Km 60.550 to Km 60.980 BHS in village Bherian on Pehowa to Kaithal section of NH-152	152	0.43	28/02/2023	19/05/2023	Others	Suraj Construction Company	Haryana
387	Repair, Routine Maintenance and Incident Management service on Ambala to Kaithal section of old NH-65 (new NH-152) from Km 50.860 to Km 95.360 (Package-2) for the Period of 2 Years.	152	44.5	06/03/2024		4L	Jassu Construction Company	Haryana
388	Kaithal to Rajasthan border from Design Ch. Km. 0.50 to Km. 165.759	152&52	166	06/05/2014	15/07/2015	4L PS	IRB Infrastructure Developers Ltd.	Haryana
389	Bhiwani - Mundhal - Jind from Km.6.875 to Km. 68.857 of NH-709A (Package-I) under NH (O)	709A	61.98	20/03/2018	11/09/2018	2L PS	Gawar Construction Ltd	Haryana
390	Jind - Karnal from junction with Narwana road (NH-352) at Subhash Chowk to ITI Chowk (intersection with NH-1 of NH-709A from km. 68.660 to km. 153.700	709A	85.36	20/03/2018	11/09/2018	2L PS	Gawar Construction Ltd	Haryana
391	Strengthening and improvement of 2/4L PS of Jind-Karnal section from km. 68.857 to km. 82.227 of NH-709A	709A	13.37	25/10/2021	11/02/2022	2L/4L	Kaluwala Construction Private Limited	Haryana
392	Ambala - Saha	444A	14.84	08/03/2019	20/11/2019	4L	Ceigall India Ltd.	Haryana
393	Four Laning of Yamunanagar-Panchkula section of Old NH 73 from Km 70.830 to Km 115.400 (Pkg-I)	7 & 344	44.57	03/08/2015	18/11/2015	4L	Sadbhav Engineering Pvt. Ltd.	Haryana

Completed & PCC / PCOD Issued								
Arranged in order of their completion with last completed shown first								
Status as on 01-Nov-2025								
All Lengths in Km.								
Sr. No.	Project Name	NH(New)	Total Length	LOA Date - Civil Work	Appointed Date/Start Date- Contractor	Lanes	Concessionaire	State
394	Routine Maintenance and Incident Management of Yamunanagar Panchkula Highway Section of NH-344 (Old NH-73) from km. 70.830 to km. 157.192 (Package-I and Package-II)	344	86.36	27/09/2022	05/04/2023	4L PS	A. S. Patel	Haryana
395	Incident Management of UP/Haryana Border - Yamunanagar-Saha -Panchkula Section of NH-73 from km. 70.830 to km. 115.400 (Pkg-1) and from km. 115.400 to km. 157.192 (Pkg-2) for FY 24-25 in the State of Haryana.	344	86.362	19/12/2024	21/01/2025	4L PS	ABS Construction Co.	Haryana
396	UP/HR Border - Sonapat - Jhajjar	334B	40.5	28/02/2019	22/01/2020	4L	Gawar Construction Ltd	Haryana
397	Four Laning of Rohna/ Hassangarh section from Km.44.800 to km.80.250 (Package-2)	334B	35.45	26/03/2018	18/12/2018	4L	Gawar Construction Ltd	Haryana
398	Jhajjar - Loharu from Km.130.770 to Km. 228.630	334B	97.86	22/03/2018	17/12/2018	2L PS	Ceigall India Ltd. - Shiv Buildtech Pvt. Ltd. (JV)	Haryana
399	Improvement of section from km 173.050 to 177.770 (design ch. 42.280 to 47.000) and from km 212.130 to 213.130 (design ch. 81.360 to 82.360) of Jhajjar-Loharu section of NH-334B	NH-334B	5.72	29/03/2023	15/05/2023	2L PS	Suraj Construction Company	Haryana
400	Zirakpur -Parwanoo from km.39.96 to km. 67.65 including Pinjore - Kalka Parwanoo Bypass in the State of PB, HR, HP	5	27.59	31/08/2007	28/02/2008	4L	HEL	Haryana
401	Construction of Half VUP for Amravati Enclave at Km.53.550 on Zirakpur-Parwanoo section of NH-05	05	1	21/06/2019	09/09/2019	4L	Singla constructions Limited	Haryana
402	Providing access from service road to MCW (BHS)at Km.62.200 in village Tipra	05	1	12/08/2022	22/09/2022	4L PS	Jassu Construction Company	Haryana

Completed & PCC / PCOD Issued								
Arranged in order of their completion with last completed shown first								
Status as on 01-Nov-2025								
All Lengths in Km.								
Sr. No.	Project Name	NH(New)	Total Length	LOA Date - Civil Work	Appointed Date/Start Date- Contractor	Lanes	Concessionaire	State
403	Dharuhera-Bhiwadi	71B	8.6	29/06/2018	29/06/2018	4L	Atlas Construction Pvt. Ltd.	Haryana
404	Improvement of Dharuhera- Bhiwadi link road (NH-919) to 4L with Service Road, starting from km 67.820 of NH-48 upto km 22.400 of NH-919	919	5.93	01/12/2021	07/02/2022	4L	Shivalaya Construction Co. Pvt. Ltd.	Haryana
405	4L Ambala - Kalaamb from Km. -0.800 to Km. 33.015 of old NH-72	344	33.815	28/11/2022	08/06/2023	4L	DCC Infra Projects Limited	Haryana
406	Overlay work on Ambala-Kala Amb section of NH-72 from km 1.000 to Km. 9.250, from 13.750 to km. 16.800, from 24.600 to km. 26.600 & Patch work in km 26.600 to km 38.680	72	25.38	11/12/2023	02/02/2024	2L PS	Jassu Construction Company	Haryana
407	Overlay work on Jagadhri-Poanta Sahib old NH-73A (New NH-907) form Km 2.500 to Km 5.000 and from Km. 5.000 to Km. 7.520 LHS and from Km.9.400 to Km 15.635	907	11.255	06/04/2023	22/05/2023	2L PS	Mahipal Construction Co.	Haryana
408	Short term Operation & Maintenance (O&M) of Access Controlled Six/Eight lane Highway of Delhi-Gurugram Section of NH-48 from Km. 14.300 (Rao Tula Ram Marg in Delhi) to Km. 42.000	48	27.7	28/02/2023	15/03/2023	6L/8L	Krishna Constructions.	Haryana, Delhi
409	Operation and Maintenance including Routine Maintenance and incident Management of 6L Panipat-Jalandhar Section of NH-44 from KM 96.000 to 387.000	NH44	291.1	17/10/2022	12/11/2022	6L	Rajinder Infrastructure Private Limited	Haryana, Punjab

Completed & PCC / PCOD Issued								
Arranged in order of their completion with last completed shown first								
Status as on 01-Nov-2025								
All Lengths in Km.								
Sr. No.	Project Name	NH(New)	Total Length	LOA Date - Civil Work	Appointed Date/Start Date- Contractor	Lanes	Concessionaire	State
410	Operation and Maintenance of Six Laning of Panipat-Jalandhar Section of NH-1 from KM 96.000 to 387.000 in state of Haryana and Punjab Major Maintenance Works Including construction of boundary walls and rectification of WIM & SWB at Toll Plazas	4,444	291.1	05/12/2022	05/01/2023	6L	Chaudhary Construction Company Pvt. Ltd.	Haryana, Punjab
411	Providing and Fixing view cutter on RE Wall, Structures in front of Police Stations/Government Offices at various locations on Panipat - Ludhiana Section of NH-44 (old NH -01)	44	2.758	01/09/2023	01/09/2023	6L	EQRA International,	Haryana, Punjab
412	Operation and Maintenance including Routine Maintenance and Incident Management of Six Laning of Panipat-Mandi Gobindgarh Section of NH-1 From Km 96.000 to Km 272.000 in the State of Haryana and Punjab.	44	176	26/06/2024	19/07/2024	6L	Gaurav Singh	Haryana, Punjab
413	Six laning of Panipat- Khanna section of NH-44 from Km. 96.000 to Km. 272.000 in the state of Haryana and Punjab - Rectification of pavement surface along with other related works at various selected locations along NH-44	44	176	27/12/2024	15/01/2025	6L	Gaurav Singh	Haryana, Punjab
414	Balance Work for Four laning of Kiratpur to Nerchowk section of NH-21 from km. 0.00 to km. 12.75 & km. 158.50 to km. 182.215 (excluding Sunder Nagar Bypass)	3, 154, 205	30.66	14/08/2019	27/11/2019	4L	Ceigall India Ltd.	Himachal Pradesh

Completed & PCC / PCOD Issued								
Arranged in order of their completion with last completed shown first								
Status as on 01-Nov-2025								
All Lengths in Km.								
Sr. No.	Project Name	NH(New)	Total Length	LOA Date - Civil Work	Appointed Date/Start Date- Contractor	Lanes	Concessionaire	State
415	Balance Work of 4L of Kiratpur to Nerchowk section of NH-21 (from KM 12.750 to km 26.500, km 126.500 to km 158.500 including ACC link road from km 0.000 to km 2.003) Greenfield Alignment (Pkg-2)	3	47.75	16/10/2020	12/08/2021	4L	Gawar Construction Ltd	Himachal Pradesh
416	Strengthening with renewal work from Km 159+945 to km 167+080 (Jarol to Pung) & km 177+860 to km 182+215 (Dadour to nagchala)	1,54,154	11.49	05/11/2023	05/11/2023	4L	Gawar Kiratpur Nerchowk Highway Private Limited	Himachal Pradesh
417	Pandoh bypass (221.305) to Takoli (242.000) of NH-21 in the state of Himachal Pradesh	3	18.91	19/06/2017	26/03/2018	4L	Shapoorji Pallonji Pandoh Takoli Highway Private Limited	Himachal Pradesh
418	Takoli (242.000) to Kullu (272.000)	3	28.69	31/10/2016	02/06/2017	4L	NKC Projects Private Limited	Himachal Pradesh
419	Kullu (272.000) to Manali (309.345) of NH-21 in the state of Himachal Pradesh	3	37.35	08/02/2016	09/02/2017	2L	Gawar Construction Ltd	Himachal Pradesh
420	Short term improvement and routine maintenance with provision of incident Management system services of Kullu-Manali section of NH-21 (New NH-03) from km. 272.000 to km. 309.345 (Design chainage) in the state of Himachal Pradesh	03	37.345	05/07/2024	12/07/2024	2L/4L PS	Rajinder Infrastructure Private Limited	Himachal Pradesh
421	4L of Mo - Sihuni from km. 42.00 to km. 51.00 of Old NH-20 (new NH-154) (Package-IB)	154	8.33	24/05/2021	10/06/2022	4L	Gawar Construction Ltd	Himachal Pradesh
422	Strengthening and maintenance of existing 02 lane National Highway NH-154 section from Rajol at km 72 to Thanpuri at km 85.135	154	13.135	18/05/2023	18/05/2023	2L	Gawar Construction Ltd	Himachal Pradesh

Completed & PCC / PCOD Issued								
Arranged in order of their completion with last completed shown first								
Status as on 01-Nov-2025								
All Lengths in Km.								
Sr. No.	Project Name	NH(New)	Total Length	LOA Date - Civil Work	Appointed Date/Start Date- Contractor	Lanes	Concessionaire	State
423	4L of Bhangbar (Near Ranital) to Kangra Bypass Section of Old NH-88 (New NH-303,503) up to Intersection with NH-154 from Km 175.270 to Km 193.400 (Pkg-VB)	3,03,503	18.13	12/04/2021	29/12/2022	4L	Gawar Construction Ltd	Himachal Pradesh
424	Maintenance of existing stretch of NH-103 (Old NH-88) from Km. 96.500 to 131.000 of Shimla Mataur section in the state of Himachal Pradesh	103	34.5	18/07/2024	26/07/2024	2L	Ganesh Builders	Himachal Pradesh
425	Strengthening (DBM+BC) of existing stretch of NH-103 (Old NH-88) from Km. 96.500 to 131.000 of Shimla Mataur section in the state of Himachal Pradesh	103	14.9	18/07/2024	26/07/2024	2L	Ganesh Builders	Himachal Pradesh
426	Strengthening of existing stretch in patches from km. 1.000 to km. 2.000, Km. 10.000 to km. 24.000, km. 30.000 to km. 34.000 & km. 49.000 to km. 51.000 of Shimla-Mataur section of NH-205	205	58.6	18/05/2022	03/06/2022	2L	M/s Bhambhu Builders	Himachal Pradesh
427	Strengthening of existing Shimla to Mataur section of NH-205 from km. 0.000 to km. 65.000 and descoped section of Solan-Kaithlighat NH-05 from km. 127.450 to km. 128.830 in the state of Himachal Pradesh.	205	5.5	06/06/2024	26/06/2024	2L	Bhambhu Builders	Himachal Pradesh
428	Parwanoo (Km 67.00) to Solan (Km 106.14)	5	39.14	30/03/2015	21/09/2015	4L	G R Infraprojects Limited	Himachal Pradesh
429	Construction of 6 nos. Foot Over Bridges (FOBs) on Parwanoo to Solan Section of NH-22 (Now NH-05) from Km. 67.000 to Km 106.139 in the satae of Himachal Pradesh on EPC Mode.	05	0.095	10/08/2023	24/01/2024	Others	Shiva Associates	Himachal Pradesh

Completed & PCC / PCOD Issued								
Arranged in order of their completion with last completed shown first								
Status as on 01-Nov-2025								
All Lengths in Km.								
Sr. No.	Project Name	NH(New)	Total Length	LOA Date - Civil Work	Appointed Date/Start Date- Contractor	Lanes	Concessionaire	State
430	Maintenance of existing highway from Kaithlighat to Dhalli bypassed by proposed Shimla bypass (Kaithlighat to Dhalli Section) of New NH-05 from Km. 129.050 to Km 156.507	05	27.45			2L		Himachal Pradesh
431	Banihal to Srinagar (KM 187.00 to KM 189.35 and KM 220.70 to KM 286.11)	44	65.41	03/09/2010	27/06/2011	4L	SRINAGAR BANIHAL EXPRESSWAY LIMITED	Jammu and Kashmir
432	Banihal Bypass (Delinked from Srinagar - Banihal) from km. 187.00 to km. 189.350	1A	2.37	19/03/2020	05/01/2021	4L	MG Contractors Pvt. Ltd.	Jammu and Kashmir
433	Construction of emergency landing facility from km. 246.60 to km. 249.70 on Srinagar - Banihal Section	44	3.5	21/08/2019	02/03/2020	4L	E5 Infrastructure Pvt. Ltd - Gawar Construction (JV)	Jammu and Kashmir
434	Banihal (Km 189.350) to Quazigund (KM 220.700)	44	16.27	30/04/2010	05/06/2011	4L	Navyuga Road Projects Pvt Ltd.	Jammu and Kashmir
435	Construction of 03 nos. of Wayside Amenities at Jhajjar Kotli(Km 35.00) , Qazikund (Km 205.100) & Marhama (Km 253.200) of NH-44	44	0	13/10/2022	15/04/2023	Others	Kapahi Construction Company	Jammu and Kashmir
436	Balance works of 4L of Ramban to Banihal section from Km. 151.000 to Km. 187.000 of NH-44	44	16.66	22/10/2021	20/01/2022	4L	Dineshchandra R. Aggarwal Infracon Pvt Ltd in JV with ABCI Infrastructures Pvt. Ltd.	Jammu and Kashmir
437	Udhampur - Ramban section of NH-1A from km. 67.00 to km. 89.00 and km. 130.00 to km. 151.00	44	40.07	23/09/2015	28/12/2015	4L	Gammon Engineers & Contractors Pvt. Ltd.	Jammu and Kashmir

Completed & PCC / PCOD Issued								
Arranged in order of their completion with last completed shown first								
Status as on 01-Nov-2025								
All Lengths in Km.								
Sr. No.	Project Name	NH(New)	Total Length	LOA Date - Civil Work	Appointed Date/Start Date- Contractor	Lanes	Concessionaire	State
438	4L of Chenani - Nashri including 9 Km long tunnel (2L) with parallel escape tunnel	44	10.87	03/05/2010	23/05/2011	2L/4L	Chenani Nashri Tunnelway Limited	Jammu and Kashmir
439	4L of Jammu - Udhampur from km. 15.00 to km. 67.00 [Jammu Bypass - Udhampur] (Pkg No. NHDP-II/BOT/VI/J&K)	44	64.59	30/04/2010	17/06/2011	4L	Athaang Jammu Udhampur Highway Private Limited	Jammu and Kashmir
440	Srinagar Bypass	44	17.8	08/09/2003		4L	PBA Infrastructure Ltd.	Jammu and Kashmir
441	Stand-alone Ring road/bypass around Jammu City from Raya Morh km. -0.687 to Jagti km. 57.568		58.26	20/12/2017	08/01/2018	4L	Gayatri- KMB (JV)	Jammu and Kashmir
442	Rectification of 02 Nos. Black spots at Maheshwar (From Km. 65.338 to Km. 65.746, From Km. 66.175 to Km. 66.885) & at Chichi Mata (From Km. 70.684 to Km. 71.310) in District Samba of NH-44(Pkg-IV)	44	1.744	21/08/2021	21/12/2021	4L	Ceigall India Ltd.	Jammu and Kashmir
443	Rectification of Black Spot at Samba from Km. 67.180 to Km 69.030 of NH-44 (Pkg-V)	44	1.85	15/07/2021	07/10/2021	4L	Kaluwala Construction Private Limited	Jammu and Kashmir
444	Rectification of Black Spot at Mansar Morh from Km. 69.780 to Km. 70.690 of NH-44	44	0.91	14/07/2021	14/10/2021	4L	Shree Associates	Jammu and Kashmir
445	Balance work of RUB NO.173 at KM. 69+422(road 72+507) on Pathankot- Jammu section NH-44	NH-44	0.5	09/06/2021	15/07/2021	4L	MILLENIUM BUILDERS	Jammu and Kashmir

Completed & PCC / PCOD Issued								
Arranged in order of their completion with last completed shown first								
Status as on 01-Nov-2025								
All Lengths in Km.								
Sr. No.	Project Name	NH(New)	Total Length	LOA Date - Civil Work	Appointed Date/Start Date- Contractor	Lanes	Concessionaire	State
446	Improvement and Routine and repair to floor protection to Bridges	44	4	12/12/2023	17/01/2024	4L	Jai Buildcon Pvt Ltd	Jammu and Kashmir
447	Improvement and Routine mainetenance on selected stretches between Lakhanpur to Vijaypur of NH-44	44	8	16/05/2025	04/06/2025	4L	TRG Industries Pvt. Ltd.	Jammu and Kashmir
448	Value addition works on 4L Hiranagar-Lakhanpur from km. 16.35 to km. 50.00	44	33.65			TBD		Jammu and Kashmir
449	Rectification Of Black Spot - Pkg 2 from Km. 31.640 to Km. 32.700 (PALLI MORH) of NH-44	44	1.06	09/12/2020	07/05/2021	4L	PRL Projects and Infrastructure Limited	Jammu and Kashmir
450	Rectification of 02 Nos. Black spots at Lakhanpur Golden Gate (Km 17.711 to Km 18.892) & Logate Morh (Km 26.900 to Km 28.720) of NH-44 (Pkg-1)	44	3.001	15/03/2021	16/07/2021	4L	PRL Projects and Infrastructure Limited	Jammu and Kashmir
451	4L of Bihar - Jharkhand Border (Barachatti to Gorhar) (Contract Pkg V-B) (GTRIP-7) from Km. 240.00 to Km. 320.000 on NH-2	2	71.28	23/02/2002	26/03/2002	4L	Larsen & Toubro Ltd. - Hindustan Construction Company Ltd. (JV)	Jharkhand
452	6L of Gorhar to Khairatunda Section of NH-2 from Km. 320.810 to Km.360.300 (Pkg I)	2	40.19	05/03/2018	19/07/2019	6L	Dilip Buildcon Ltd.	Jharkhand
453	Khairatunda to Barwa Adda Section of NH 2 from km. 360.300 to km. 400.132 (Pkg II)	19	40.33	05/03/2018	08/01/2019	6L	Ashoka Khairatunda Barwa Adda Road Limited	Jharkhand

Completed & PCC / PCOD Issued								
Arranged in order of their completion with last completed shown first								
Status as on 01-Nov-2025								
All Lengths in Km.								
Sr. No.	Project Name	NH(New)	Total Length	LOA Date - Civil Work	Appointed Date/Start Date- Contractor	Lanes	Concessionaire	State
454	4L of Palma to Gumla from km. 26.00 to km. 89.170 of NH-23	23	63.17	28/08/2020	01/04/2022	4L	RKD Construction Pvt. Ltd. - Bharat Road Network Pvt. Ltd. (JV)	Jharkhand
455	4L of Piska More (Km. 2.90) to Palma (Km. 26.00) of NH- 23	23	22.4	31/03/2017	27/12/2017	4L	Ram Kripal Singh Construction Pvt. Ltd	Jharkhand
456	2L /4L of Chas-Bokaro-Gola-Ramgarh section of NH-23 from km 0.00 to 78.31	23	78.31	31/12/2014	31/12/2014	2L/4L	Shiva Build Tech	Jharkhand
457	2L/4L of Chas - Bokaro-Gola-Ramgarh section of Nh-23 from km. 0.00 to Km. 78.31	23	78.31	15/11/2021	31/12/2021	2L/4L	Shiva Build Tech	Jharkhand
458	4L/2L PS of Govindpur (Raiganj) - Chas - WB border section of from km. 0.00 to km. 56.889 of Old NH-32	18	56.89	19/07/2016	10/12/2017	4L/2L PS	Ashoka Buildcon Limited	Jharkhand
459	4L of Mahulia (km 277.500) to Baharagora (km 333.500) of NH-33 and Baharagora (km 199.200) to Chichira (km. 183.587) of NH-06	18	71.61	11/02/2016	12/09/2016	4L	Dilip Buildcon Ltd.	Jharkhand
460	Operation & Maintenance of 4L of Mahulia - Bharagora - JH/WB Border Section of NH-33 (from Km. 277.500 to Km. 333.500) & NH-49 (from Km. 199.200 to Km. 183.587) on PBMC	NH-18 (Old NH-33),NH-49 (Old NH-06)	71.61	27/09/2024	07/01/2025	4L	ROADLINK INFRATECH PVT LTD	Jharkhand
461	Balance work of Ranchi-Mahulia Section of NH-33 from Km 113.730 (Vikas) to Km 140.000 (Rampur) (Pkg-I)	33	26.27	28/02/2019	11/06/2019	4L	Ram Kripal Singh Construction Pvt. Ltd	Jharkhand
462	Balance work of Ranchi-Mahulia Section of NH-33 from Km 140.000 (Rampur) to Km 217.300 (Chowka) (Pkg-II)	33	77.3	28/02/2019	03/06/2019	4L	Bvepl Bhartia JV	Jharkhand

Completed & PCC / PCOD Issued								
Arranged in order of their completion with last completed shown first								
Status as on 01-Nov-2025								
All Lengths in Km.								
Sr. No.	Project Name	NH(New)	Total Length	LOA Date - Civil Work	Appointed Date/Start Date- Contractor	Lanes	Concessionaire	State
463	Balance work of Ranchi-Mahulua Section of NH-33 from Km 217.300 (Chowka) to Km 233.350 (Saharbeda) (pkg-III)	33	16.05	10/03/2019	12/07/2019	4L	Ram Kripal Singh Construction Pvt. Ltd	Jharkhand
464	Balance work of Ranchi-Mahulua Section of NH-33 from Km 233.350 (Saharbeda) to Km 277.568 (Mahulia) (Package -IV)	33	44.22	28/02/2019	11/06/2019	4L/6L	Iron Triangle Ltd	Jharkhand
465	4L from km 196.87 (Sankha) to km 219.6 (Khajuri) on NH-75 [Rehla / Garhwa Bypass]	39	22.73	26/10/2020	17/05/2021	4L	Shivalaya Construction Co. Pvt. Ltd.	Jharkhand
466	Bijupara (Km. 34.00) to Kuru (Km. 55.00) of NH-75 in Jharkhand	75	21	31/03/2017	27/12/2017	4L	Jaiprakesh Associates Ltd.	Jharkhand
467	4L of Kutchery Chowk - Piska More - Bijupara from Km. 0.00 - Km. 34.00 of NH - 75	75	34	31/03/2017	27/12/2017	4L	Varaha Infra Ltd. - Sunil Hitech Engineers Ltd (JV)	Jharkhand
468	Barhi-Koderma Section of NH31 km 0.00 - km 27.5	31	27.5	31/01/2018	18/11/2019	4L	Ram Kripal Singh Construction Pvt. Ltd	Jharkhand
469	Barhi (Km 0.000) to Hazaribagh (40.500) of NH-33 in Jharkhand	33	41.28	12/08/2016	14/02/2017	4L	Ramky Infrastructure Ltd.	Jharkhand
470	4L of Hazaribagh-Ranchi stretch of NH33 from Km 40.5 to Km114 including Kujju bypass	33	73.5	08/09/2009	01/08/2010	4L	IL&FS Transportation Networks Ltd and Punj Lloyd Ltd.	Jharkhand
471	Construction of VUP at Km 92.50 (Patel Chowk) of NH-33	33	1	24/09/2020	22/12/2020	6L	Anand Construction	Jharkhand
472	Strengthening of Purulia (JH) - Balarampur - Chandil Section of NH-18 from Km, 140.280 to Km. 142.100 and Km. 143.920 to Km. 153.705	NH-18	11.605	12/12/2023	19/12/2023	2L	Biswajyoti Bhattacharyya	Jharkhand

Completed & PCC / PCOD Issued								
Arranged in order of their completion with last completed shown first								
Status as on 01-Nov-2025								
All Lengths in Km.								
Sr. No.	Project Name	NH(New)	Total Length	LOA Date - Civil Work	Appointed Date/Start Date- Contractor	Lanes	Concessionaire	State
473	Hariharganj to Parwa Mode section from km 23.284 to km 57.049 of NH-98	139	33.716	26/10/2020	17/05/2021	4L	Shivalaya Construction Co. Pvt. Ltd.	Jharkhand
474	4L from Km 0.00 to Km 26.400 (along with 0.7 km approach towards NH-207 with interchange on NH-4 at start point) of Bangalore to Malur section of Bangalore-Chennai Expressway(NE-7)(Phase-I, Package-I)	NE7	27.1	04/03/2021	15/09/2021	4L	Bangalore-Malur Highways Pvt Ltd	Karnataka
475	4L Expressway from Km 26.400 to km 53.500 of Malur to Bangarpet section of Bangalore-Chennai Expressway (Phase-I Package-II)	NE7	27.1	04/03/2021	20/09/2021	4L	Dilip Buildcon Ltd.	Karnataka
476	4L Expressway from km 53.500 to km 71.000 of Bangarpet to Bethamangala section of Bangalore-Chennai Expressway (Phase-I Package-III)	NE7	17.5	11/03/2021	18/01/2022	4L	KCC Buildcon Pvt. Ltd.	Karnataka
477	4L of Belgaum - Maharashtra Border from km. 515.00 to km. 592.24 of Old NH- 04	48	77.24	11/07/2001	20/06/2002	4L	Jaihind Road Builders	Karnataka
478	Six laning of Belgaum - Dharwad section of NH-4 from km 433.00 to km 515.00	48	79.36	19/05/2010	04/05/2011	6L	Ashoka Buildcon Limited	Karnataka
479	Four laning of Belgaum - Dharwad section of NH-4 from km 433.00 to km 495.00	48	62	31/01/2002	12/04/2002	4L	Sunway Construction Ltd.	Karnataka
480	Six laning of Haveri (Km 340) to Hubli (Km 403.400) section of NH4 in Karnataka	48	63.4	21/03/2017	22/02/2018	6L	Montecarlo Hubli Haveri Private Limited	Karnataka
481	6L of Haveri - Hubli section of NH-4 from km. 340.00 to km. 404.00	4	64	28/03/2001	30/06/2001	6L	Afcon Infrastructure Ltd.	Karnataka

Completed & PCC / PCOD Issued								
Arranged in order of their completion with last completed shown first								
Status as on 01-Nov-2025								
All Lengths in Km.								
Sr. No.	Project Name	NH(New)	Total Length	LOA Date - Civil Work	Appointed Date/Start Date- Contractor	Lanes	Concessionaire	State
482	Avenue and Median Plantation on Six laning of Hubli-Haveri section from km 340+000 to km 403+400 of NH-48 (Old NH-4)	48	63.4	10/01/2022	01/02/2022	6L	ADVANTAGE	Karnataka
483	Davanagere - Haveri of NH-48 (Old NH-4) from km. 260.00 to km. 338.923	48	78.92	29/03/2017	24/01/2018	6L	IRCON International Limited	Karnataka
484	Harihar - Haveri from Km. 284 to Km. 340	48	56	28/08/2008	22/11/2008	4L	Gammon Engineers & Contractors Pvt. Ltd.	Karnataka
485	Chitradurga - Davanagere including Chitradurga bypass of NH-48 (Old NH-4)	48	72.7	31/03/2017	27/12/2017	6L	PNC Infratech Pvt. Ltd.	Karnataka
486	Chitradurga - Harihar from Km. 207 to Km. 284	48	77	28/08/2008	31/10/2008	4L	Gammon Engineers & Contractors Pvt. Ltd.	Karnataka
487	Tumkur-Chitradurga	48	114	17/06/2010	04/06/2011	6L	IRB Infrastructure Developers Ltd.	Karnataka
488	Tumkur - Nelamangala(4L)	48	32.5	01/04/2000	01/04/2000	4L	Abhijeet Infrastructure Limited	Karnataka
489	Tumkur Bypass from Km. 62 to Km. 75	48	13	12/02/2009	26/09/2009	4L	Ganapathi Stone Crusher	Karnataka
490	Engagement of Short term Maintenance Contractor for one year period for the stretch from Km. 49+900 to Km.61+520 of NH-48 (Excluding the Proposed Toll plaza from Km.52+700 To Km. 53+500 for length of 0.8 km)	48	10.82	29/04/2025	06/05/2025	4L	Sri Chowdeswari Concrete, India Pvt Ltd	Karnataka

Completed & PCC / PCOD Issued								
Arranged in order of their completion with last completed shown first								
Status as on 01-Nov-2025								
All Lengths in Km.								
Sr. No.	Project Name	NH(New)	Total Length	LOA Date - Civil Work	Appointed Date/Start Date- Contractor	Lanes	Concessionaire	State
491	O&M Routine Maintenance cum incident Management along with Road Safety Enhancement of Access Controlled Highway Project of Bengaluru Nelamangala section of NH-48 (old NH -4) from Km.10+000 to Km.29+500 in the State of Karnataka	48	19.5	12/03/2024	04/04/2024	4L/6L	L Kasi Reddy	Karnataka
492	4L of km 0.00 to km 42.00 of Dobbaspeta to Doddaballapura Bypass section of NH-648 (old NH-207)] [Bangalore Ring Road Pkg 1]	648	42	07/09/2020	19/04/2021	4L	Shankarnarayana Constructions Pvt. Ltd.	Karnataka
493	4L of 42.000 to km 80.00 of Dodaballapur Bypass to Hoskote section of NH-648 (Old NH-207) [Bangalore Ring Road Pkg 2]	648	38	26/08/2020	22/02/2021	4L	Dilip Buildcon Ltd.	Karnataka
494	Silk Board Junction (Bangalore) to TN Border (Hosur)	44	24	16/11/2005	25/07/2006	6L	Bangalore Elevated Tollway Private Limited	Karnataka
495	AP/ Karnataka Border - Devanhalli	44	71.45	27/04/2006	26/03/2007	4L/6L	B S Reddy	Karnataka
496	Devanhalli - Bengaluru (Pkg No NS-2/BOT/KNT-2) from km 534.720 to km 556.84 of NH-7	44	22	08/02/2010	25/04/2011	6L	Navyuga Road Projects Pvt Ltd.	Karnataka
497	Goa / Karnataka (Km.93.700) to Kundapur (Km.283.30)	66	187.24	31/07/2012	03/03/2014	4L	IRB West Coast Tollway Ltd	Karnataka
498	Strengthening of Existing Kumta town limits Road from km 170.98 to km 178.627 of Goa-KNT Border to Kundapur section including repair and rehabilitation of Major Bridge at km 175.60 and Minor Bridge at km 170.15.	66	7.65	06/11/2019	11/12/2019	2L	IRB Infrastructure Developers Ltd.	Karnataka

Completed & PCC / PCOD Issued								
Arranged in order of their completion with last completed shown first								
Status as on 01-Nov-2025								
All Lengths in Km.								
Sr. No.	Project Name	NH(New)	Total Length	LOA Date - Civil Work	Appointed Date/Start Date- Contractor	Lanes	Concessionaire	State
499	Kundapur (Km.283.300) to Surathkal (Km358.686) and Nantoor (Km.1.900) to Talapady (Km.17.200)	66	90.08	04/11/2009	05/06/2010	4L	Navyuga Road Projects Pvt Ltd.	Karnataka
500	4L Service road for covered drain with Footpath from Km 336.240 to Km 338.100 on Kundapur to Surathkal Section of NH-66	66	1.86	07/12/2020	10/02/2021	4L	Hindustan Construction	Karnataka
501	MH/KNT Border to Sangareddy Section from km. 433.00 to km. 515.00 of NH-65	65	145	30/11/2011	01/04/2014	4L	Larsen & Toubro Ltd.	Karnataka
502	6L of MH/KN Border (Nimbal Village) to KN/TS Border (Singnodi Village) from Km. 162.5 to Km. 203.100 in Raichur of NH-150C (Pkg-IV)	150C	40.6	30/03/2022	13/11/2022	6L	Ashoka Buildcon Limited	Karnataka
503	Bellary to Byrapura Section km 253.600 to km 308.550 of NH-150A	150A	54.95	01/06/2018	24/10/2019	4L	Dilip Buildcon Ltd.	Karnataka
504	4L of Byrapura to Challakere Section from km 308.550 to km 358.500 of NH-150 A	150A	49.95	26/03/2018	31/12/2018	4L	Dilip Buildcon Ltd.	Karnataka
505	Challakere to Hariyur section from km 358.500 to km 414.205 of NH-150 A	150A	55.705	01/06/2018	25/01/2021	4L	PNC Infratech Pvt. Ltd.	Karnataka
506	Bengaluru-Hoskote-Mulbagal	75	80	13/02/2007	05/01/2008	4L/6L	LANCO Infratech Ltd	Karnataka
507	AP/KNT border-Mulbagal	69&75	22	07/03/2012	22/05/2013	4L	The Trinity Group	Karnataka
508	Neelamangala - Devihalli from km. 28.20 to km. 110.00	75	80.26	19/04/2007	05/01/2008	4L	LANCO Infratech Ltd	Karnataka
509	Devihalli - Hassan	75	77	30/03/2010	14/12/2010	4L	Larsen & Toubro Ltd	Karnataka

Completed & PCC / PCOD Issued								
Arranged in order of their completion with last completed shown first								
Status as on 01-Nov-2025								
All Lengths in Km.								
Sr. No.	Project Name	NH(New)	Total Length	LOA Date - Civil Work	Appointed Date/Start Date- Contractor	Lanes	Concessionaire	State
510	Hassan (km 184.912) to Maranahally (km 230.060) of NH - 75 in Karnataka	75	45.14	31/03/2016	06/03/2017	4L	Isolux Corsan Pvt. Ltd	Karnataka
511	B.C. Road - Padil (Suratkal-Nantur)(New Mangalore Port)	66	37	31/03/2005	16/06/2005	4L	IRCON International Limited	Karnataka
512	Bangalore-Nidagatta (Pkg. I)	275	56.2	28/02/2018	14/05/2019	6L	Dilip Buildcon Ltd.	Karnataka
513	Nidagatta-Mysore (Pkg II)	275	61	28/02/2018	10/12/2019	6L	Dilip Buildcon Ltd.	Karnataka
514	Strengthening of 2/4L of Kerala Border - Kollegal Section of Km 136.600 to Km 268.475 of Old NH-212	766	129.443	23/05/2020	27/05/2020	2L/4L	PRN Infratech Private Limited	Karnataka
515	Strengthening of 2/4L of Kerala Border - Kollegal Section of Km 136.600 to Km 268.475 of Old NH-212	766	18.43	08/06/2023	03/08/2023	2L/4L	PRN Infratech Private Limited	Karnataka
516	4L of Hubli - Hospet Section of NH-63 from: Km 128.850 to Km 272.571	67	143.72	08/08/2016	15/03/2017	4L	BSC - KNR (JV)	Karnataka
517	Aurad - Bidar Km 0.00 to Km 45.878	161A	45.878	18/12/2020	14/09/2021	2L PS	RMN Infrastructure Limited	Karnataka
518	4 laning of Bijapur-Hungund Section of NH-13 from km 102.00 to km 202.00	50	97.212	08/02/2010	08/02/2010	4L	Sadbhav Engineering Limited & Montecarlo Construction Ltd.	Karnataka
519	4/6 Laning of Hungund - Hospet from km. 323.00 to km. 420.00 of Old NH-13 (NH-50)	50	97	08/02/2010	08/09/2010	4L/6L	GMR - Oriental Structural Engineers Pvt. Ltd.	Karnataka
520	Hospet - Chitradurga from km. 299.00 to km. 418.750	50	120.18	31/03/2015	18/02/2016	4L	TRIL Roads Pvt. Ltd.	Karnataka

Completed & PCC / PCOD Issued								
Arranged in order of their completion with last completed shown first								
Status as on 01-Nov-2025								
All Lengths in Km.								
Sr. No.	Project Name	NH(New)	Total Length	LOA Date - Civil Work	Appointed Date/Start Date- Contractor	Lanes	Concessionaire	State
521	BRT Tiger Reserve Boundary (Km.287.500) to Bangalore Section (Km.458.420) of NH-209 in Karnataka	948	170.92	26/09/2016	21/08/2017	2L/4L	Gawar Bangalore Highways Private Limited	Karnataka
522	Rectification of Black spot at Ch.457.257 with ID(KA-(02)-1) near Agra – Tatguni cross of NH-209 including EOP construction at Km.457.300	209	1.008	29/11/2022	04/03/2023	6L	Maruthi Construction	Karnataka
523	4L Tumkur-Shimoga (Pkg-I) from Mallasandra to Karadi village of NH-206 (from Km. 12.300 to Km. 65.195)	73	52.89	07/03/2018	15/10/2019	4L	Ashoka Mallasandra Karadi Road Private Limited	Karnataka
524	4L of Tumkur-Shimoga (Pkg-II) from Km 65.195 (Karadi) to Km 121.900 (Banawara) of NH-206	73	56.71	07/03/2018	15/10/2019	4L	Ashoka Buildcon Limited	Karnataka
525	Tumkur-Shimoga (Pkg-III) from Km 121.900 (Banawara) to Km 170.415 (Bettadahalli) of Old NH-206	206	48.52	14/02/2020	15/03/2021	4L	Ashoka Banwara Bettadahalli Road Private Limited	Karnataka
526	Bijapur (Km.195.000) - Gulbarga - Homnabad (Km. 418.00) of NH-218 (New NH-50)	50	220.01	02/01/2015	30/03/2015	2L PS	Larsen & Toubro Ltd.	Karnataka
527	Short term Maintenance of Two Laning with Paved Shoulders of Bijapur-Gulbarga-Homnabad section of NH-50 (Old NH-218) from Km.195.000 to Km.415.010 in the State of Karnataka	50	220.01	09/07/2024	29/07/2024	2L/4L PS	M/ s. Mascot Construction Co.	Karnataka
528	Routine Maintenance of two laning with paved shoulders of Bijapur-Gulbarga-Humanabad section of NH-50 (old NH-218) from Km 195.000 to Km.415.010 in the state of karnataka	50	220.01	17/04/2025	15/05/2025	2L PS	G.R Engineers & Contractors	Karnataka

Completed & PCC / PCOD Issued								
Arranged in order of their completion with last completed shown first								
Status as on 01-Nov-2025								
All Lengths in Km.								
Sr. No.	Project Name	NH(New)	Total Length	LOA Date - Civil Work	Appointed Date/Start Date- Contractor	Lanes	Concessionaire	State
529	Belgaum-Khanapur Pkg I (Km 0.000-Km 30.800) of NH-4A	748	30	07/03/2018	07/03/2019	4L	Ashoka Belgaum Khanapur Road Private Limited	Karnataka
530	4L of Walayar to Vadakkanchery from Km 182.250 to Km 240 (Section NS2/BOT/KL-02) of NH 544	544	53.5	03/08/2012	18/05/2013	4L	KNR Constructions Limited	Kerala
531	Vadakkenchery (Km 236.000) to Thrissur (Km 264.490) of NH - 544 in Kerala	544	28.36	27/02/2009	15/09/2012	6L	KMC Construction Ltd.	Kerala
532	4/6 L Thrissur (km 270) to Angamali (km 316.700) i/c Maintenance of Angamali (km 316.700) to Edappally (km 342) Section NS-2/BOT/KL/01	544	65.3	30/09/2005	22/09/2006	4L/6L	KMC-SREI Consortium	Kerala
533	Service Road on ICTT (Kalamassery-Vallapadam) (Additional Works)	966A	2.6	14/06/2018	11/08/2018	2L	Yoga & Co. - Notch India Projects (JV)	Kerala
534	NH Connectivity to ICTT Vallarpadam	966A	17.12	27/05/2007	10/08/2007	4L	Shiva Buildtech Pvt. Ltd.	Kerala
535	Six Laning of KT/KL Border (Thalapaddy) -Chengala from Km. 17.200 to Km. 57.20	66	39	23/03/2021	18/11/2021	6L	ULCCS Kasaragod Expressway Private Limited	Kerala
536	4 lane ROB and its approaches including allied works near Neleshwaram town (Pallikara Railway Gate) Kasargad district	66	0.78	14/03/2018	13/05/2018	4L	EKK Infrastructure Limited	Kerala
537	Thalassery Mahe Bypass (Km 170.600 to Km 189.200) of NH-17(New NH-66) in Kerala	66	18.6	25/10/2017	04/12/2017	4L	GHV India Pvt. Ltd. -EKK Infrastructure Pvt. Ltd(JV)	Kerala
538	Edappally-Vyttila-Aroor Section	66	17	28/08/2008	31/10/2008	4L	G.R Engineers & Contractors	Kerala

Completed & PCC / PCOD Issued								
Arranged in order of their completion with last completed shown first								
Status as on 01-Nov-2025								
All Lengths in Km.								
Sr. No.	Project Name	NH(New)	Total Length	LOA Date - Civil Work	Appointed Date/Start Date- Contractor	Lanes	Concessionaire	State
539	Kazhakkootam to Mukkola Section from Km 0.000 to Km 26.500	66	26.8	14/05/2015	12/06/2015	4L	KNR Constructions Limited	Kerala
540	4L of Kazhakuttam Junction - Technopark Junction from km. 547.080 to km. 549.801	66	2.72	25/09/2018	05/04/2019	4L	RDS-CVCC (JV)	Kerala
541	Operation and Maintenance of Four laning of Thiruvanthapuram Bypass from Kazhakkootam to Mukkola section of NH-66 in the State of Kerala on PBMC.	66	24.998	08/02/2024	01/03/2024	4L	TTK Construction	Kerala
542	Mukkola Junction to Kerala/ Tamil Nadu Border from Km 26.5 to Km 43.00 of NH 66 (old NH 47)	66	16.2	13/04/2016	15/06/2016	4L	Larsen & Toubro Ltd.	Kerala
543	Maintenance of Kozhikode to Palakkad from Km 15.656 (junction with NH-66 near Ferokh) to Km 140.960 (Junction with NH-544 near Palakkad) of NH-966	966	125.304			2L		Kerala
544	Delhi-Vadodara Greenfield Alignment (NH-148N) (Pkg-17) (Ch. 452+420 to Ch. 484+420) [Rajasthan/MP Border to Jodmi village of Mandsaur district]	148N	32	11/02/2020	08/10/2020	8L	JiangXi Construction Engineering (Group) Corporation Ltd. - MKC Infrastructure Ltd. (JV)	Madhya Pradesh
545	Delhi-Vadodara Greenfield Alignment (NH-148N) (Pkg-18) (Ch. 484+420 to Ch. 517+420) [Jodmi village to Bani village of Mandsaur district]	148N	33	01/10/2019	07/02/2020	8L	G R Infraprojects Limited	Madhya Pradesh
546	Delhi-Vadodara Greenfield Alignment (NH-148N) (Pkg-19) (Ch. 517+420 to Ch.546+920) [Bani village to Bardawadi village of Mandsaur district]	148N	29.5	11/02/2020	05/11/2020	8L	JiangXi Construction Engineering (Group) Corporation Ltd. - MKC Infrastructure Ltd. (JV)	Madhya Pradesh

Completed & PCC / PCOD Issued								
Arranged in order of their completion with last completed shown first								
Status as on 01-Nov-2025								
All Lengths in Km.								
Sr. No.	Project Name	NH(New)	Total Length	LOA Date - Civil Work	Appointed Date/Start Date- Contractor	Lanes	Concessionaire	State
547	Delhi-Vadodara Greenfield Alignment (NH-148N) (Pkg-20) (Ch. 546+920 to Ch. 572+220) [Bardawadi village of Mandsaur district to Kamliya village of Ratlam district]	148N	25.3	08/03/2019	06/12/2019	8L	GHV (India) Pvt Ltd.	Madhya Pradesh
548	Delhi-Vadodara Greenfield Alignment (NH-148N) (Pkg-21) (Ch. 572+220 to Ch. 602+420) [Kamliya village to Kandarwasa village of Ratlam district]	148N	30.2	28/05/2019	10/12/2019	8L	G R Infraprojects Limited	Madhya Pradesh
549	Delhi-Vadodara Greenfield Alignment (NH-148N) (Pkg-22) (Ch. 602+420 to Ch. 627+420) [Kandarwasa village to Bawadi village (Near Shivgarh) of Ratlam district]	148N	25	19/06/2020	20/11/2020	8L	Larsen & Toubro Ltd.	Madhya Pradesh
550	Delhi-Vadodara Greenfield Alignment (NH-148N) (Pkg-23) (Ch. 627+420 to Ch.652+720) [Bawadi village (Near Shivgarh) of Ratlam district to Ranni Village of Jhabua district]	148N	25.3	07/08/2019	29/05/2020	8L	G R Infraprojects Limited	Madhya Pradesh
551	Delhi-Vadodara Greenfield Alignment (NH-148N) (Pkg-24) (Ch. 652+720 to Ch.674+420) [Ranni Village to Miyati Village of Jhabua district]	148N	21.05	07/08/2019	05/03/2020	8L	G R Infraprojects Limited	Madhya Pradesh
552	Delhi-Vadodara Greenfield Alignment (NH-148N) (Pkg-25) (Ch.673.770 to Ch.696.920) [Miyati Village to MP-Gujarat Border]	148N	23.15	07/08/2019	05/03/2020	8L	G R Infraprojects Limited	Madhya Pradesh
553	Four Lane Flyover at km. 80.742 from km. 79.780 to km. 81.200 at Morena Town	44	1.42	16/01/2018	14/03/2018	4L	Shree Manglam Buildcon	Madhya Pradesh

Completed & PCC / PCOD Issued								
Arranged in order of their completion with last completed shown first								
Status as on 01-Nov-2025								
All Lengths in Km.								
Sr. No.	Project Name	NH(New)	Total Length	LOA Date - Civil Work	Appointed Date/Start Date- Contractor	Lanes	Concessionaire	State
554	Balance work of Gwalior - Jhansi section	44	82.46	13/07/2018	28/08/2018	4L	Gawar Construction Ltd	Madhya Pradesh
555	Gwalior Jhansi Section of NH-75 from km. 16.00 to km. 96.127 [NS1/BOT/MP-UP] in Madhya Pradesh	44	82.46	31/05/2006	05/06/2007	4L	DSC - Apollo Consortium	Madhya Pradesh
556	4L of Jhansi-Lakhanadon section from km 136.99 to km 192.693 of NH-26 in the state of MP (Civil Contract Package No. ADB-II/C-4)	44	55.52	30/12/2005	27/05/2006	4L	IJM Corporation Berhad Ltd.	Madhya Pradesh
557	4L of Jhansi-Lakhanadon section from km 192.693 to km 219.492 of NH-26 in the state of MP (Civil Contract Package No. ADB-II/C-5)	44	26.73	30/12/2005	28/05/2006	4L	Ssangyong Engineering Construction Co. Ltd., South Korea	Madhya Pradesh
558	4L of Jhansi-Lakhanadon section from km 219.492 to km 262.739 of NH-26 in the state of MP (Civil Contract Package No. ADB-II/C-6)	44	43.24	30/12/2005	28/05/2006	4L	Ssangyong Engineering Construction Co. Ltd., South Korea	Madhya Pradesh
559	4L of Jhansi Lakhnadon Section from Km. 262.739 to Km. 305.825 of NH-26 (ADB-II/C-7)	44	42	30/12/2005	27/05/2006	4L	B.Seenaiah & Company (Projects) Limited	Madhya Pradesh
560	4L of Jhansi Lakhnadon Section from Km. 305.825 to Km. 360.092 of NH-26 (ADB-II/C-8)	44	54	30/12/2005	27/05/2006	4L	Ssangyong Engineering Construction Co. Ltd., South Korea	Madhya Pradesh
561	4L of Jhansi Lakhnadon Section from Km. 360.092 to Km. 415.089 of NH-26 (ADB-II/C-9)	44	54.77	30/12/2005	27/05/2006	4L	Ssangyong Engineering Construction Co. Ltd., South Korea	Madhya Pradesh
562	Lakhnadon - Seoni MP 2	44	40	29/09/2006	28/03/2007	4L PS	Nava Bharat Ferro Alloys Ltd Hyderabad	Madhya Pradesh
563	Lakhnadon-Seoni (left out delinked stretches of MP-2 Package)	44	9	02/08/2016	20/10/2016	4L PS	Udit Infrastructure Private Limited	Madhya Pradesh

Completed & PCC / PCOD Issued								
Arranged in order of their completion with last completed shown first								
Status as on 01-Nov-2025								
All Lengths in Km.								
Sr. No.	Project Name	NH(New)	Total Length	LOA Date - Civil Work	Appointed Date/Start Date- Contractor	Lanes	Concessionaire	State
564	Widening and Reconstruction of 4 laning of Lakhnadon –Seoni section from km 551.6 to km 553.1 km 557.4 to km 557.80 km 558.93 to 562.450 563.760 to 567.55 (left out stretches) of NH 7	44	9.24	02/08/2016	20/10/2016	4L	Udit Infrastructure Private Limited	Madhya Pradesh
565	Major Maintenance of the MP-2 delink Stretch of 9.24 km at stretches (i) km.551.600 to km.553.100 (ii) km. 557.400 to km. 557.800 (iii) km. 558.930 to km. 562.450 and (iv) Km.563.760 to km. 567.550 at NH 44 under PIU Chhindwara	44	9.24	14/03/2024	16/03/2024	4L	Ravi Shankar Jaiswal	Madhya Pradesh
566	Seoni to MP/MH Border (MP 3) (Seoni - Mohgaon)	44	27.77	08/01/2007	26/11/2007	4L PS	Sadbhav -SREI	Madhya Pradesh
567	Delinked stretch of Seoni - MP/MH Border (MP 3)	44	29.29	17/01/2018	10/08/2018	4L	NHIT-Eastern Projects Private Limited (M/s NEPPL)	Madhya Pradesh
568	Multai- Chhindwara-Seoni & Narsinghpur-Chhindwara Soaner including Chhindwara Ring Road	347&547	417.53	31/10/2010	31/10/2011	2L PS	Sadbhav Engineering Pvt. Ltd.	Madhya Pradesh
569	Strengthening & Maintenance work of Chhindwara Soaner Section & Chhindwara ring road (133.222 km), Chhindwara - Amarwara - Narsingpur Section (113.000 km), Chhindwara - Multai & Sonakhar - Seoni section (136.877 km) of NH – 347	347	383.097	22/12/2021	21/03/2022	2L PS	KRC Infraprojects Pvt. Ltd.	Madhya Pradesh

Completed & PCC / PCOD Issued								
Arranged in order of their completion with last completed shown first								
Status as on 01-Nov-2025								
All Lengths in Km.								
Sr. No.	Project Name	NH(New)	Total Length	LOA Date - Civil Work	Appointed Date/Start Date- Contractor	Lanes	Concessionaire	State
570	2L PS of Saoner-Chhindwara from Km.0.000 to 75.460 and Chhindwara Ring Road from Km. 0.000 to 57.070 section of NH-547	547	132.662	31/10/2010		2L PS	Sadbhav Engineering Pvt. Ltd.	Madhya Pradesh
571	2L PS of Chhindwara-Narsinghpur from Km. 97.600 to 210.010 section of NH-547	547	112.41	31/10/2010		2L PS	Sadbhav Engineering Pvt. Ltd.	Madhya Pradesh
572	Balance work of 4L of Gwalior - Shivpuri Section from Km. 100.757 to Km 107.350 through Madhav National Park of NH-03	NH3	6.5	16/02/2021	01/06/2021	4L	KRC Infraprojects Pvt. Ltd.	Madhya Pradesh
573	Gwalior bypass	44	42	09/10/2006	07/04/2007	4L	Era Infra Engineering Ltd.	Madhya Pradesh
574	Rayroo - Nayagaon (103+200km to 130+100km)	46	28.35	04/10/2018		2L PS	R R Infraa Construction	Madhya Pradesh
575	O&M of 4L of Gwalior-Shivpuri Section from Km. 15.600 of NH-75 (End of Gwalior Bypass) to Km. 236.000 of NH-46	46	125.3	01/02/2020	01/02/2020	4L	Gayatri Enterprises	Madhya Pradesh
576	Shivpuri to Guna Package -1	3	85.31	31/03/2015	25/01/2016	4L	IRCON International Limited	Madhya Pradesh
577	4L of Guna Bypass section from Km. 210.740 to Km 223.130 (Stage-II) of NH - 46	46	12.39	31/03/2015	25/01/2016	4L	IRCON International Limited	Madhya Pradesh
578	Guna Bypass Section	3	12.25	14/02/2005	05/01/2006	2L	Guna Infrastructure Ltd	Madhya Pradesh
579	Four Laning of Guna-Biaora section of NH-3 from Km 332.100 to Km 426.100 in the state of Madhya Pradesh under NHDP Phase-IV on BOT (Toll) mode on DBFOT basis	46	93.5	29/06/2015	07/09/2016	4L	Dilip Buildcon Ltd.	Madhya Pradesh

Completed & PCC / PCOD Issued								
Arranged in order of their completion with last completed shown first								
Status as on 01-Nov-2025								
All Lengths in Km.								
Sr. No.	Project Name	NH(New)	Total Length	LOA Date - Civil Work	Appointed Date/Start Date- Contractor	Lanes	Concessionaire	State
580	Four laning of Biaora to Dewas Section from Km 426+100 to Km 566+450 of NH-3	52	141.26	29/06/2015	09/07/2016	4L	Oriental Structural Engineers Pvt. Ltd.	Madhya Pradesh
581	Strengthening & Maintenance, Improvement in riding quality and Periodic Repair of 6-lane highway (45km) and service road (58km linear length) including maintenance of structures and lightening of Indore Dewas section of NH-52 from km. 577+550 to km. 610+000 and km. 0+000 to km. 12+600	NH-52	45.05	21/06/2023	25/07/2023	6L	DG Belhekar and Company - Shree Associates (JV)	Madhya Pradesh
582	Service Road on Indore-Dewas	52	32	16/10/2017	18/12/2017	6L	Gayatri Projects Limited	Madhya Pradesh
583	4L of Indore-Khalghat section from km 12.600 to km 84.700 of Old NH-3	52	72.1	30/07/2005	06/09/2006	4L	Oriental Structural Engineers Pvt. Ltd.	Madhya Pradesh
584	Construction of additional 3 lane with paved shoulder (design length 8.87 km) as realignment of Bakaner ghat (between Indore to Khalaghat Section from existing Km 59+190 to Km 66+120) of NH 52 (Old NH 3) on EPC mode in the State of Madhya Pradesh	52	8.87	31/03/2023	09/06/2023	3L	Kaluwala Construction Private Limited	Madhya Pradesh
585	Four Laning of Khalghat-MP/MH Border from km 84.700 to km 167.500	52	82.8	05/10/2007	19/11/2008	4L	Uniquet Infra Ventures Private Limited	Madhya Pradesh
586	Dhangaon - Borgaon section (km 81.000 to km 139.000) [Indore - Edlabad Pkg IV]	347BG & 753L	58	27/11/2020	04/08/2021	4L	KCC Buildcon Pvt. Ltd.	Madhya Pradesh

Completed & PCC / PCOD Issued								
Arranged in order of their completion with last completed shown first								
Status as on 01-Nov-2025								
All Lengths in Km.								
Sr. No.	Project Name	NH(New)	Total Length	LOA Date - Civil Work	Appointed Date/Start Date- Contractor	Lanes	Concessionaire	State
587	Road maintenance from Boregaon Buzurg to Ichhapur from Km 145.000 to Km 203.600 of NH-753L	753L	58.6	20/06/2022	16/07/2022	2L	Mahavir Sharma	Madhya Pradesh
588	Indore - Gujarat / MP Border from km. Km 9.500 to Km 171.000 of NH-59 in MP	47	161.5	30/12/2009	20/08/2010	4L	IVRCL Infrastructures & Projects Ltd.	Madhya Pradesh
589	Balance work of 4L of Indore-Gujarat/MP Border from km 106.210 to km 115.250 (Start and end point of Bird Sanctuary), km 121.740 to km 127.140 (Machilya Ghat Section) and Forest portion km 149.800 to km 150.850, km 158.250 to km 158.850 of NH-47	47	16.09	15/01/2021	12/04/2021	4L	E5 Infrastructure Pvt. Ltd.	Madhya Pradesh
590	Bhopal (Km. 0.000) to Sanchi (Km. 53.775) of NH-86 (Ext.) in Madhya Pradesh	86	53.78	31/08/2016	02/01/2017	2L PS	G.R Engineers & Contractors	Madhya Pradesh
591	Short Term improvement and Routing Maintenance including Incident Management Services for Vidisha-Sagar section of NH-146 from Km.156+503 (Existing Ch.) to Km.187+600 (Existing Ch.) in the State of Madhya Pradesh	NH-146	31.526	16/12/2024	16/12/2024	2L PS	G.R Engineers & Contractors	Madhya Pradesh
592	Short-term maintenance of Sagar-Kabrai Project National Highway No. 34 from existing Km. 87.000 to Km. 188.400 (Total length = 101.400 km) from Satai-Ghat to M.P./U.P. border	34	101.4	05/11/2024	25/11/2024	2L	S&B Infrastructure Developers	Madhya Pradesh
593	Jabalpur (Km 465.500) to Lakhnadon (Km 546.425) of NH-7 in Madhya Pradesh	30&34	80.82	31/03/2015	04/06/2015	4L PS	Larsen & Toubro Ltd.	Madhya Pradesh

Completed & PCC / PCOD Issued								
Arranged in order of their completion with last completed shown first								
Status as on 01-Nov-2025								
All Lengths in Km.								
Sr. No.	Project Name	NH(New)	Total Length	LOA Date - Civil Work	Appointed Date/Start Date- Contractor	Lanes	Concessionaire	State
594	Routine Maintenance and Incident Management of four Lane Jabalpur-Lakhnadon Section of NH-7 from Km 465.600 to Km 546.425 in the state of Madhya Pradesh.	30 (Old NH-7),34 (Old NH-7)	80.82	02/03/2024	02/03/2024	4L PS	Shree Construction	Madhya Pradesh
595	Tolling, Operation, Maintenance & Transfer of (iii) Rewa- Katni-Jabalpur Secion Package- 4 from Km 813.257 to Km 880.600 of NH-30 and (iv) Jabalpur-Lakhnadon from Km 880.600 to Km 891.780 of NH-30 and Km 1358.000 to Km 1428.557 of NH-34 in the state of Madhya Pradesh.	30/34	149.08	07/03/2024	01/04/2024	4L PS	NHIT	Madhya Pradesh
596	Sleemnabad (KM 397.000) to Jabalpur (Km 465.500) [Rewa - Katni - Jabalpur Pkg IV]	30	68.26	31/03/2015	15/06/2015	4L PS	Larsen & Toubro Ltd.	Madhya Pradesh
597	Routine Maintenance and Incident Management of Four Lanning of Rewa-Katni Jabalpur Section of NH-7 (new NH-30 from Km 397.000 to Km 465.500 (Package- IV)	30	68.5	08/09/2023	21/10/2023	4L	Laxmi Builders	Madhya Pradesh
598	Maihar (Km 311.000) to Katni (Km 359.500) and Katni (Km 378.500) to Sleemnabad (Km 397.000)[Rewa - Katni - Jabalpur Pkg II]	30	69.07	31/03/2015	17/06/2015	4L	NHIT	Madhya Pradesh
599	Katni bypass from km. 359.50 to km. 378.50	30	20	05/03/2020	15/09/2020	4L	Shreeji Infrastructure India Pvt. Ltd. - PRL Projects & Infrastructure Pvt. Ltd.	Madhya Pradesh

Completed & PCC / PCOD Issued								
Arranged in order of their completion with last completed shown first								
Status as on 01-Nov-2025								
All Lengths in Km.								
Sr. No.	Project Name	NH(New)	Total Length	LOA Date - Civil Work	Appointed Date/Start Date- Contractor	Lanes	Concessionaire	State
600	Rewa(Km 242.600) to Maihar (Km 311.000) of NH-7 (New NH-30) in Madhya Pradesh [Rewa - Katni - Jabalpur Pkg I]	30	69.18	31/03/2015	17/06/2015	4L	NHIT	Madhya Pradesh
601	Indore - Harda (Pkg-III) [Nanasa to Pidgaon Section from km 95.000 to km 142.445]	47	47.445	30/03/2020	01/10/2021	4L	Adani Enterprises Ltd.	Madhya Pradesh
602	4L of Harda - Betul (Pkg-I) from Km.0 to Km.30.20 [Harda - Temagaon]	47	30	31/07/2020	10/09/2021	4L	Prakash Asphaltings and Toll Highways (India) Ltd.	Madhya Pradesh
603	4L of Harda - Betul (Pkg-II) from Km. 30.00 to Km.81.00 [Temagaon to Chicholi]	47	51	31/03/2022	21/02/2023	4L	S&P Infrastructure Developers Pvt. Ltd. - Skylark Infra Engineering Pvt. Ltd. (JV)	Madhya Pradesh
604	Harda - Betul (Pkg-III) from Km. 81.00 to Km.121.248 [Chicholi - Betul]	47	40.24	16/09/2020	15/09/2021	4L	Bansal Construction Works Pvt. Ltd.	Madhya Pradesh
605	Hiran River to Sindoor River (Km.66.00 - Km.130.00)	45	64	17/01/2018	25/07/2018	4L	Gawar Construction Ltd	Madhya Pradesh
606	2L PS of Ujjain - Jhalawar (upto RJ Border) from Km. - 0.620 to Km. 132.955 of NH-552G	552G	128.92	31/03/2021	22/06/2021	2L	GHV (India) Pvt Ltd.	Madhya Pradesh
607	4L of Chandesara to Khedakhajuriya from Km. 0.000 to (-) 750 & Km 0.000 to km 41.400 of NH-148NG (Pkg-I)	752D	42.15	28/02/2022	28/09/2022	4L	GHV (India) Pvt Ltd.	Madhya Pradesh
608	4L of Khedakhajuriya to Suhagadi from Km. 41.400 to Km. 89.200 of NH-148NG (New NH 752D) (Pkg-II)	752D	47.8	28/02/2022	17/10/2022	4L	Ravi Infrabuild Projects Private Limited	Madhya Pradesh

Completed & PCC / PCOD Issued								
Arranged in order of their completion with last completed shown first								
Status as on 01-Nov-2025								
All Lengths in Km.								
Sr. No.	Project Name	NH(New)	Total Length	LOA Date - Civil Work	Appointed Date/Start Date- Contractor	Lanes	Concessionaire	State
609	4L of Suhagadi to Bardiya Amra from Km. 89.200 to Km. 135.351 of NH-148NG (Pkg-III)	752D	46.15	07/03/2022	17/10/2022	4L	MKC Infrastructure Ltd.	Madhya Pradesh
610	2L PS of Satna - Maihar Section of NH-135BG from Km 80.800 to Km 120.125	135BG	39.33	14/09/2021	21/02/2022	2L PS	GRTCPL-AIPL(JV)	Madhya Pradesh
611	Itarsi (Km. 63.000) to Betul (Km. 137.000) of NH-69 in Madhya Pradesh	46	73.96	28/12/2017	22/02/2018	4L	Longjian - Jitendra singh (JV)	Madhya Pradesh
612	Obaidullaganj Km. 2.800 to Km. 8.300 and Km. 20.700 to Itarsi Km. 63.000 of NH-69 in Madhya Pradesh	46	46.3	28/09/2017	14/11/2017	4L	NKC - CDS	Madhya Pradesh
613	4L of Ratapani stretch from Km. 8.300 to Km. 20.680 of Obedullganj - Itarsi section of NH – 46 (Old NH-69) in the state of Madhya Pradesh on EPC Mode	46	12.38	30/03/2022	28/09/2022	4L	Bansal Construction Works Pvt. Ltd.	Madhya Pradesh
614	4L of Dewas - Ujjain from km. 0.0 to km. 19.76 of Old SH 18 (New 752D) including Ujjain Bypass (Km. 19.76 to km. 26.9) & Dewas Bypass (Km. 0.00 to km. 14.52)	752D	41.42	29/10/2020	06/07/2021	4L	Gawar Construction Ltd	Madhya Pradesh
615	4L of Ujjain to Badnawar from km 26.900 to km 96.00 of NH-752D	752D	69.1	24/03/2022	10/10/2022	4L	G R Infraprojects Limited	Madhya Pradesh
616	Katni-Umaria	43	69.1	07/06/2024	20/06/2024	2L PS	VMAKS Constructions Private Limited	Madhya Pradesh
617	Shahdol Anuppur MP/CG border	43	91.8	10/05/2023	20/09/2023	2L PS	Kaushal Prasad Patel	Madhya Pradesh
618	4L PS Balaghat- Gondia Section from Km. 0.00 to Km. 41.210 of NH-543	543	41.21	29/03/2023	31/01/2024	4L	Shiv Build India Pvt. Ltd.	Madhya Pradesh

Completed & PCC / PCOD Issued								
Arranged in order of their completion with last completed shown first								
Status as on 01-Nov-2025								
All Lengths in Km.								
Sr. No.	Project Name	NH(New)	Total Length	LOA Date - Civil Work	Appointed Date/Start Date- Contractor	Lanes	Concessionaire	State
619	Jhansi - Khajuraho(PKG-I)	39	76.61	31/03/2017	18/05/2018	4L	PNC Infratech Pvt. Ltd.	Madhya Pradesh
620	Jhansi-Khajuraho from Km. 76.3 to Km. 161.7 near Bamitha Town	39	85.4	28/03/2017	13/02/2018	4L	PNC Infratech Pvt. Ltd.	Madhya Pradesh
621	Mubarakpur (Km. 324.000) to Biaora (KM. 423.000) in Madhya Pradesh [Bhopal-biaora Pkg II]	46	97.33	20/10/2017	19/01/2018	4L	Centrodorstoy India Pvt. Ltd. - NKC Projects (JV)	Madhya Pradesh
622	Lalghati (Bhopal) (Km. 315.73) to Mubarakpur (Km. 324.00) in Madhya Pradesh	46	8.28	04/09/2017	28/11/2017	4L	Kalash Enterprises	Madhya Pradesh
623	Short term repair and routine maintenance of 4-laning of Bhopal – Biaora section from Km 412.860 to Km 364+535 of NH-46 (Design Ch./Km. 324.000 to 372.325 of NH-12) total length 48.325 Km in the state of Madhya Pradesh.	46	48.325	16/01/2025	25/04/2025	4L	VMAKS Constructions Private Limited	Madhya Pradesh
624	Short term repair and routine maintenance of 4-laning of Bhopal – Biaora section from Km 364+535 to Km 315.535 of NH-46 (Design Ch./Km. 372.325 to 421.325 of NH-12) total length 49.00 Km in the state of Madhya Pradesh.	46	49	16/01/2025	25/04/2025	4L	Godec Construction Pvt. Ltd. Shivpuri	Madhya Pradesh
625	Routine Maintenance and incident Management of Two laning of Damoh-Jabalpur Section of NH-34 from km 6+800 to Km 106+000 in the state of Madhya Pradesh	NH-34	99.2	06/03/2024	16/03/2024	2L	Ravindra Singh Anand	Madhya Pradesh
626	Strengthening of Damoh-Jabalpur from Ch. 1+000 to 96+000 of NH34 in the state of M.P.	34	95	21/10/2024	19/11/2024	Others	Arjun Nirman Infrastructures Private Limited	Madhya Pradesh

Completed & PCC / PCOD Issued								
Arranged in order of their completion with last completed shown first								
Status as on 01-Nov-2025								
All Lengths in Km.								
Sr. No.	Project Name	NH(New)	Total Length	LOA Date - Civil Work	Appointed Date/Start Date- Contractor	Lanes	Concessionaire	State
627	2L PS of Multai-Chhindwara from Km. 0.000 to 75.592 and Chhindwara-Seoni from Km. 91.066 to 152.351 section of NH-347	347	136.88	31/10/2010	31/10/2011	2L PS	Sadbhav Engineering Pvt. Ltd.	Madhya Pradesh
628	Rewa - Sidhi	39	58	23/12/2014	20/01/2015	2L	Nitin Barsainya	Madhya Pradesh
629	Churhat Bypass of Rewa Sidhi Section	39	15.35	28/03/2018	14/12/2018	4L	Dilip Buildcon Ltd.	Madhya Pradesh
630	Manegaon -Barela section of NH-30 (old NH-12A) from Km. 0+000 to Km. 21.850 (Package-I)	30	5.7	08/06/2022	13/06/2022	2L	Shyam Constructions Electrical & civil Contractors	Madhya Pradesh
631	Two Lane with paved shoulders for Rehabilitation and up-gradation of Mandla-Chilpi Section from Design Ch Km. 85+400 to Km. 177+750 of NH-12A (New NH-30) in the state of Madhya Pradesh on EPC mode under NHDP-IV	12A	92.35	01/08/2023	01/09/2023	2L	VMAKS Constructions Private Limited	Madhya Pradesh
632	Strengthening of existing rigid pavement with bituminous overlay on Mandla-Chilpi Section of New NH-30 from Ch. Km. 85+400 to Ch. Km. 177+750 in the state of Madhya Pradesh	30	92.35	15/02/2025	11/03/2025	2L PS	Hindustan Construction	Madhya Pradesh
633	Operation and Maintenance of Baran - Shivpuri section from Km. 1184.322 to Km. 1305.087 of NH-27	27	120.765	11/10/2005	11/10/2005	4L	VMS Nirman Pvt Ltd	Madhya Pradesh, Rajasthan

Completed & PCC / PCOD Issued								
Arranged in order of their completion with last completed shown first								
Status as on 01-Nov-2025								
All Lengths in Km.								
Sr. No.	Project Name	NH(New)	Total Length	LOA Date - Civil Work	Appointed Date/Start Date- Contractor	Lanes	Concessionaire	State
634	Tolling, Operation, Maintenance & Transfer of Shivpuri - Jhansi Section from Km. 1305.087 to Km. 1380.387 of NH-27 through InVIT model	27	75.3	31/10/2023	16/02/2024	4L	NHIT	Madhya Pradesh, Uttar Pradesh
635	Agra-Gwalior	44	90	29/04/2014	18/02/2015	4L	Prakash Asphaltings and Toll Highways (India) Ltd.	Madhya Pradesh, Rajasthan, Uttar Pradesh
636	Lalitpur - Sagar - Lakhnadon OMT	44	316.08	08/03/2013	06/10/2013	4L	IRB Lalitpur Tollways Pvt. Ltd.	Madhya Pradesh, Uttar Pradesh
637	4L of Agra-Gwalior section from Km. 85.00 to Km. 103.00 of NH-44	44	18	01/05/2001	30/08/2001	4L	Backbone Project Ltd.	Madhya Pradesh, Uttar Pradesh, Rajasthan
638	Vadodara Mumbai Expressway (Phase II - Pkg XI) [Km. 77.000 to Km. 103.400] (Ganjad - Talsari)	NE-4	26.4	15/10/2020	18/05/2022	8L	RKC Infrabuilt Private Ltd.	Maharashtra
639	Incident Management, routine O&M and other work on Achhad Dahisar (from km 381.00 to km 502.00) section of NH-48 in state of Maharashtra	48	121	04/03/2024	11/03/2024	6L	ROADLINK INFRATECH PVT LTD	Maharashtra
640	4 Laning of Surat – Manor Pkg-III (Kajali – Manor) from km. 381.60 to km. 439.00 of NH-8	8	57.4	25/08/2000	01/11/2000	4L	Larsen & Toubro Ltd.	Maharashtra

Completed & PCC / PCOD Issued								
Arranged in order of their completion with last completed shown first								
Status as on 01-Nov-2025								
All Lengths in Km.								
Sr. No.	Project Name	NH(New)	Total Length	LOA Date - Civil Work	Appointed Date/Start Date- Contractor	Lanes	Concessionaire	State
641	Integrated structure with development of other allied structures on both sides of Chandni Chowk Junction from 841.400 km to 843.600 km of Old NH-4	48	16.97	21/12/2018	28/02/2019	6L	NCC Limited	Maharashtra
642	Satara (Km 725.000) to Pune (Km 865.350) of NH - 4 (New NH - 48) in Maharashtra	48	140.35	20/01/2010	01/10/2010	6L	Reliance Infrastructure Ltd.	Maharashtra
643	4L of Westerly Diversion to Pune City from km. 0.00 to km. 34.423 of NH-04	4	34.42	08/02/2000	01/06/2000	4L	Ashoka Buildcon Limited	Maharashtra
644	4 Laning of Satara-Kagal from km. 592.40 to km. 725.00 of NH-48 (Old NH-4)	48	132.76	03/12/2001	04/01/2002	4L	MSRDC	Maharashtra
645	Design and Construction of Standalone VUP for the rectification of Accident Blackspot at Masur Phata (km. 697.800) Kagal - Satara section of NH-48	48	1.06	23/04/2021	16/06/2021	6L	Raj Infrastructure Development (I) Pvt. Ltd.	Maharashtra
646	Design and Construction of Standalone VUP for the rectification of Accident Blackspot at Indoli Phata (Km. 704.200) on Kagal - Satara section of NH-48	48	1.18	23/04/2021	15/06/2021	6L	Raj Infrastructure Development (I) Pvt. Ltd.	Maharashtra
647	Design and Construction of Service Road for improvement of Accident Black spot at Kashil (km. 708.000) on Kagal - Satara section of NH-48	48	1.4	23/04/2021	15/06/2021	6L	Uday D. Jadhav Constructions	Maharashtra
648	Development of Multilane Carriageway from Kanhan to Automotive Square from km 704.200 to km 723.000 section of urban link of Nagpur Kamptee section of Nagpur Jabalpur road of NH-44	44	17.16	10/03/2017	27/04/2017	6L	KCC Buildcon Pvt. Ltd.	Maharashtra

Completed & PCC / PCOD Issued								
Arranged in order of their completion with last completed shown first								
Status as on 01-Nov-2025								
All Lengths in Km.								
Sr. No.	Project Name	NH(New)	Total Length	LOA Date - Civil Work	Appointed Date/Start Date- Contractor	Lanes	Concessionaire	State
649	4L of MP/MH Border-Nagpur including Kamptee-Kanhan and Nagpur Bypass and Maintenance of Nagpur-Hyderabad from Km.14.585 to Km. 36.600	44	117.08	27/09/2009	03/04/2010	4L	Oriental Structural Engineers Pvt. Ltd.	Maharashtra
650	Flyover at Dumri Junction (from km 697.580 to km 698.56) with slip/ service road on Nagpur Bypass section	44	0.98	05/11/2019	20/01/2020	4L	Brijesh Agrawal	Maharashtra
651	4 Lane Stand Alone Ring Road/ Bypasses for Nagpur City, Package - I from Km 0.500 to Km 34.000	Outer Ring Road	33.5	31/03/2016	05/01/2017	4L PS	Bansal Pathways (NRR-1) Pvt. Ltd.	Maharashtra
652	Ring road /Bypasses for Nagpur City, Package-2 from km 34.000 to km 62.035	Outer Ring Road	28.035	31/03/2016	20/01/2017	4L PS	Bansal Pathways (NRR-2) Pvt. Ltd.	Maharashtra
653	2L ROB including one Minor bridge and approaches with retaining wall from Km.8.674 near Khapri (Nagpur) (City Portion)	44	1.12	18/01/2017	29/03/2017	2L	D.P. Jain & Co. Infrastructure Pvt. Ltd. & Khalatkar Construction (JV)	Maharashtra
654	Flyover from Radisson Blue Hotel to Pride Hotel	TBD	2	04/04/2018	07/08/2018	4L	Mahanagar Metro Rail Corporation Ltd.	Maharashtra
655	Flyover from Hotel Pride to Ajni Square with the Metro Viaduct and ROB from Manish Nagar on Wardha road at Ujjwal Nagar and 2 lane underpass	44	2.5	04/04/2018		2L		Maharashtra
656	Flyover at Butibori MIDC T Junction on NH-44 (Old NH - 7) (from 25.250 km to 26.940 km)	44	1.69	14/09/2018	01/12/2018	4L	T&T Infra Pvt. Ltd.	Maharashtra
657	Borkhedi - JamWadner OMT-29	44	54.5	29/06/2005	29/06/2005	4L	National Highways Infra Projects Pvt. Ltd.	Maharashtra

Completed & PCC / PCOD Issued								
Arranged in order of their completion with last completed shown first								
Status as on 01-Nov-2025								
All Lengths in Km.								
Sr. No.	Project Name	NH(New)	Total Length	LOA Date - Civil Work	Appointed Date/Start Date- Contractor	Lanes	Concessionaire	State
658	VUP including approaches and Service Roads at Shedgaon Junction at Km. 59.437 of NH-44	44	1.335	13/01/2022	02/05/2022	4L	Shrushti Contech Pvt. Ltd.	Maharashtra
659	Hinganghat ROB including approaches, underpasses and service road at Km.76.380 of Nagpur - Hyderabad section.	44	1.15	23/03/2010	15/11/2010	4L	KVenkata Raju Engineers & Contractors	Maharashtra
660	Flyover at km 77.750 of Hinganghat – Nandgaon Junction of NH - 44 (from 77.250 km to 78.390 km)	44	1.14	24/10/2018	04/12/2018	4L	Vidya InfraBuilt Pvt. Ltd.	Maharashtra
661	Wadner (Km 94.000) to Devdhari(Km 123.000)	7	29	31/03/2016	28/07/2016	4L	National Highways Infra Projects Pvt. Ltd.	Maharashtra
662	Deodhari - Kelapur from Km. 123.00 to Km.153.00 (Package no. NS-61 (MH))	44	30	10/04/2005	10/04/2005	4L	National Highways Infra Projects Pvt. Ltd.	Maharashtra
663	Kelapur(Km 153.000) to Pimpalkhuti(Km 175.000) of NH-7	7	21.25	31/03/2016	28/07/2016	4L	National Highways Infra Projects Pvt. Ltd.	Maharashtra
664	Pimpalkhuti ROB (km 173.050) to (km 173.750) (Package No. NS-62A (MH) Bal.)	7	0.7	14/09/2017	25/11/2017	2L	Assosiated Engineers Enterprises	Maharashtra
665	4L of Saoner - Dhapewada - Kalmeshwar Gondkhiari (Pkg II) from km 4.700 to km 33.575	547E	29	09/03/2019	24/08/2019	4L	Dilip Buildcon Ltd.	Maharashtra
666	4L of Vadape - Gonde (km 539.500 to km 440.00) section of Old NH-3	160	96.64	16/06/2005	12/04/2006	4L	Gammon Engineers & Contractors Pvt. Ltd.	Maharashtra
667	Standalone 6L structures (04 Nos. (3 LVUPs +1 Flyover)) of Vadape - Gonde (km 539.5 to km 440) section of Old NH-3	160	3.3	23/11/2020	01/03/2021	6L	Ceigall India Ltd.	Maharashtra
668	Road Safety Improvement Works on Ghoti-Sinnar Section from Km. 0.00 to Km. 53.500 on NH-160A	160A	54	30/01/2023	12/04/2023	2L	Milestone Corporation	Maharashtra

Completed & PCC / PCOD Issued								
Arranged in order of their completion with last completed shown first								
Status as on 01-Nov-2025								
All Lengths in Km.								
Sr. No.	Project Name	NH(New)	Total Length	LOA Date - Civil Work	Appointed Date/Start Date- Contractor	Lanes	Concessionaire	State
669	Talegaon - Amravati from km. 100.000 to km. 166.725	53	66.73	18/11/2009	18/11/2009	4L/6L	IRB MRM Consortium	Maharashtra
670	Construction of flyover at Y- Junction in Rahatgaon in front of Hotel Gauri Inn Amravati from Km.148.490 to Km 150.070 on NH -53		1.58	15/03/2022	02/06/2022	4L PS	PD AGRAWAL INFRASTRUCTURE LIMITED	Maharashtra
671	Four Laning of Kondhali-Talegaon section from km 50.00 to 100.00	53	50	02/08/2005	05/09/2006	4L	Oriental Structural Engineers Pvt. Ltd.	Maharashtra
672	4L of Nagpur - Kondhali Section from km 9.200 - km 50.000 of Old NH-6	53	40.44	22/09/2005	05/06/2006	4L PS	Atlanta SREI Consortium (JV)	Maharashtra
673	Nagpur-Wainganga bridge	53	45.43	09/05/2011	09/04/2012	4L	JMC Projects (India) Ltd.	Maharashtra
674	Rectification of Blackspot of 6 L flyover at km 518.440 (Mouda T-Junction) on Nagpur - Wainganga Bridge Section from km 517.655 to km 519.100	53	1.445	11/10/2023	04/01/2024	6L	Shri Swami Samarth Engineers Ltd.	Maharashtra
675	Operation and Maintenance including Routine Maintenance and Incident Management of four lane Nagpur-Wainganga Bridge Section from km 498.000 to km 544.200 of NH-53 (Old NH-6) in the state of Maharashtra] on item rate (percentage)	NH-53	45.43	18/07/2025	20/08/2025	4L PS	Shri Swami Samarth Engineers Ltd.	Maharashtra
676	Flyover in Sakoli town on NH-53 (Old NH - 6) (from 451.244 km to 454.184 km)	53	2.94	29/03/2018	23/05/2018	6L	JMC Projects (India) Ltd.	Maharashtra
677	6L of Wainganga Bridge - Bhandara (including Bhandara Bypass) section from km 485.000 to km 499.800 of NH-53 (old NH-6)	53	14.8	22/12/2021	06/04/2022	6L	Shri Swami Samarth Engineers Ltd.	Maharashtra

Completed & PCC / PCOD Issued								
Arranged in order of their completion with last completed shown first								
Status as on 01-Nov-2025								
All Lengths in Km.								
Sr. No.	Project Name	NH(New)	Total Length	LOA Date - Civil Work	Appointed Date/Start Date- Contractor	Lanes	Concessionaire	State
678	Wainganga Bridge - MH/CG Border	53	80	01/12/2006	15/03/2008	4L	Ashoka-IDFC(consortium)	Maharashtra
679	Flyover in Lakhani town on NH-53 (Old NH-6) (from 469.920 km to 473.420 km)	53	3.5	29/03/2018	23/05/2018	6L	JMC Projects (India) Ltd.	Maharashtra
680	Four Laning of MP/MH Border-Dhule from km. 168.50 to km. 265.00	52	88.8	15/01/2009	21/12/2009	4L	Sadbhav Engineering Pvt. Ltd.	Maharashtra
681	Dhule-Pimpalgaon Baswant	60	118.15	07/03/2005	27/03/2006	4L	IRCON International Limited - Soma (JV)	Maharashtra
682	Operation and Maintenance of 6L Pimpalgaon-Nashik-Gonde (Km 380.00 to Km 440.00) Section of NH-3	160	60			6L	Jaihind Road Builders	Maharashtra
683	Strengthening of 6-lane Pimpalgaon-Nashik-Gonde (Km. 380 - Km. 440) section of NH-3 in Maharashtra using Thin White Topping (TWT) and BC Overlay on Service Road & Viaduct/ Deck of Structures on EPC mode	03	60	02/03/2024	14/06/2024	6L	Raj Infrastructure Development (I) Pvt. Ltd.	Maharashtra
684	Balance / Additional Works in Pimpalgaon - Nashik - Gonde Section of NH-3 from Km.380.00 to Km.440.0 [EPC-II]	60 & 160	7.57	22/12/2017	23/04/2018	6L	Dineshchandra R. Agrawal Infracon Pvt. Ltd.	Maharashtra
685	Road Safety / Balance Works of 6L of Pimpalgaon - Nashik - Gonde Section of NH-3 from Km.380.00 to Km.440.0 [EPC-I]	60 & 160	4.54	01/05/2017	20/06/2017	6L	B. P. Sangle Constructions Pvt. Ltd	Maharashtra
686	4L of Akola - Medshi from km. 0.00 to km. 47.70 of NH-161 including bypasses at Patur and Medshi	161	47.7	30/03/2020	16/11/2020	4L	Montecarlo Ltd	Maharashtra

Completed & PCC / PCOD Issued								
Arranged in order of their completion with last completed shown first								
Status as on 01-Nov-2025								
All Lengths in Km.								
Sr. No.	Project Name	NH(New)	Total Length	LOA Date - Civil Work	Appointed Date/Start Date- Contractor	Lanes	Concessionaire	State
687	Medshi (km 47.700) to Washim (km 92.200) of NH-161 in Maharashtra	161	44.5	27/03/2018	03/10/2019	4L	Montecarlo Vadodara Mumbai Expressway P2P1 Private Limited	Maharashtra
688	Washim(km 92.200) to Pangare(134.500) of NH-161 in Maharashtra	161	42.3	27/03/2018	15/05/2019	4L	Montecarlo Ltd	Maharashtra
689	4L of Pangare to Waranga Phata Section (Package- IV) from km 134.500 to km 174.645 (Design Chainage) of NH-161 including Bypasses at Kalamanuri and Akhada Balapur	161	41.645	02/03/2021	01/07/2021	4L	Rajendra Singh Bhamboo Infra Pvt. Ltd.	Maharashtra
690	4L of Pune - Solapur Section from km. 40.00 to km. 144.40 of NH 65 (Pkg-1)	65	110.05	17/02/2009	14/11/2009	4L	Tata Realty & Atlantia	Maharashtra
691	4L of Pune Solapur Section from km. 144.40 to km.249.00 of Old NH 9 (Pkg-II)	65	101.3	27/08/2009	28/09/2011	4L PS	IL&FS Transportation Networks Ltd.	Maharashtra
692	Construction of LVUPs at Km 153.600 at Adhegaon Junction & at km 217.565 at Mohol Junction on NH-65 & four laning of Tembhurni town portion from Old Ch. Km. 153+050 to Km 159+280 (Not a part of NH-65) with Design Length = 6.230 Km in Pune-Solapur section of NH-09 (New NH 65) in the state of Maharashtra on EPC mode		6.23	03/12/2021	12/04/2022	4L	AK Shivhare Infrastructure Pvt. Ltd.	Maharashtra
693	Khudus - Dharampuri km 77.8 to km 117.0 Pkg III of Mohol Alangi	965	39.2	18/09/2019	31/01/2020	4L	J.M. Mhatre infra Pvt. Ltd. & S.M. Autade Pvt. Ltd. (JV)	Maharashtra

Completed & PCC / PCOD Issued								
Arranged in order of their completion with last completed shown first								
Status as on 01-Nov-2025								
All Lengths in Km.								
Sr. No.	Project Name	NH(New)	Total Length	LOA Date - Civil Work	Appointed Date/Start Date- Contractor	Lanes	Concessionaire	State
694	Wakhari - Khudus km 44.7 to km 77.8 Pkg II of Mohol Alangi	965	33.1	18/09/2019	31/01/2020	4L	J.M. Mhatre infra Pvt. Ltd. & S.M. Autade Pvt. Ltd. (JV)	Maharashtra
695	Mohol - Wakhari km 0.0 to km 44.77 Pkg. I of Mohol Alangi	965	44.7	18/09/2019	31/01/2020	4L	J.M. Mhatre infra Pvt. Ltd. & S.M. Autade Pvt. Ltd. (JV)	Maharashtra
696	Solapur to Maharashtra - Karnataka Border Section of NH-9 from Km. 251.325 To 348.800	65	100.06	23/12/2011	03/06/2014	4L	SREI	Maharashtra
697	Pune to Solapur from Km. 14 to Km. 40 (transferred to NHAI from State PWD)	65	26			4L		Maharashtra
698	Four Laning of Akkalkot to Solapur (including Akkalkot Bypass of Length 7.35 km.) from km. 99.400 to km. 138.352 of NH-150 E	150E	38.95	27/03/2018	14/12/2018	4L	G R Infraprojects Limited	Maharashtra
699	Tarsod - Fagne section of NH-6	53	87.3	04/11/2016	14/01/2019	4L	MBL Infrastructures Ltd.	Maharashtra
700	Improvement of NH-53 passing through Jalgaon City to four lane along with construction of VUPs & PUP	53	7	30/05/2019	06/09/2019	4L	Jandu Construction Company	Maharashtra
701	4L of Chikhli - Tarsod section of NH-6 from km 360.00 - km 422.700	53	62.7	04/11/2016	16/01/2019	4L	Vishwaraj Environmental Pvt. Ltd.	Maharashtra
702	One Time Maintenance/Improvement of existing road passing through Varangaon City (Km.387.500 to Km. 390.400)on Chikhali - Tarsod (Package-IIA) Section of NH-53 in the State of Maharashtra		2.9	06/07/2022	12/08/2022	2L	Sant Satramdas Infrastructure Private Limited	Maharashtra

Completed & PCC / PCOD Issued								
Arranged in order of their completion with last completed shown first								
Status as on 01-Nov-2025								
All Lengths in Km.								
Sr. No.	Project Name	NH(New)	Total Length	LOA Date - Civil Work	Appointed Date/Start Date- Contractor	Lanes	Concessionaire	State
703	Balance Works of 4L Amravati - Chikhli (Pkg - I) [Amravati - Kurankhed from km. 166.00 to km. 220.00]	53	54	07/02/2020	10/07/2021	4L	Raj Path Infracon Pvt Ltd - Eagle Infra Ltd (Consortium)	Maharashtra
704	Balance Works of 4L Amravati - Chikhli (Pkg - II) [Kurankhed - Shelad from km. 220.00 to km. 270.00]	53	50	07/02/2020	29/06/2021	4L	Raj Path Infracon Pvt Ltd - Eagle Infra Ltd (Consortium)	Maharashtra
705	Balance Works of 4L Amravati - Chikhli (Pkg - III) [Shelad - Nandura from km. 270.00 to km. 315.00]	53	45	07/02/2020	14/01/2021	4L	Montecarlo Amravati Chikhli Highway Private Limited	Maharashtra
706	Balance Works of 4L Amravati - Chikhli (Pkg - IV) [Nandura - Chikhli from km. 315.00 to km. 360.00]	53	45	07/02/2020	19/05/2021	4L	Kalyan Toll Infrastructure Ltd.	Maharashtra
707	Upgradation of 4 laning of old NH-6 from Km.296 to 304 passing through Khamgaon City	53	7.3	31/05/2018	28/08/2018	4L PS	Jandu Construction Company	Maharashtra
708	Akola City -Shivar-PKV Square-Nehru Park Square - Dakshata Nagar Square-Nimwadi Chowk -Washim Bypass -Ridhora Bypass road	6	13	30/05/2019	16/08/2019	2L/4L	B. P. Sangle Constructions Pvt. Ltd	Maharashtra
709	Flyovers in Akola City	53	4.8	20/11/2018	27/02/2019	4L PS	Ram Kumar Contractor - Jandu Construction Company (JV)	Maharashtra
710	Nandur Shingote to Kolhar Section of NH-160 D	160 D	42.8	16/07/2024	16/07/2024	2L PS	C B Bikkad Engineers & Contractors	Maharashtra
711	Ahmednagar Bypass	222	40.6	21/09/2020	21/07/2021	4L	GHV (India) Pvt Ltd.	Maharashtra

Completed & PCC / PCOD Issued								
Arranged in order of their completion with last completed shown first								
Status as on 01-Nov-2025								
All Lengths in Km.								
Sr. No.	Project Name	NH(New)	Total Length	LOA Date - Civil Work	Appointed Date/Start Date- Contractor	Lanes	Concessionaire	State
712	4L of Ahmednagar - Mirajgaon - Karmala - Tembhurni (Pkg-I) [Ahmednagar to Ghogargaon] from km. 0.00 to km. 38.775 of NH-516A	516A	38.78	30/03/2021	28/12/2021	4L	GHV (India) Pvt Ltd.	Maharashtra
713	4L of Ahmednagar - Mirajgaon - Karmala - Tembhurni (Pkg-II) [Ghogargaon to Ahmednagar- Solpaur District Border] from km. 38.775 to km. 80.390 of NH-516A	516A	41.62	30/03/2021	13/01/2022	4L	Anish Infracon India Pvt. Ltd. - GHV (India) Pvt Ltd.	Maharashtra
714	Four Laning of Tuljapur to Ausa section (including Tuljapur Bypass of 11.593 km.) of NH-361 from Km 0.000 to Km 55.835	361	67.43	17/02/2017	22/11/2017	4L	Dilip Buildcon Ltd.	Maharashtra
715	4L of Ausa-Chakur Section from km 55.835 to Km 114.345 of NH-361	361	58.51	27/03/2018	25/03/2019	4L	Gangamai Kalyan ACR Pvt. Ltd.	Maharashtra
716	Chakur Loha Section of NH-361 from km 114.600 to km 187.80	361	73.35	27/03/2018	25/03/2019	4L	Chakur Loha Nanded Highways Pvt. Ltd.	Maharashtra
717	Loha-Waranga Section of NH-361 from km 187.800 to km 244.369	361	56.57	27/03/2018	25/03/2019	4L	Loha Nanded Waranga Highways Pvt. Ltd.	Maharashtra
718	4 laning of Waranga - Mahagaon from km 253.700 - km 320.580	361	66.88	28/03/2017	21/05/2018	4L	Gawar Waranga Highways Pvt Ltd.	Maharashtra
719	Four Laning of Mahagaon to Yavatmal (Pkg- II) of NH-361 from km. 320.580 to km. 400.575	361	80.19	28/03/2017	28/02/2018	4L	Dilip Buildcon Ltd.	Maharashtra
720	Four Laning of Yavatmal to Wardha (Pkg-III) of NH-361 from Km 400.575 to Km 465.500	361	64.93	28/03/2017	05/02/2018	4L	Dilip Buildcon Ltd.	Maharashtra
721	Four Laning of Wardha - Butibori of NH-361 (Pkg - IV) from km. 465.50 to km. 524.69	361	59.19	28/03/2017	30/11/2017	4L	Dilip Buildcon Ltd.	Maharashtra

Completed & PCC / PCOD Issued								
Arranged in order of their completion with last completed shown first								
Status as on 01-Nov-2025								
All Lengths in Km.								
Sr. No.	Project Name	NH(New)	Total Length	LOA Date - Civil Work	Appointed Date/Start Date- Contractor	Lanes	Concessionaire	State
722	Balance Works (i) Pedestrian Underpass at Km .514+960 including approaches & both side service road , (ii) Bus lay bay & bus shelter, (iii) Drain from Km.514.660 to Km.515.087 on both sides and (iv) Junction at Km .514.960 on 4-laned Wardha - Butibori section of NH-361 (Km.465-:-500 to Km .524.690	361	0.6	04/08/2023	10/01/2024	4L	PHOENIX Engineering	Maharashtra
723	Solapur Yedashi Section of NH-211 From Km. 0.000 To 100.000 in the State of Maharashtra	52	98.72	24/12/2013	21/01/2015	4L	IRB Infrastructure Developers Ltd.	Maharashtra
724	Development of existing roads in Ule, Suratgaon, Malumbra, Tuljapur, Shingoli, Yedeshi, Naldurg and Omerga	52&65	22.51	13/08/2018	16/11/2018	2L/4L	S M Autade Pvt Ltd	Maharashtra
725	Yedshi (Km.100.000) to Aurangabad (Km.290.200)	52	190.2	28/04/2014	01/07/2015	4L	IRB Infrastructure Developers Ltd.	Maharashtra
726	Aurangabad - Karodi km 290.00 - km 320.104 of NH 211 (New NH 52)	52	30.44	31/01/2018	12/02/2019	4L	Larsen & Toubro Ltd.	Maharashtra
727	Karodi - Telwadi km 320.104 - km 375.00 of NH 211 (New NH-52)	52	55.61	31/01/2018	09/10/2018	4L/6L	Dilip Buildcon Ltd.	Maharashtra
728	Periodical Repairs from Km. 375.000 to Km. 390.000 including Autram Ghat of NH-52	52	15	02/07/2021	31/08/2021	4L	Sant Satramdas Infrastructure Private Limited	Maharashtra
729	Bodhre - Dhule	211	67	13/03/2021	29/01/2022	4L	Kalthia Engineering & Construction Ltd.	Maharashtra
730	Nagpur-Betul Section of NH-69	47	174.512	21/05/2010	28/02/2011	4L	Oriental Structural Engineers Pvt. Ltd.	Maharashtra

Completed & PCC / PCOD Issued								
Arranged in order of their completion with last completed shown first								
Status as on 01-Nov-2025								
All Lengths in Km.								
Sr. No.	Project Name	NH(New)	Total Length	LOA Date - Civil Work	Appointed Date/Start Date- Contractor	Lanes	Concessionaire	State
731	Flyover from Liberty cinema to Mental Hospital on Nagpur-Obedullagunj road.	47	3.96	23/01/2017	29/03/2017	4L	KCC Buildcon Pvt. Ltd.	Maharashtra
732	Balance work under Phase-I for 4L of Khed Sinner Section comprising of the stretches (i) Khed Bypass (km 42.000 to km 46.981), (ii) Peth (km 56.100 to km 56.780), (iii) Manchar bypass and (iv) linear length of Eklahre from km 60.100 to km 68.576	60	14.137	15/07/2020	14/10/2020	4L	T&T Infra Pvt. Ltd.	Maharashtra
733	Balance work under Phase-II for 4L of Khed Sinner Section comprising of (i) Kalamb bypass (km 68.576 to km 72.390), (ii) Linear length of Bhatkalwadi (km 89.550 to km 90.400) and Alephata bypass (km 92.030 to km 96.000)	60	8.634	06/10/2020	29/12/2020	4L	V.M. Matere Infrastructures (India) Pvt.Ltd.	Maharashtra
734	Balance work of Khed Ghat realignment & Narayangaon bypass on Khed Sinnar section of NH-60	60	9.31	08/03/2019		4L	Roadway Solutions India Infra Ltd.	Maharashtra
735	Strengthening of existing stretch (i.e. Strengthening (DBM +BC) and other Maintenance of 4/6L of Khed (42.00) to Sinnar (Km. 177.00) of Old NH - 50 (New NH - 60)	60	137.94	03/08/2020	25/08/2020	4L/6L	MD-Infra India Pvt. Ltd.	Maharashtra
736	Development of existing road in Khed and Narayangaon town excluding rehabilitation of bridges on Khed Sinnar section of NH-60	60	9.31	24/04/2018	31/08/2018	4L	Roadway Solutions India Infra Ltd.	Maharashtra
737	4L Elevated Structure (Flyover) from Sakkar Chowk to SB Chowk on Pune - Aurangabad Road in Ahmednagar city	222	3.08	14/07/2020	18/12/2020	4L	Dineshchandra R. Agrawal Infracon Pvt. Ltd.	Maharashtra

Completed & PCC / PCOD Issued								
Arranged in order of their completion with last completed shown first								
Status as on 01-Nov-2025								
All Lengths in Km.								
Sr. No.	Project Name	NH(New)	Total Length	LOA Date - Civil Work	Appointed Date/Start Date- Contractor	Lanes	Concessionaire	State
738	Sinnar-Shirdi (including Sinnar Bypass)	160	50.94	09/03/2019	18/08/2020	4L	Montecarlo Vadodara Mumbai Expressway P2P1 Private Limited	Maharashtra
739	JNPT Package 1 Km 3.600 to 6.073 of NH-4B and from Km 5.300 to Km 7.422 of NH-348 (old SH-54) in Maharashtra	348	4.59	14/10/2015	16/05/2016	6L/8L	J Kumar InfraProjects Ltd and J.M. Mhatre Infra Pvt Ltd	Maharashtra
740	JNPT Package 2 Gavanphata Interchange from 14.740 to Km 15.894 (Old SH -54)	348	18.27	14/10/2015	16/05/2016	6L/8L	J Kumar InfraProjects Ltd and J.M. Mhatre Infra Pvt Ltd	Maharashtra
741	JNPT Package 3 from Km-7.422-Km-13.160 and Amra Marg from Km-0.000-Km-5.360	348A	11.09	06/08/2015	16/05/2016	6L/8L	J Kumar InfraProjects Ltd and J.M. Mhatre Infra Pvt Ltd	Maharashtra
742	JNPT Package 4 FROM KM 21.200 TO KM 27.270 (D TO E SECTION) AND FROM KM 0.000 TO KM 4.492 (D TO G SECTION)	348	10.56	18/09/2015	16/05/2016	8L	Ashoka Buildcon Limited	Maharashtra
743	Repair & Maintenance of NH-4B from Km.21.200 to Km.27.270 (D to E section) and from Km.0.000 to Km.4.492 (D to G Section) of JNPT Pkv.IV on EPC Mode	4B	10.562	11/10/2024	26/12/2024	6L/8L	V&H Construction	Maharashtra
744	Solapur-Vijayapur	52	109.07	16/11/2017	26/10/2018	4L	IJM Corporation Berhad Ltd.	Maharashtra
745	Four Laning of Sangli - Solapur (Pkg IV) [Mangalwedha-Solapur] from km 321.6 - km 378.10	166	56.5	27/03/2018	23/05/2019	4L	Dilip Buildcon Ltd.	Maharashtra

Completed & PCC / PCOD Issued								
Arranged in order of their completion with last completed shown first								
Status as on 01-Nov-2025								
All Lengths in Km.								
Sr. No.	Project Name	NH(New)	Total Length	LOA Date - Civil Work	Appointed Date/Start Date- Contractor	Lanes	Concessionaire	State
746	Four Laning of Sangli - Solapur (Pkg III) [Watambare-Mangalwedha] from km 276.0 - km 321.60	166	45.6	27/03/2018	31/12/2018	4L	G R Infraprojects Limited	Maharashtra
747	Four Laning of Sangli - Solapur (Pkg II) [Boregaon-Watambare] from km. 224.00 to km. 276.00	166	52	27/03/2018	22/04/2019	4L	Dilip Buildcon Ltd.	Maharashtra
748	Four Laning of Sangli - Solapur (Pkg I) [Sangli - Boregaon km 182.556 - km 224.00]	166	41.44	27/03/2018	23/05/2019	4L	Dilip Buildcon Ltd.	Maharashtra
749	Talegaon - Chakan - Shikrapur section of NH-548D	548D	54	02/02/2023		4L/6L	SA Infrastructure Consultants Pvt. Ltd. In Association with NPEC Consultancy (P) Ltd.	Maharashtra
750	4L of Nagpur - Umred section (From 7.300 km to 48.400 km of NH-353D	353D	41.1	09/03/2019	09/08/2019	4L	D.P. Jain & Co. Infrastructure Pvt. Ltd.	Maharashtra
751	End of Malshej Ghat - Ane Ghat from km. 101 to km. 161.57	61	60.57	11/07/2014	10/11/2014	2L PS	SA infrastructure Consultants Pvt. Ltd.	Maharashtra
752	Operation and Maintenance of NH-222 (New NH-61) from End of Ane Ghat to start of Ahmednagar Section from (Km 161/212 to km 210/527) NH-222 (New NH-61) in the State of Maharashtra.	61	49.43	11/07/2014	05/11/2014	2L PS	Ashoka Buildcon Limited	Maharashtra
753	Kharwandi Kasar to Junction with NH-211 (km. 284 to km. 337) section of NH-61	61	51.69	20/11/2014	20/11/2014	2L PS	Montecarlo Vadodara Mumbai Expressway P2P1 Private Limited	Maharashtra

Completed & PCC / PCOD Issued								
Arranged in order of their completion with last completed shown first								
Status as on 01-Nov-2025								
All Lengths in Km.								
Sr. No.	Project Name	NH(New)	Total Length	LOA Date - Civil Work	Appointed Date/Start Date- Contractor	Lanes	Concessionaire	State
754	Patas-Vasunde Phata - Baramati Bypass	965G	41.4	27/03/2021	09/09/2021	4L	Kalyan Toll Infrastructure Ltd. - Shelke Construction (JV)	Maharashtra
755	4L of Rajura-Korpana-Adilabad Road upto M.S. Border from km 32.910 to km 89.090 of NH-353B	353B	56.18	30/03/2022	17/10/2022	4L	G R Infraprojects Limited	Maharashtra
756	4L of Indapur to Tondle (Pkg-III) from km.84.550 to km. 131.00 of NH-965G (Saint Tukaram Marg)	965G	47	30/03/2021	07/09/2021	4L	GHV (India) Pvt Ltd.	Maharashtra
757	Warora - Wani from km. 313.850 to km. 332.160	930	18.31	06/08/2019	28/10/2019	4L	JiangXi Construction - Agrawal Global Infratech (JV)	Maharashtra
758	Maintenance of the stretch from Km 29.00 to Km 250.05 of NH-160 from Phaltan – Dahivadi – Mayani – Satara/Sangli dist. Border	160	221			2L		Maharashtra
759	4L of Jorabat Shillong (Barapani) section from 0.000 to km 61.800 of Old NH-40	6	61.8	20/05/2010	12/01/2011	4L	IL&FS Transportation Networks Ltd. and Ramky Infrastructure Ltd	Meghalaya
760	2L of Shillong Bypass from km. 61.80 of Old NH-40 to km. 34.85 of Old NH-44	6	48.76	14/06/2010	07/02/2011	2L	GR Infra Projects Ltd	Meghalaya
761	Construction of Major Bridge at Km 12.865 on Shillong bypass connecting NH-40 & NH-44	44	0.275	12/04/2022	01/09/2022	2L	Dhariwal Buildtech Limited	Meghalaya

Completed & PCC / PCOD Issued								
Arranged in order of their completion with last completed shown first								
Status as on 01-Nov-2025								
All Lengths in Km.								
Sr. No.	Project Name	NH(New)	Total Length	LOA Date - Civil Work	Appointed Date/Start Date- Contractor	Lanes	Concessionaire	State
762	Strengthening/ improvement including regular maintenance work from the ch. Km 69.200 to 120.200 of the project "Two Lane with paved shoulders configuration in Jowai Meghalaya Assam Border Section of NH44(New NH-6) from Km 69.200 to Km 173.200 (design Ch 171.455)	6	51	07/02/2024	23/03/2024	2L PS	Purbanchal Buildtech Pvt Ltd	Meghalaya
763	Strengthening/ improvement including regular maintenance work from the ch. Km 120.200 to 171.455 of the project "Two Lane with paved shoulders configuration in Jowai-Meghalaya Assam Border Section of NH-44 from Km 69.200 to Km 173.200 (design Ch 171.455)	6	51.255	02/02/2024	22/03/2024	2L PS	Dhar Construction Company	Meghalaya
764	Special Repair of Bridges Using UHPFRC at Km 140.200 & 171.455 along with the two lane with paved shoulders configuration in Jowai-Meghalaya Assam Border Section of NH-44 (New NH-06) from Km 69.200 to Km 173.200 in the state of Meghalaya	NH 6	1.82	15/01/2025	08/03/2025	2L PS	UNIQUE UHPC INFRA LLP	Meghalaya
765	Repair of 3 Minor Bridges at Km 133+355,147+300 and 150+250 in Two lane with Paved shoulders configuration in Jowai-Meghalaya Assam Border section of NH-44(New NH- 06) from Km Ch 69+200 to 173+200(102.255km) in the state of Meghalaya	6	0.48	04/10/2024	12/12/2024	2L PS	New Horizon Enterprise	Meghalaya

Completed & PCC / PCOD Issued								
Arranged in order of their completion with last completed shown first								
Status as on 01-Nov-2025								
All Lengths in Km.								
Sr. No.	Project Name	NH(New)	Total Length	LOA Date - Civil Work	Appointed Date/Start Date- Contractor	Lanes	Concessionaire	State
766	Balance Work of 4/6L of existing 2L of Bhadrak (km. 136.500) to Baleshwar (km. 199.141) of NH-5	16	62.64	26/09/2008	11/11/2008	4L/6L	Backbone Enterprises Ltd. - Meenakshi Infrastructure Pvt. Ltd.	Odisha
767	6L of Chandikhole (km 62.000) to Bhadrak (km136.500)	16	74.5	24/01/2018	16/12/2018	6L	Dilip Buildcon Ltd.	Odisha
768	4L of Chandikhole-Balasore (Contract Package OR-V from Km. 61.000 to km. 199.141 of NH-5 (new NH-16)	16	138	08/05/2017	01/07/2017	4L	Gammon Engineers & Contractors Pvt. Ltd.	Odisha
769	6L of Bhubaneswar - Jagatpur - Chandikhole Section of NH-16	16	67	29/04/2010	14/12/2011	6L	Shree Jagannath Expressways Private Limited	Odisha
770	VUPs at Balikuda, Sikharpur and Badachana on Bhubaneswar-Chandikhole Section	16	3.1	11/02/2019	03/07/2019	6L	Bansal Construction Works Pvt. Ltd.	Odisha
771	Construction of 2 No. of FOBs at Km. 1+300 (Satsang Vihar) & at Km. 417+350 (Nayapalli) on Chandikhole-Jagatpur-Bhubaneswar Section of NH-16	16	2	13/01/2023	05/06/2023	6L	Dhingra Brothers (India)	Odisha
772	Khandagiri Chowk Grade Separator (km 412.00)	16	2.23	30/10/2017	03/05/2018	6L	RKD Construction Pvt. Ltd.	Odisha
773	Tangi to Bhubaneswar (km 355.0 to km 414.0) of NH-5 (New NH-16)	16	56.78	28/03/2018	10/04/2019	6L	Punj Lloyd Infrastructue Ltd.	Odisha
774	4L of Bhubaneswar-Sunakhala	16	78	18/12/2001	05/03/2002	4L	Gammon Atlanta JV, SMJ-RK-SD(JV)	Odisha
775	4/6 L of existing 2L Khurda-Bhubaneswar from Km.387.700 to Km.414.000 of Old NH-5 (Contract Package OR-I)	16	26.3			4L		Odisha

Completed & PCC / PCOD Issued								
Arranged in order of their completion with last completed shown first								
Status as on 01-Nov-2025								
All Lengths in Km.								
Sr. No.	Project Name	NH(New)	Total Length	LOA Date - Civil Work	Appointed Date/Start Date- Contractor	Lanes	Concessionaire	State
776	Puintola to Tangi (km 284.00 to km 355.00) of NH-5 (New NH-16)	16	75.36	23/03/2018	17/12/2018	6L	Punj Lloyd Infrastructue Ltd.	Odisha
777	Special Repair of Existing Rigid Pavement on Puintola to Tangi of NH5 (New NH16)	16	33	25/07/2025	10/09/2025	4L/6L	Fortune group	Odisha
778	Puintola - Icchapuram km 419.60 - km 484.00	16	107	03/04/2008	03/04/2008	4L	KNR Construction, KMC-RK-SD(JV)	Odisha
779	Puintola - Icchapuram km 419.60 - km 484.00 under TOT Bundle - 1	16	64.4	18/01/2019	11/02/2019	4L	Puintola Tollway Private Limited	Odisha
780	Strengthening under one time improvement of CG/OD Border - Baragarh - Sambalpur from km. 0.00 to km. 88.00	53	88	19/05/2010	14/11/2011	4L	Ashoka Buildcon Limited	Odisha
781	Four Laning of Teleibani - Sambalpur from Km.493.30 to Km.521.30 and Km.545.176 to Km.567.40	53	50.75	31/12/2015	25/05/2017	4L PS	Punj Lloyd Infrastructue Ltd.	Odisha
782	Repair and Maintenance of Teleibani - Sambalpur section from Km.521.300 to Km.545.176 of NH-53 (Old NH-6)	NH-53	26.026	21/12/2023	12/01/2024	2L	Enfive Systems Private Limited	Odisha
783	Binjabahal - Telebani from km. 414.000 to km. 491.71	49	78.32	13/10/2016	15/01/2018	4L PS	Oriental Structural Engineers Pvt. Ltd.	Odisha
784	Singhara - Binjabahal from km. 310.806 to km. 414.982	49	104.17	29/03/2017	28/09/2018	4L PS	Montecarlo Vadodara Mumbai Expressway P2P1 Private Limited	Odisha
785	Baharagora (199.606 Km) to Singhara (310.806 Km) of NH-6	49	111.61	06/07/2015	21/10/2017	4L PS	Larsen & Toubro Ltd.	Odisha

Completed & PCC / PCOD Issued								
Arranged in order of their completion with last completed shown first								
Status as on 01-Nov-2025								
All Lengths in Km.								
Sr. No.	Project Name	NH(New)	Total Length	LOA Date - Civil Work	Appointed Date/Start Date- Contractor	Lanes	Concessionaire	State
786	Construction of FOB at Manada (Bangriposi) at Km.225.600 on Baharagora-Singhara section of NH-49	49	0.001	04/02/2023	04/03/2023	Others	Dhingra Brothers (India)	Odisha
787	6L of Dhanara - Hatibena Section from Km 124.611 to km 146.50 of NH-130-CD (Package – OD-1)	130 CD	21.839	31/03/2021	25/03/2022	6L	NKC Projects Private Limited	Odisha
788	6L of Hatibena - Badakumari Section from Km 146.50 to km 179.00 of NH-130-CD (Package – OD-2)	130 CD	32.5	31/03/2021	04/03/2022	6L	PRA Hatibena Badakumari Expressway Private Limited	Odisha
789	6L of Karki – Kaliagura Section from Km 226.500 to km 249.000 of NH-130-CD (Package – OD-4)	130 CD	22.5	31/03/2021	25/03/2022	6L	NKC Projects Private Limited	Odisha
790	6L Greenfield Kaliagura – Baunsagar Section of NH-130-CD Road from km 249+000 to km 293+000 (Package – OD-5)	130CD	44	25/10/2021	30/05/2022	6L	H.G. Infra Engineering Limited	Odisha
791	6L Greenfield Baunsagar - Baraja Section of NH-130-CD Road from km 293+000 to km 338+500 (Package – OD-6)	130CD	45.5	25/10/2021	01/06/2022	6L	H.G. Infra Engineering Limited	Odisha
792	6L Greenfield Baraja - Kandili Section of NH- 130-CD Road from km 338+500 to km 342+500 (Package-OD-7)	130CD	4	31/01/2022	30/09/2022	6L	Dineshchandra R. Agrawal Infracon Pvt. Ltd.	Odisha
793	6L Greenfield Kandili - Aluru Section of NH-130-CD Road from km 342+500 to km 365+033 (Package-OD-8)	130CD	22.533	31/01/2022	17/10/2022	6L	Max Infra (I) Limited - Bekem Infra Projects Pvt. Ltd. (Consortium)	Odisha
794	Four Laning of Angul to Sambalpur from Km.112.000 to Km.265.000	55	150.86	22/09/2016	03/03/2017	4L	Gayatri-PTPS (JV)	Odisha

Completed & PCC / PCOD Issued								
Arranged in order of their completion with last completed shown first								
Status as on 01-Nov-2025								
All Lengths in Km.								
Sr. No.	Project Name	NH(New)	Total Length	LOA Date - Civil Work	Appointed Date/Start Date- Contractor	Lanes	Concessionaire	State
795	Balasore - Baripada - Jharpokharia - section of NH-5 (km 0.00 to km 80.6)	18	81.257	22/02/2016	05/01/2017	4L PS	CMRGS INFRASTRUCTURE PROJECTS LTD	Odisha
796	O&M from Chainage 0+000 (Keonjhar) to Chainage 89+051 (Duburi) of NH-720	NH-720	89.051	25/05/2023	16/07/2023	2L/4L	KR.Logistics & Construction Pvt. Ltd	Odisha
797	2L PS of Kanaktora - Jharsuguda from Km 0.0 to Km 68.0 including by-pass at Beipahar at Km. 52.00 of NH-200	200	68	29/05/2020	29/05/2020	2L PS	SBB Constructions Pvt. Ltd.	Odisha
798	Repair and rehabilitation of the Major Bridge, Expansion joint, Guniting, Epoxy Grouting, Replacement of Bearing etc. for major Bridge at Km.0.065 in Kanaktora-Jharsuguda section of NH-49.	NH-49	0.148	27/07/2023	01/01/2024	2L	VARSHITAH CONCRETE TECHNOLOGIES PRIVATE LIMITED	Odisha
799	Urgent Repair, Maintenance & Incident Management of Panikoili-Rimuli Section of NH 215 (New NH-20) from Km 0.00 to Km 163.000 in the state of Odisha.	NH-20	166.173	28/02/2024	15/03/2024	4L	Abhipsa Construction, Bhubaneswar.	Odisha
800	Chandikhole-Paradip	53	77	16/12/2003	19/02/2004	4L	Hindustan Construction Company Ltd.	Odisha
801	Short Term Improvement and Routine Maintenance of Chandikhole – Paradip from Km.0.000 to Km.76.588 of NH – 53 (old NH-5A)	53	76.588	03/11/2020	16/12/2020	4L	Abhipsa Construction, Engineer and Contractors	Odisha
802	4 Laning of Talcher to end of Kamakhyanagar Bypass km 8.844 - km 15.725 of NH-149 and km 301.875 - km 335.946 of NH-53 (Pkg-I)	53 & 149	41.73	31/01/2018	21/02/2019	4L	MonteCarlo Ltd. - Iron Triangle Ltd. (JV)	Odisha

Completed & PCC / PCOD Issued								
Arranged in order of their completion with last completed shown first								
Status as on 01-Nov-2025								
All Lengths in Km.								
Sr. No.	Project Name	NH(New)	Total Length	LOA Date - Civil Work	Appointed Date/Start Date- Contractor	Lanes	Concessionaire	State
803	4 laning of End of Kamakhyanagar Bypass - Duburi from km. 335.946 to km 388.382 (Pkg-II)	53	51.1	31/01/2018	23/02/2019	4L PS	G R Infraprojects Limited	Odisha
804	Rehabilitation and Upgradation of NH-149 from Km.0.000 to Km.68.280 (Pallahara to Pitiri section) to 2-lanes with paved shoulders under NHDO-IV in the state of Odisha on EPC Mode	149	68.28	27/09/2014	14/01/2015	2L	KAMDHENU CONSTRUCTION	Odisha
805	Birmitrapur - Brahmani Bypass end of NH-23	143	29.1	19/07/2017	23/05/2018	4L PS	GKC Projects Ltd.	Odisha
806	Urgent Repair and Maintenance of existing road of Birmitrapur Town area from Km 211.200 to Km 215.900	143	4.7	19/10/2022	26/12/2022	2L	RKD Construction Pvt. Ltd.	Odisha
807	Brahmani Bypass Rajmunda	143	46.95	28/12/2017	31/12/2018	4L PS	RKD Construction Pvt. Ltd.	Odisha
808	4-L of Rajamunda to Barkote Section of NH-23 from km. 287.200 to km. 337.185	143	49.99	16/01/2018	17/12/2018	4L PS	Gayatri Projects Limited	Odisha
809	Installation of Metal Beam Crash Barrier (MBCB) in various locations of Rajamunda- Barkote section of NH-23 (New NH-143) from Km.287.200 to Km. 337.185 in the State of Odisha	143	49.75	06/06/2025	19/06/2025	4L	H.S.J. Enterprise	Odisha
810	Rimuli Koida km 163 - km 206 of NH 215	520	43.2	31/01/2018	12/05/2018	4L PS	Montecarlo Limited	Odisha
811	6L Major Bridge including Approaches from Km.172.895 to Km.173.670 of NH-520	520	0.77	05/05/2021	18/09/2021	6L	Barbrik Projects Ltd.	Odisha
812	Koida- Rajamunda (Pkg-II) km 206.00 - km 259.453 of NH 215	520	53.25	31/01/2018	08/05/2018	4L	KMC - RKD (JV)	Odisha

Completed & PCC / PCOD Issued								
Arranged in order of their completion with last completed shown first								
Status as on 01-Nov-2025								
All Lengths in Km.								
Sr. No.	Project Name	NH(New)	Total Length	LOA Date - Civil Work	Appointed Date/Start Date- Contractor	Lanes	Concessionaire	State
813	Urgent Repair and Maintenance/Strengthening of existing 2-Lane Road from Ch.234.280 to Ch.235.600 at Roxy (De-scoped length) in the Stretch of Koida to Rajamunda Section of NH-215 (New NH-520)	NH-520	1.32	29/11/2021	17/01/2023	2L PS	Kapilash Infrasol Projects Pvt. Ltd.	Odisha
814	O&M of 4L Bhubneswar - Puri Section from km. 0.00 to km. 56.500 of NH-316	316	56.5	20/12/2021	01/04/2022	4L	Abhipsa Construction, Engineer and Contractors	Odisha
815	Maintenance from Km 0.000 to Km 56.500 of Bhubaneswar-Puri Section of NH-316 (Old NH-203) in the State of Odisha.	316	56.5	21/02/2024	11/03/2024	4L	Abhipsa Construction, Bhubaneswar.	Odisha
816	Maintenance from Km. 0.000 to Km. 67.238 of Bhubaneswar-Puri section of NH-316 (Old NH-203) in the State of Odisha.	316	67.238	16/12/2024	24/01/2025	4L	SBB Constructions Pvt. Ltd.	Odisha
817	Balance Work of Puri By Pass Road of Bhubaneswar-Puri Section from km. 56.500 to km. 67.500	316	10.9	08/03/2018	20/04/2018	4L PS	Abhipsa Construction, Bhubaneswar.	Odisha
818	Delhi-Amritsar-Katra Expressway (Phase-I Pkg-VI) from Junction with Patiala-Samana-Patran road (SH-10) near Ghagga village to Junction with Patiala-Bathinda road (NH-7) near Bhawanigarh (Km 157+250 to Km 188+830)	7 ,SH-10	30.91	12/07/2021	23/05/2022	4L	Shiv BuildIndia Pvt. Ltd. - Mehta construction Co. (JV)	Punjab
819	Jalandhar-Pathankot (Punjab/J&K Border) (from Km. 4.23 to Km. 117.75/4.00 & km.4.00 to km. 16.35) of NH-44	44	125.87	08/04/2015	28/03/2017	4L	Prakash Asphaltings and Toll Highways (India) Ltd.	Punjab

Completed & PCC / PCOD Issued								
Arranged in order of their completion with last completed shown first								
Status as on 01-Nov-2025								
All Lengths in Km.								
Sr. No.	Project Name	NH(New)	Total Length	LOA Date - Civil Work	Appointed Date/Start Date- Contractor	Lanes	Concessionaire	State
820	4L of km. 4.230 to km. 26.00 of Jalandhar - Pathankot Section of Old NH- 1A (Contract Package No. NS-16 (PB))	44	21.77	20/03/2001	30/08/2001	4L	Bumihway SDN. BHD.	Punjab
821	Bal. work of 4L of Bhogpur - Mukerian from km. 26.00 to km. 70.00 of Old NH- 1A (Contract Package No. NS-38 (PB))	44	44	18/11/2009	22/02/2010	4L	IVRCL Infrastructures & Projects Ltd.	Punjab
822	4L of Mukerian - Pathankot from km. 70.00 to km. 110.00 of Pathankot - Jammu Section of Old NH- 1A (Contract Package No. NS-37 (PB))	44	40	29/07/2005	22/11/2005	4L	ITD Cementation India Ltd	Punjab
823	4L of km. 110.450 to km. 117.750 and km. 4.00 to km. 16.350 of Pathankot - Jammu Section of Old NH- 1A (Contract Package No. NS-36 (PB))	44	19.65	30/06/2005	22/11/2005	4L	Venkat Rao Infra Projects Pvt. Ltd.	Punjab
824	Elevated structure including approaches from km.352+675 to km.354+430 and VUP at km.355+400 including approaches at Phagwara City	44	2.55	07/03/2019	05/07/2019	6L	Ceigall India Ltd.	Punjab
825	Flyover at km 315.200 & entry ramp from km 320.300 to km 321.200 i/c FOB at km 320.840 and construction of Additional 2L on both sides of existing 4L ROB at km 311.865 along with approaches and VUP at km 311.770 along with improvement of NH-44	44	3.5	06/01/2021	15/03/2021	6L	Ram Kumar Contractor	Punjab
826	Up gradation of existing highway Lighting on 6L Panipat-Jalandhar Section of NH-44 (Old Name-NH-1) from KM 96.000 to 387.000	44	291.1	03/10/2022	12/11/2022	6L	Dhingra Brothers (India)	Punjab

Completed & PCC / PCOD Issued								
Arranged in order of their completion with last completed shown first								
Status as on 01-Nov-2025								
All Lengths in Km.								
Sr. No.	Project Name	NH(New)	Total Length	LOA Date - Civil Work	Appointed Date/Start Date- Contractor	Lanes	Concessionaire	State
827	Construction of 6 Foot Over Bridges at various locations on Panipat - Jalandhar section	44	162	27/06/2023	25/09/2023	6L	Satish Aggarwal & Co	Punjab
828	Operation & Maintenance including Routine Maintenance and Incident Management of Six Lane Panipat-Jalandhar Section of NH-1 (New NH-44) from Km 272.000 to Km 387.100 in the State of Punjab	44	115.1	13/08/2024	22/08/2024	6L	Dhingra Brothers (India)	Punjab
829	Laddowal Bypass (Km. 0.000) to (Km. 17.041) Linking with NH-95 with NH-1 Via Laddowal Seed Farm of NH-95 in Punjab	5	17.04	18/05/2016	28/06/2017	4L	Eagle Infra Pvt. Ltd.	Punjab
830	Service road from km 9.135 to km 9.645, km 11.000 to km 11.450 and Construction of U-Turn at km 16.632 at Ludhiana (Ladowall Bypass Section)	95	1	23/09/2022	30/11/2022	4L/6L	NKC Constructions Pvt. Ltd.	Punjab
831	4L Elevated section from Samrala Chowk (Km. 0.000) to Ludhiana Municipal Limit (Km. 12.951) of NH-95 in Punjab	5	12.95	31/03/2017	10/10/2017	4L/6L	Gammon Engineers & Contractors Pvt. Ltd. - SP Singla Constructions Pvt. Ltd. (JV)	Punjab
832	4 Lane Elevated Highway between Samrala Chowk (Design Chainage km 0+000) to Ludhiana Municipal Limit (Design Chainage km 12+951) of NH-95 in the State of Punjab-Replacement of Expansion Joints of existing Flyovers/ROB from km 1+570 to km 5+010	95	3.44	26/10/2022	26/12/2022	4L/6L	Rebuild struct Associates	Punjab

Completed & PCC / PCOD Issued								
Arranged in order of their completion with last completed shown first								
Status as on 01-Nov-2025								
All Lengths in Km.								
Sr. No.	Project Name	NH(New)	Total Length	LOA Date - Civil Work	Appointed Date/Start Date- Contractor	Lanes	Concessionaire	State
833	4L PS Tallewal-Barnala section from existing km. 114 to km 136.07 of NH-71 (New NH No. 703) including Barnala Bypass from existing km. 136.070 of NH-71 to existing km. 149.00 of NH-64	703	29.64	25/12/2015	14/09/2016	4L	Manvi Construction Company	Punjab
834	Shifting and Installation of Toll Equipment from Km 132.965 (Jagjitpura) to Toll Plaza at Km 127.400 Village Malian of Moga-Tallewal-Barnala Section NH-703	703	0.001	26/02/2024	14/03/2024	4L PS	N.B.Construction Company	Punjab
835	Operation & Maintenance including Incident Management Services for four lanes with paved shoulders of Moga-Tallewal section of NH-71 (New NH-703) from Design Chainage 77.950 to 116.600 in the State of Punjab.	703	38.65	27/06/2025	21/07/2025	4L PS	Dhingra Brothers (India)	Punjab
836	Improvement of Amritsar Bypass by construction of additional structures and service road on NH-1 (km 448.510 - km 473.068)	3	24.55	04/09/2015	30/11/2015	4L	Varaha Infra Ltd.	Punjab
837	Short term repair, routine maintenance and incident Management of Amritsar Taran Taran- Harike Section from Km 112.575 to Km 158.500 of NH-15 (New NH-54) including Harike Bypass from Km 158.500 to Km 168.400	54	55.825	25/07/2022	20/08/2022	4L	ROADLINK INFRATECH PVT LTD	Punjab
838	Periodic Renewal and Operation and Maintenance of Amritsar Tarn-Taran-Harike section from km. 112.575 to km. 168.400 in the State of Punjab.	54	55.825	20/02/2024	01/04/2024	4L	Satish Aggarwal & Co	Punjab

Completed & PCC / PCOD Issued								
Arranged in order of their completion with last completed shown first								
Status as on 01-Nov-2025								
All Lengths in Km.								
Sr. No.	Project Name	NH(New)	Total Length	LOA Date - Civil Work	Appointed Date/Start Date- Contractor	Lanes	Concessionaire	State
839	O&M of 4L PS of Harike-Zira-Faridkot section from existing Km 166.925 to 221.380 of NH-15 (New NH-54)	54	56.7	29/12/2015	23/06/2016	4L PS	Prem Kumar Bansal projects LLp	Punjab
840	Faridkot-Kotkapura-Bathinda section of NH-15 (New NH.No 54) from existing Km 221.380 to Km 287.615	54	62.115	18/06/2016	18/06/2016	4L PS	Prem Kumar Bansal projects LLp	Punjab
841	Rehabilitation and Up-Gradation of 4L Zirakpur to Patiala Section from Km 0.000 to Km 50.000 of NH-64 (New NH-7)	07	50	28/02/2024	01/03/2024	4L	VMAKS Constructions Private Limited	Punjab
842	4L Zirakpur to Patiala section of NH-64 (NH-07) from Km. 0.000 to 50.000 under NHDP -IV	64	0.8	23/08/2022	13/09/2022	4L	VMAKS Constructions Private Limited	Punjab
843	Overlay work on 4-lane Rajpura to Patiala from Chainage Km.28.110 to Km.50.00 and Existing Patiala Bypass Section of NH-64 (New NH-07) from Chainage Km 50.00 to Km 69.280	64	41.17	22/09/2023	25/10/2023	4L PS	Shri Balaji Constructions	Punjab
844	Milling and BC Overlay of Zirakpur to Rajpura Section of NH-64 (New NH-07) from Km. 0.000 to Km. 28.110	64	28.11	02/11/2023	12/12/2023	4L PS	Rajinder Infrastructure Private Limited	Punjab
845	4L of Patiala bypass section from km 50.000 to km 69.870 of NH-64 (New NH-07)	7	19.28	11/03/2015	17/06/2015	4L	VMAKS Constructions Private Limited	Punjab
846	4L of End of Patiala Bypass to start of Sangrur Bypass section from km 69.870 to km 110.720 of NH-64 (New NH-07)	7	41.44	26/06/2015	07/08/2015	4L	Graystone Infratech Private limited	Punjab
847	Improvement and routine maintenance of 4L Patiala Bypass Section from Km 50.000 to Km 69.280 of NH-64 (New NH - 07)	07	19.28			4L	A. S. Patel	Punjab

Completed & PCC / PCOD Issued								
Arranged in order of their completion with last completed shown first								
Status as on 01-Nov-2025								
All Lengths in Km.								
Sr. No.	Project Name	NH(New)	Total Length	LOA Date - Civil Work	Appointed Date/Start Date- Contractor	Lanes	Concessionaire	State
848	Improvement and Routine maintenance of 4L Sangrur Bypass to Patiala Bypass from km 69.280 to km 110.720 of NH-64 (New NH-07)	07	41.44	01/01/2015	26/02/2015	4L	A. S. Patel	Punjab
849	Operation and Maintenance of 4L PS from Km 110.720 to Km 123.900 (Sangrur bypass) and from km 144.900 to Km 149.960 (Dhanaula Bypass) of NH-64(New NH 7)	7	18.24	17/12/2014	01/01/2015	4L PS	A. S. Patel	Punjab
850	Milling and BC overlay of four lane with paved shoulder of end of Patiala bypass to end of Sangrur bypass section of NH-64 (New NH-67) from Km 69.280 to 123.900 in the State of Punjab.	64	54.62	09/11/2023	01/02/2024	4L PS	NKC Constructions Pvt. Ltd.	Punjab
851	Repair, routine maintenance and Incident Management of Start of Sangrur to Punjab/Haryana Border section from Km 181.805 to Km 238.695 of NH-71 (New NH-52)	52	56.89	23/11/2023	15/12/2023	4L	VMAKS Constructions Private Limited	Punjab
852	Strengthening of damaged road from 230.100 km to 230.400 km and bridge on Ch. 230.645 km in Khanauri of NH-52) on Sangrur to Pb/Hr stretch	52	0.4	23/11/2023	29/12/2023	4L	N.B.Construction Company	Punjab
853	Operation & Maintenance of 4-lane start of Patiala bypass to Start of Sangrur Bypass Section of NH-64 (New NH-07) from km. 50.000 to km. 110.720 in the State of Punjab	07	60.72	09/09/2024	27/09/2024	4L	KAMDHENU CONSTRUCTION	Punjab

Completed & PCC / PCOD Issued								
Arranged in order of their completion with last completed shown first								
Status as on 01-Nov-2025								
All Lengths in Km.								
Sr. No.	Project Name	NH(New)	Total Length	LOA Date - Civil Work	Appointed Date/Start Date- Contractor	Lanes	Concessionaire	State
854	End of Sangrur Bypass to Tapa from design Chainage 123.900 to 144.900 & 149.960 to 175.000 section of NH-64 (New NH No-7)	7	46.91	21/08/2014	21/08/2014	4L PS	Spiral Construction Corporation	Punjab
855	4L LVUP alongwith approaches between existing km 172.500 to Km 174.000 on Barnala-Bathinda Section of old NH-64 (new NH-07)	7	1.5	23/11/2021	06/01/2022	4L	Varinder Kumar Contractor	Punjab
856	4L PS of Tapa to Bathinda section from Km. 168.00 to 209.500 of NH No. 07	7	41.35	02/06/2015	28/07/2015	4L PS	Gurbachan Singh	Punjab
857	4L of Malout-Mandi Dabwali section (Pkg-01) [Danewala at km 7.000 to Mandi Dabwali at km 29.500] of NH-09	09	22.5	24/02/2021	15/12/2021	4L	E5 Infrastructure Pvt. Ltd - Gawar Construction (JV)	Punjab
858	4L PS of Lambra – Shahkot section from existing Km. 12.000 to Km. 44.600 (Design Ch. From Km. 12.120 to Km. 45.500) including construction of Nakodar and Shahkot bypasses of NH-71 (New NH-703)	703	33.38	08/04/2015	30/09/2015	4L	Gaurav Singh	Punjab
859	4-laning of Ludhiana-Talwandi (km 85.98 to km 92.00) section of NH-95 under NHDP-III on EPC basis.	5	6.02	26/11/2014	06/07/2015	4L	Ceigall India Ltd.	Punjab
860	Operation and maintenance of Ludhiana-Talwandi Section of old NH-95 (New NH-05) from Km. 86.000 to Km. 151.000 and Incident Management System in the State of Punjab	95	65	17/05/2022	01/07/2022	4L PS	VMAKS Constructions Private Limited	Punjab

Completed & PCC / PCOD Issued								
Arranged in order of their completion with last completed shown first								
Status as on 01-Nov-2025								
All Lengths in Km.								
Sr. No.	Project Name	NH(New)	Total Length	LOA Date - Civil Work	Appointed Date/Start Date- Contractor	Lanes	Concessionaire	State
861	4/6 laning of Ludhiana Talwandi section of old NH-95 (new NH-05) from km 92.000 to 170.000 (length-78km) in the State of Punjab to be executed on BOT (Toll) on DBFOT basis under NHDP Phase - Balance work of Project Highway	95	6.02	30/05/2022	27/07/2022	4L/6L	Sri Kaushal Sharma	Punjab
862	Proposal for kaner replacement and gap filling by new plantation on the Ludhiana-Talwandi Section of Old NH-95 (new NH-05) from Km. 85.980 to Km. 170.000 in the State of Punjab	5	84.02	29/07/2022	26/08/2022	4L PS	VMAKS Constructions Private Limited	Punjab
863	Repair and Rectification of defect and deficiencies at the Risk and Cost of concessionaire of Project Highway from km 92.000 to 170.000 on Ludhiana Talwandi section of old NH-95 (new NH-05)	95	78	17/10/2022	30/11/2022	4L/6L	NKC Constructions Pvt. Ltd.	Punjab
864	Rehabilitation and Strengthening work by Overlaying of 4/6 laning of Ludhiana-Talwandi section from km 85.980 to 92.000 of NH-05	95	6.02	14/11/2022	26/12/2022	4L	NKC Constructions Pvt. Ltd.	Punjab
865	Strengthening and major maintenance work from Km 85.980 to Km 170.000 of NH-05	5	84.02	15/03/2024	01/09/2024	4L PS	RDCPL-SCC (JV)	Punjab
866	Talwandi - Ferozepur	5	23.66	28/02/2018	15/01/2019	4L	Ceigall India Ltd. - Shiv Buildtech Pvt. Ltd. (JV)	Punjab
867	Bhatinda - Malout from km. 0.00 to km. 38.642	7	38.67	27/11/2019	13/07/2020	4L	Dineshchandra R. Agrawal Infracon Pvt. Ltd.	Punjab
868	Malout - Abohar - Sadhuwali	7	65	31/03/2021	06/01/2022	4L	Ceigall India Ltd.	Punjab

Completed & PCC / PCOD Issued								
Arranged in order of their completion with last completed shown first								
Status as on 01-Nov-2025								
All Lengths in Km.								
Sr. No.	Project Name	NH(New)	Total Length	LOA Date - Civil Work	Appointed Date/Start Date- Contractor	Lanes	Concessionaire	State
869	Ambala - Chandigarh from km. 5.735 to km. 39.960 of Old NH-22 and km. 0.000 to km. 0.870 of Old NH-21	152	35.1	29/06/2005	10/12/2005	4L	GMR ENERGY LTD	Punjab
870	2L PS/4L of Khemkaran to Gurdaspur (Package-II) [Khemkaran to start of Amritsar Bypass] from km. 22.673 to km. 71.496	354	48.82	19/03/2018	27/07/2018	4L/2L PS	Ceigall India Ltd. Inderjit Mehta Construction Pvt. Ltd. (JV)	Punjab
871	Short Term Operation & Maintenance of Khemkaran to Mannan NH-354 from Km. 22.673 to 71.496 in the State of Punjab	354	48.823	23/01/2024	06/02/2024	2L/4L PS	Jassu Construction Company	Punjab
872	2L PS/4L of Khemkaran to Gurdaspur (Package-V) [Ramdas to Gurdaspur] km 140.00 - km 187.492 and 4.19 km CoS (Kartarpur Corridor)	354	51.68	22/03/2018	13/12/2018	4L/2L PS	Ceigall India Ltd. Inderjit Mehta Construction Pvt. Ltd. (JV)	Punjab
873	Strengthening of NH-354 (Old SH-25) of Section Ramdas to Gurdaspur (Pkg-V) from Design chainage Km.140.000 to Design Chainage Km.187.492 for length of 47.492 Km in the State of Punjab	354	47.492	27/01/2025	18/02/2025	4L PS	Gurbachan Singh	Punjab
874	Kharar(km15.765) to Kurali(kn29.90) oh NH-205 in Punjab	205	14	24/09/2015	18/12/2016	4L	VMAKS Constructions Private Limited	Punjab
875	Routine maintenance and Incident Management (Including Ambulance service for existing Kharar-Banur-Tepla of NH-205A) of 4L of Kharar-Kurali section of New NH-205 from Km 16.200 to Km 29.900 in the State of Punjab.	205	13.7	04/07/2024	19/08/2024	4L PS	Suraj Construction Company	Punjab

Completed & PCC / PCOD Issued								
Arranged in order of their completion with last completed shown first								
Status as on 01-Nov-2025								
All Lengths in Km.								
Sr. No.	Project Name	NH(New)	Total Length	LOA Date - Civil Work	Appointed Date/Start Date- Contractor	Lanes	Concessionaire	State
876	Kiratpur - Kurali from km. 28.60 to km. 73.20	205	44.6	01/12/2006	09/02/2008	4L	BSC-C&C Kurali Toll Road Ltd	Punjab
877	Chandigarh (km.0.000) to Kharar (km10.185) of NH-21 and NH-95 in Punjab	205 & 05	10.18	24/09/2015	09/06/2016	4L	Larsen & Toubro Ltd.	Punjab
878	4L of Phagwara -Rupnagar from km. 0.00 to km. 80.82 of NH-344A	344A	80.82	22/08/2016	06/10/2017	4L	GR Infra Projects Ltd	Punjab
879	4L of Pathankot-Amritsar from km 6.082 to km 108.502	54	101.68	16/10/2009	30/05/2010	4L	IRB Infrastructure Developers Ltd.	Punjab
880	Kharar Km. 10.185 (Design Chainage) to Samrala Chowk, Ludhiana Km 86.199 (Design Chainage) In the State Of Punjab	5	76.01	09/08/2016	15/03/2017	4L/6L	Ashoka Kharar Ludhiana Road Limited	Punjab
881	One Time maintenance of Bypassed Section (Samrala City Road) on Kharar - Ludhiana section of NH-05	05	6.875	22/07/2021	23/08/2021	4L/6L	Bhambhu Builders	Punjab
882	Four Laning of Jalandhar-Amritsar of NH 1 from 407.1 to km 456.1	3	48.74	25/05/2005	30/05/2006	4L	IVRCL Infrastructures & Projects Ltd.	Punjab
883	Six Laning of Jalandhar - Amritsar Section of NH-1 from Km.387.100 to Km.407.100 (Bidhipur Dhilwan)	3	20	28/11/2013	20/01/2014	6L	Dineshchandra R. Agrawal Infracon Pvt. Ltd.	Punjab
884	Operation & Maintenance of Bidhipur To dhilwan section of NH-1 (New NH-03) from Km. 387.100 to km. 407.100	3	20	02/11/2022	24/01/2023	6L	Gurbachan Singh	Punjab
885	Short Term Operation & Maintenance of Bidhipur to Verka Junction Section of NH-01 (New NH-03) from Km. 387.100 to Km. 456.100 in the State of Punjab	3	69	23/01/2024	06/02/2024	4L/6L	ROADLINK INFRATECH PVT LTD	Punjab

Completed & PCC / PCOD Issued								
Arranged in order of their completion with last completed shown first								
Status as on 01-Nov-2025								
All Lengths in Km.								
Sr. No.	Project Name	NH(New)	Total Length	LOA Date - Civil Work	Appointed Date/Start Date- Contractor	Lanes	Concessionaire	State
886	Amritsar - Wagah Border section of NH-1 from km 456.100 - km 492.030	3	35.93	31/08/2007	12/06/2008	4L	Rohan Rajdeep Infra Private Limited	Punjab
887	Road lighting work on four laning of Amritsar - Wagah section of old NH -01 (new NH-03) from km. 450+000 km to km.489+900	3	39.9	02/02/2023	20/02/2023	4L	Dhingra Brothers (India)	Punjab
888	Delhi-Vadodara Greenfield Alignment (NH-148N) (Pkg-04) (Ch. 78+800 to Ch. 115+700) [HR/Raj Border to Jn. with SH-44]	148N	36.9	09/03/2019	10/12/2019	8L	H.G. Infra Engineering Limited	Rajasthan
889	Delhi-Vadodara Greenfield Alignment (NH-148N) (Pkg-05) (Ch.115+700 to Ch. 151+840) [Jn. at SH-44 to Jn. Keshopura road]	148N	36.14	09/03/2019	10/12/2019	8L	KCC Buildcon Pvt. Ltd.	Rajasthan
890	Delhi-Vadodara Greenfield Alignment (NH-148N) (Pkg-06) (Ch.151+840 to Ch. 183+000) (Keshopura Road - Junction with NH-11)	148N	31.16	09/03/2019	20/11/2019	8L	KCC Buildcon Pvt. Ltd.	Rajasthan
891	Delhi-Vadodara Greenfield Alignment (NH-148N) (Pkg-07) (Ch.183.000 to Ch. 214.260) (Junction with NH-11 - Start of RoB near junction with NH-11A)	148N	31.26	28/05/2019	07/02/2020	8L	Gawar Construction Ltd	Rajasthan
892	Delhi-Vadodara Greenfield Alignment (NH-148N) (Pkg-08) (Ch. 214.260 - Ch. 247.31) [Start of RoB near junction with NH-11A to Junction with MDR-1 (Baonli-Jhalai road)]	148N	33.05	11/02/2020	07/11/2020	8L	H.G. Infra Engineering Limited	Rajasthan
893	Delhi-Vadodara Greenfield Alignment (NH-148N) (Pkg-09) (Ch. 247.310 to Ch. 292.950) [Junction with MDR-1 (Baonli-Jhalai road) to End of Interchange on NH-166 near village Mui]	148N	45.64	26/02/2020	18/12/2020	8L	H.G. Infra Engineering Limited	Rajasthan

Completed & PCC / PCOD Issued								
Arranged in order of their completion with last completed shown first								
Status as on 01-Nov-2025								
All Lengths in Km.								
Sr. No.	Project Name	NH(New)	Total Length	LOA Date - Civil Work	Appointed Date/Start Date- Contractor	Lanes	Concessionaire	State
894	Delhi-Vadodara Greenfield Alignment (NH-148N) (Pkg-11) (Ch. 319.400 to Ch. 331.030) [Hardeoganj village near Indergarh to Major Bridge on Mej River]	148N	11.63	19/06/2020	22/05/2021	8L	Larsen & Toubro Ltd.	Rajasthan
895	Delhi-Vadodara Greenfield Alignment (NH-148N) (Pkg-12) (Ch. 331.030 to Ch. 359.170) [Major Bridge on Mej River to Junction with SH-37A]	148N	28.14	18/06/2020	01/04/2021	8L	G R Infraprojects Limited	Rajasthan
896	Delhi-Vadodara Greenfield Alignment (NH-148N) (Pkg-13) (Ch. 359.170 to Ch. 388.420) [Junction with SH-37A to Junction with NH- 76]	148N	29.25	18/06/2020	25/03/2021	8L	CDS Infra Projects Limited	Rajasthan
897	Delhi-Vadodara Greenfield Alignment (NH-148N) (Pkg-16) (Ch. 427.300 to Ch.452.420) [Major bridge over Takli river near Nayagaon Jageer village to Rajasthan/MP Border]	148N	25.13	08/07/2020	05/01/2021	8L	Dineshchandra R. Agrawal Infracon Pvt. Ltd.	Rajasthan
898	4L Greenfield spur from Delhi-Vadodara Greenfield expressway near Bandikui to Jaipur	NE4C	66.92	30/03/2022	11/11/2022	4L	G R Infraprojects Limited	Rajasthan
899	Strengthening with Overlaying on 6L Gurgaon-Kotputli-Jaipur Section from Km. 107.100 to Km. 188.000 of NH-48 (Old NH-8)	48	76.52	30/06/2023	01/08/2023	6L	Patel Infrastructure Limited	Rajasthan
900	Strengthening with Overlaying on Six lane Gurgaon – Kotputli – Jaipur section from Km 188.000 to Km 268.300 of NH 48 (Old NH- 8)	48	78.314	30/06/2023	01/08/2023	6L	Patel Infrastructure Limited	Rajasthan

Completed & PCC / PCOD Issued								
Arranged in order of their completion with last completed shown first								
Status as on 01-Nov-2025								
All Lengths in Km.								
Sr. No.	Project Name	NH(New)	Total Length	LOA Date - Civil Work	Appointed Date/Start Date- Contractor	Lanes	Concessionaire	State
901	Routine maintenance and incident management of Gurgaon - Kotputli - Jaipur section of NH-08 (New NH-48) from Km. 107+100 to Km. 273+000 in the state of Rajasthan	NH-48	161.2	05/09/2023	15/12/2023	6L	New India Contractors & Developers Pvt Ltd	Rajasthan
902	Balance works of 6L of Jaipur Ring Road from Agra Road (Km. 0.300) to Ajmer Road (46.700) section	148C	46.4	30/11/2017	18/01/2018	6L	Himalayan Infracorp Private Limited	Rajasthan
903	Operation and Maintenance of six lane Jaipur Ring Road (Southern Corridor) from Km. 0.300 to 46.700, NH -148C (length 46.400 km) in the state of Rajasthan	NH-148C	46.4	07/04/2025	30/04/2025	6L	Tirupati Enterprises	Rajasthan
904	Six Laning of Jaipur-Kishangarh from km 273.500 to km 363.885	48	90.39	01/03/2002	01/04/2003	6L	GVK International NV and Leighton Contractors (India) Private Limited with GVK International NV	Rajasthan
905	Additional Works on 6L Jaipur-Kishangarh-Ajmer-Beawar section of NH-48, NH-448 and NH-58	58	0	27/06/2022	06/09/2022	6L	Apex Tarmac Pvt. Ltd.	Rajasthan
906	Operation and Maintenance of six lane Jaipur - Kishangarh highway from km. 273.500 to km. 363.885 of NH-48 in the state of Rajasthan	48	90.385	20/03/2025	20/03/2025	6L	LNA Infraprojects Pvt. Ltd	Rajasthan
907	Kishangarh (km 0.000) to Gulabpura (km 90.000) of NH-79A and NH-79 in Rajasthan	48	90	27/12/2016	21/02/2018	6L	IRB Infrastructure Developers Ltd.	Rajasthan
908	Gulabpura (Km 90.000) to Chittorgarh (Km 214.870) of NH-79 in Rajasthan	79	124.87	30/09/2016	04/11/2017	6L	IRB Infrastructure Developers Ltd.	Rajasthan

Completed & PCC / PCOD Issued								
Arranged in order of their completion with last completed shown first								
Status as on 01-Nov-2025								
All Lengths in Km.								
Sr. No.	Project Name	NH(New)	Total Length	LOA Date - Civil Work	Appointed Date/Start Date- Contractor	Lanes	Concessionaire	State
909	Chittorgarh-Udaipur Section of NH76	48	93.5	23/09/2016	03/07/2017	6L	TRIL Roads Pvt. Ltd.	Rajasthan
910	Six Lane Greenfield Udaipur Bypass [Connection between NH- 76 at Existing Km. 118.500 at Debari to NH-8 Km. 287.400 at Kaya Village] (Pkg-IV)	48	23.88	27/04/2017	30/11/2017	6L	Sadbhav Engineering Pvt. Ltd.	Rajasthan
911	6L of Udaipur to Shamlaji from Km 287.400 to km 401.200 of Old NH-8	48	113.8	26/09/2016	03/09/2017	6L	IRB Infrastructure Developers Ltd.	Rajasthan
912	4L of Udaipur - Ratanpur - Gandhinagar (Pkg-I) from km. 278.00 to km. 340.00 of NH-8	8	62	22/08/2001	30/10/2001	4L	KMC Construction Ltd.	Rajasthan
913	Swaroopganj - Pindwara Section from km. 264.00 to km. 248.70 of NH-14 & Pindwara - Udaipur from km. 0.00 to km. 104.724 of NH-76	27	120.02	25/03/2022	01/04/2022	4L	Jai Buildcon Pvt Ltd	Rajasthan
914	Swaroopganj - Pindwara Section from km. 264.00 to km. 249.70 of NH-14 & Pindwara - Udaipur from km. 0.00 to km. 29.00 of NH-76 (Contract Package EW-II RJ-I)	27	43.3	31/05/2005	08/12/2005	4L	Dineshchandra R. Agrawal Infracon Pvt. Ltd.	Rajasthan
915	Bekaria - Gogunda from km. 29.00 to km. 73.00 of NH-76 (Contract Package EW-II RJ-II)	27	44	30/07/2005	06/11/2005	4L	SOMA-BSCPL (JV)	Rajasthan
916	Gogunda - Udaipur from km. 73.00 to km. 104.724 of NH-76 (Contract Package EW-II RJ-III)	27	31.73	31/05/2005	14/01/2006	4L	Ranjit Tarmat (JV)	Rajasthan
917	Tolling operation, Maintenance, and Transfer of Abu Road to Swaroopganj Section (From 646+000 to Km 677+000) of NH-27 in the state of Rajasthan	27	31	15/12/2021	16/12/2021	4L	National Highways Infra Projects Pvt. Ltd.	Rajasthan

Completed & PCC / PCOD Issued								
Arranged in order of their completion with last completed shown first								
Status as on 01-Nov-2025								
All Lengths in Km.								
Sr. No.	Project Name	NH(New)	Total Length	LOA Date - Civil Work	Appointed Date/Start Date- Contractor	Lanes	Concessionaire	State
918	Chittorgarh - Kota	27	160.5	21/03/2021	16/12/2021	4L	Kalthia Engineering & Construction Ltd.	Rajasthan
919	Chittorgarh Bypass (RJ-6) km.253 to km. 213	27	40	30/06/2005	30/06/2005	4L	China Gezhouba Water & Power(Group) Co. Ltd.	Rajasthan
920	Kota to Chittorgarh (RJ-7) km.316 to km. 253	27	63	30/06/2005	30/06/2005	4L	CEC - Hindustan Construction Company Ltd. (JV)	Rajasthan
921	Kota to Chittorgarh (RJ-8) km 381 to km 316	27	65	30/06/2005	30/06/2005	4L	Punj Lloyd Infrastructue Ltd.	Rajasthan
922	Tolling, operation, Maintenance & Transfer of Chittorgarh Bypass to Kota Section (from km 891.929 to Km 1052.429) of NH-27	27	160.5	30/03/2021	15/12/2021	4L	National Highways Infra Projects Pvt. Ltd.	Rajasthan
923	Kota bypass on NH-76 Contract Package (RJ-4)	27	26.42	30/05/2005	12/04/2006	4L	IRB KOTA TOLLWAY PVT LTD	Rajasthan
924	Cable Stayed Bridge across Chambal river on Kota Bypass (Contract Package RJ-05)	27	1.4	29/06/2006	07/11/2006	6L	IRB KOTA TOLLWAY PVT LTD	Rajasthan
925	Construction of Kota Bypass on NH-76 on East-West Corridor-Contract Package No. EW-II (RJ-4)	27	26.42			4L PS		Rajasthan
926	Kota - Baran section of NH-27 from km. 1080.263 to km. 1184.322	27	104.06	30/06/2005	12/08/2005	4L	M M Construction	Rajasthan
927	Kishangarh-Ajmar- Beawar from km 364.125 - km 396.00 and km 0.00 to km 58.245	448 & 58	93.56	21/04/2009	14/11/2009	6L	Kishangarh-Beawar NH-8 Tollway Pvt. Ltd.	Rajasthan

Completed & PCC / PCOD Issued								
Arranged in order of their completion with last completed shown first								
Status as on 01-Nov-2025								
All Lengths in Km.								
Sr. No.	Project Name	NH(New)	Total Length	LOA Date - Civil Work	Appointed Date/Start Date- Contractor	Lanes	Concessionaire	State
928	Gomati Chauraha - Udaipur km 177.00 - km 260.100 of NH-8	58	79	12/03/2012	18/04/2012	4L	Sadbhav Engineering Pvt. Ltd. (Shreenathji Udaipur Tollway Pvt Ltd)	Rajasthan
929	Sangariya (near Chautala)-Rasisar (near Bikaner) (Phase-I) (AJ/SR-Package-1) From Ch. (-) 00.300 to Ch.28.700	754K	29	22/08/2019	10/11/2021	6L	Krishna Constructions.	Rajasthan
930	Sangariya (near Chautala)-Rasisar (near Bikaner) (Phase-I) (AJ/SR-Package-2)	754K	24.3	03/06/2019	20/12/2021	6L	Krishna Constructions.	Rajasthan
931	Sangariya (near Chautala)-Rasisar (near Bikaner) (Phase-I) (AJ/SR-Package-3)	754K	35	13/09/2019	17/10/2020	6L	Dineshchandra R. Agrawal Infracon Pvt. Ltd. - Ganeshgarhia Construction Co. (JV)	Rajasthan
932	Sangariya (near Chautala)-Rasisar (near Bikaner) (AJ/SR-Package-4)	754K	27	15/10/2019	24/06/2020	6L	Krishna Constructions.	Rajasthan
933	Sangariya (near Chautala)-Rasisar (near Bikaner) (Phase-I) (AJ/SR-Package-5)	754K	25	15/10/2019	07/10/2020	6L	Raj Shyama Constructions Pvt. Ltd.	Rajasthan
934	Sangariya (near Chautala)-Rasisar (near Bikaner) (Phase-I) (AJ/SR-Package-6)	754K	30	14/10/2019	18/10/2020	6L	Gawar Construction Ltd	Rajasthan
935	Sangariya (near Chautala)-Rasisar (near Bikaner) section of NH-754K (Phase-I) (AJ/SR-Package-7)	754K	30	08/03/2019	30/06/2021	6L	Rajendra Singh Bhamboo Infra Pvt. Ltd.-A.G. Constructor (J.V.)	Rajasthan

Completed & PCC / PCOD Issued								
Arranged in order of their completion with last completed shown first								
Status as on 01-Nov-2025								
All Lengths in Km.								
Sr. No.	Project Name	NH(New)	Total Length	LOA Date - Civil Work	Appointed Date/Start Date- Contractor	Lanes	Concessionaire	State
936	Sangariya (near Chautala)-Rasisar (near Bikaner) (Phase-I) (AJ/SR-Package-8)	754K	25	08/03/2019	23/10/2020	6L	VRC construction (India) Pvt Ltd.- S&P Infrastructure Developers Pvt. Ltd.(JV)	Rajasthan
937	Sangariya (near Chautala)-Rasisar (near Bikaner) (AJ/SR-Package-9)	754K	27.5	01/10/2019	01/07/2020	6L	Raj Shyama Constructions Pvt. Ltd. - RCC Developers Ltd. (JV)	Rajasthan
938	Rasisar (near Bikaner)-Deogarh (near Dhandhaniya) (Phase-I) (AJ/RD-Package-1)	754K	28.1	10/10/2019	19/10/2020	6L	NKC Projects Private Limited	Rajasthan
939	Rasisar (near Bikaner)-Deogarh (near Dhandhaniya) (Phase-I) (AJ/RD-Package-2)	754K	30	08/03/2019	09/01/2020	6L	NKC Projects Private Limited	Rajasthan
940	Rasisar (near Bikaner)-Deogarh (near Dhandhaniya) (Phase-I) (AJ/RD-Package-3)	754K	30	10/10/2019	22/01/2020	6L	NKC Projects Private Limited	Rajasthan
941	Rasisar (near Bikaner)-Deogarh (near Dhandhaniya) (Phase-I) (AJ/RD-Package-4)	754K	30	08/03/2019	06/12/2019	6L	VRC-VCL-CIL JV	Rajasthan
942	Rasisar (near Bikaner)-Deogarh (near Dhandhaniya) (Phase-I) (AJ/RD-Package-5)	754K	28	08/03/2019	25/11/2019	6L	NKC Projects Private Limited	Rajasthan
943	Rasisar (near Bikaner)-Deogarh (near Dhandhaniya) (Phase-I) (AJ/RD-Package-6)	754K	29.658	09/10/2019	31/07/2020	6L	NKC Projects Private Limited	Rajasthan
944	Deogarh (near Dhandhaniya)-Rajasthan/Gujarat Border (Phase-I) (AJ/DRGB-Package-1)	754K	22.14	11/06/2019	13/03/2020	6L	VRC Constructions (India) Pvt. Ltd.	Rajasthan

Completed & PCC / PCOD Issued								
Arranged in order of their completion with last completed shown first								
Status as on 01-Nov-2025								
All Lengths in Km.								
Sr. No.	Project Name	NH(New)	Total Length	LOA Date - Civil Work	Appointed Date/Start Date- Contractor	Lanes	Concessionaire	State
945	Deogarh (near Dhandhaniya)-Rajasthan/Gujarat Border (Phase-I) (AJ/DRGB-Package-2)	754K	27	03/06/2019	12/02/2020	6L	VRC Construction (India) Pvt. Ltd. - Varindera Construction Ltd. - S&P Infrastructure Developers Pvt Ltd (JV)	Rajasthan
946	Deogarh (near Dhandhaniya)-Rajasthan/Gujarat Border (Phase-I) (AJ/DRGB-Package-3)	754K	24	03/06/2019	08/12/2020	6L	NKC Projects Private Limited	Rajasthan
947	Deogarh (near Dhandhaniya)-Rajasthan/Gujarat Border (Phase-I) (AJ/DRGB-Package-4)	754K	25	03/03/2020	25/11/2020	6L	Lakshmi Infrastructure & Developers Pvt Ltd	Rajasthan
948	Deogarh (near Dhandhaniya)-Rajasthan/Gujarat Border (Phase-I) (AJ/DRGB-Package-5)	754K	28	02/03/2020	18/03/2021	6L	NG Projects Ltd.	Rajasthan
949	Deogarh (near Dhandhaniya)-Rajasthan/Gujarat Border (Phase-I) (AJ/DRGB-Package-8)	754K	27.1	23/03/2020	18/10/2021	6L	Jiangxi Construction Engineering (Group) Corporation Ltd.-MKC Infrastructure Limited (JV)	Rajasthan
950	4L of Beawar- Pali- Pindwara Section of NH 14 (km 0.000 to km 244.120)	14	244.12	10/05/2011	19/12/2011	4L	Larsen & Toubro Ltd.	Rajasthan
951	Construction of VUP at Km 69.90 for Sojat Town near Ganga Petrol Pump and Flyover at Km 112.736 on NH-62	62	1.812	14/02/2020	06/07/2020	4L	Ramesh Kumar Bansal	Rajasthan
952	Four Laning of Mahua-Jaipur from Km 120.00 to Km 228.00	21	108	13/05/2005	20/03/2006	4L	Jaipur-Mahua Tollway Limited	Rajasthan
953	4L of Bharatpur-Mahua from km. 63.00 to km. 120.00 of Old NH 11	21	57	07/03/2005	10/04/2006	4L	Madhucon Projects Ltd	Rajasthan

Completed & PCC / PCOD Issued								
Arranged in order of their completion with last completed shown first								
Status as on 01-Nov-2025								
All Lengths in Km.								
Sr. No.	Project Name	NH(New)	Total Length	LOA Date - Civil Work	Appointed Date/Start Date- Contractor	Lanes	Concessionaire	State
954	Four Laning of Agra-Bharatpur from km 17.756 to km 62.295 of NH-21	21	44.54	30/07/2005	06/09/2006	4L	Oriental Structural Engineers Pvt. Ltd.	Rajasthan
955	4 Lane from Km 299.000 to 346.540 (Darah-Jhalawar-Teendhar section) of NH-12.	52	48.88	04/10/2017	24/05/2018	4L	Patel Infrastructure Limited	Rajasthan
956	Strengthening and Maintenance of 4L Jaipur-Reengus section of NH-52 (Old NH-11) from Km. 246.300 to Km. 298.075	52	51.842	13/06/2023	13/07/2023	4L	K K Gupta Construction Pvt.	Rajasthan
957	Reengus-Sikar Section of NH-52	52	43.887	31/03/2011	05/03/2012	2L PS	Reengus - Sikar Exressway Pvt. Ltd.	Rajasthan
958	Rajsamand-Bhilwara	758	87.25	26/11/2012	09/10/2013	4L	Sadbhav Engineering Pvt. Ltd.	Rajasthan
959	Bhilwara-Ladpura	758	68	11/09/2013	04/03/2014	2L PS	Laxmi Builders	Rajasthan
960	Rectification of 01 No Black Spot Identified by MoRTH at Km. 5+900 (JK Circle)	758	1.46	16/03/2022	27/04/2022	4L	K K Gupta Construction Pvt.	Rajasthan
961	Operation Maintenance of Two Laning with Paved Shoulder of Bhilwara Ladpura section of NH 758 From km 87.250 to Km 155.000 (Total length 67.750 kms) in Rajasthan on Performance Based Maintenance Contract (PBMC)	758	67.75	02/01/2025	14/02/2025	2L PS	ABS Construction Co.	Rajasthan
962	Gangaria Baori Kalan-Serwa-Bakhasar section of NH-925 (km 0.000 to 136.520) and Sata Gandhav Section oh NH-925-A (km 0.000 to km 60.450)	925 & 925 A	196.97	19/02/2018	24/09/2018	4L/2L PS	GHV (India) Pvt Ltd.	Rajasthan

Completed & PCC / PCOD Issued								
Arranged in order of their completion with last completed shown first								
Status as on 01-Nov-2025								
All Lengths in Km.								
Sr. No.	Project Name	NH(New)	Total Length	LOA Date - Civil Work	Appointed Date/Start Date- Contractor	Lanes	Concessionaire	State
963	Routine Maintenance & Periodic renewal work of 2 lane with PS/4 lane of Gangaria Baori Kalan-Serwa-Bakhasar section of NH-925 (km 0.000 to 136.520) and Sata Gandhav Section oh NH-925-A (km 0.000 to km 60.450)(Total length-196.970) in the state of Rajasthan on PBMC mode	925,925A	196.97	19/03/2025	02/04/2025	2L/4L PS	LNA Infraprojects Pvt. Ltd	Rajasthan
964	Tanot -Ramgarh-Bhadasar-Jaisalmer (NH-68)and Bhadasar(Mokal)-Sarkaritala up to Pakisthan Border (NH-968) (Pkg-BM/5)	68	193.52	23/02/2018	23/04/2019	2L PS	Brij Gopal Construction Co. Pvt. Ltd. - Ramkey Infrastructure Ltd.(JV)	Rajasthan
965	Raisinghnagar - Anupgarh - Gharsana - Rojri - Sattasar - Pugal- (Part-2) (Pkg-BM/6)	911	162.46	27/02/2018	27/02/2019	2L PS	G R Infraprojects Limited	Rajasthan
966	Munabao(NH-25E)- Sundra- Myajlar-Dhanana-Asutar -Ghotaru-Tanot [Design Chinange Km 0.0 to Km 46.00 and km 82.60 to Km 310.467]	70	273.87	26/03/2018	01/01/2019	4L/2L PS	Dineshchandra R. Agrawal Infracon Pvt. Ltd.	Rajasthan
967	Strengthening of the existing road from Sundra to Binjrad ka tala Via myajlar from Km 46.000 to Km 82.600 of NH 70	70	36.6	09/10/2023	02/01/2024	4L/2L PS	Mundan Construction Company	Rajasthan
968	Khajuwala-Poogal - Dantour- Jaggasar- Gokul- Goddu -Ranjeetpura- Charanwala- Naukh-Bap section of NH	911 & 911 A	217.051	27/03/2018	22/05/2019	2L/4L	Gawar Construction Ltd	Rajasthan
969	Rajasthan Border (Km 0.000) to Salasar (km 154.141) of NH-52 and 58 (old-65) in Rajasthan	52&58	154.14	26/11/2012	06/02/2014	2L PS	Galfar Engineering & Contracting SAOG	Rajasthan
970	4L of Rajasthan Border (Km. 0.000) to Salasar (Km. 154.141) of NH-52 and NH-58 in Rajasthan	NH-65(New NH-52&58)	154.141	26/11/2012	06/02/2014	4L/2L PS	SALASAR HIGHWAYS PRIVATE LIMITED	Rajasthan

Completed & PCC / PCOD Issued								
Arranged in order of their completion with last completed shown first								
Status as on 01-Nov-2025								
All Lengths in Km.								
Sr. No.	Project Name	NH(New)	Total Length	LOA Date - Civil Work	Appointed Date/Start Date- Contractor	Lanes	Concessionaire	State
971	Salasar (Km 151.141) to Nagaur (Km 270.735) of NH-65 in Rajasthan	58	120	30/06/2016	28/03/2017	2L PS	Dineshchandra R. Agrawal Infracon Pvt. Ltd.	Rajasthan
972	Bikaner (km 4.20) to Phalodi (km 163.5) of NH - 15 in Rajasthan	11	159.17	27/08/2014	14/10/2015	4L/2L PS	IRCON International Limited	Rajasthan
973	Phalodi (km 163.400) to Jaisalmer (km 323.857) of NH- 15 in Rajasthan	11	160.46	28/10/2014	11/09/2015	2L/4L	Brahmaputra Infrastructure Ltd.	Rajasthan
974	De-scoped section of NH-68 (Km 123.550 to 125.573) & Jaisalmer-Phalodi section of NH-11 (km 105.143 to 265.600)	6,811	162.48	25/08/2023	30/09/2023	2L PS	Brahmaputra Infrastructure Ltd.	Rajasthan
975	Bar-Bilara-Jodhpur (Km 0.000 to Km 111.000) of NH-112 in the State of Rajasthan	112	109.65	30/06/2016	27/03/2017	4L PS	Larsen & Toubro Ltd.	Rajasthan
976	Construction of VUP with RE wall Approaches and Service Road from Km 42.650 to Km 43.450 on 4L Bar-Bilara-Jodhpur Road of NH-25	25	0.8	29/09/2020	15/12/2020	4L	E5 Infrastructure Pvt. Ltd.	Rajasthan
977	Jodhpur Ring Road Package-I [4-laning of Dangiawas (Km. 96.595) to Jajiwal (Km. 283.500)		74.619	19/12/2017	14/12/2018	4L	Gawar Construction Ltd	Rajasthan
978	Jodhpur-Pokaran (2LPS)	125	164.43	31/12/2014	25/07/2015	2L PS	Bhimji Velji Sorathia Construction Pvt. Ltd.	Rajasthan
979	2L PS Jodhpur-Pokaran Section of NH-125 from km 11+000 to 16+700, km 18+560 to 51+740, km 53+070 to 101+400, km 126+500 to 175+433 (Total length 136+143 km)	#####	136.143	31/05/2022	24/06/2022	2L/4L PS	Bhimji Velji Sorathia Construction Pvt. Ltd.	Rajasthan
980	Jaisalmer-Barmer (4/2LPS)	68	131	30/08/2015	30/08/2015	2L PS	Brahmaputra Infrastructure Ltd.	Rajasthan

Completed & PCC / PCOD Issued								
Arranged in order of their completion with last completed shown first								
Status as on 01-Nov-2025								
All Lengths in Km.								
Sr. No.	Project Name	NH(New)	Total Length	LOA Date - Civil Work	Appointed Date/Start Date- Contractor	Lanes	Concessionaire	State
981	Routine Maintenance & Periodic renewal work of Two-Lane with paved shoulders of Jaisalmer-Barmer Km 0.00 to Km 122.880 & 144.500 to Km 153.034 (Total length 131.414) of NH-68 in the state of Rajasthan on Performance Based Maintenance Contracts (PBMC) mode	6,868	131.414	09/04/2024	31/05/2025	2L/4L PS	Tansingh Chouhan	Rajasthan
982	Barmer-Sanchore-Gujarat Border (Upto Gandhav Bridge) Section of NH-15 from Km 153.000 to 259.300	68	106	09/01/2015	13/08/2015	4L/2L PS	Bhimji Velji Sorathia Construction Pvt. Ltd.	Rajasthan
983	2L PS /4L of Gandhav Bridge to Gujarat Border from km.259.300 to km. 297.200 of NH-68	68	37.9	01/11/2019	01/11/2019	4L/2L PS	Mahavir Sharma	Rajasthan
984	Barmer-Sanchore-Gujarat Border (Upto Gandhav Bridge) Section of NH-68 from km 153.000 to km 259.300	68	106.3	07/10/2022	14/12/2022	2L/4L PS	Bhimji Velji Sorathia Construction Pvt. Ltd.	Rajasthan
985	BC overlay work on Barmer Sanchore Gujarat Border (upto Gandhav Bridge) section of NH-68 from KM 153.034 to 259.300 in the State of Rajasthan	68	106.266	29/02/2024	13/03/2024	2L/4L PS	Varindera Constructions Limited (Lead Member of JV - Varindera Constructions Ltd. and Vijai Construction (India) Pvt. Ltd.)	Rajasthan
986	4 Laning of Jaipur to Deoli Section of NH-12 (Km 18.700 to km 165.000)	52	148.77	14/10/2009	14/06/2010	4L	IRB Infrastructure Developers Ltd.	Rajasthan
987	Deoli (Km 165/0) to Jn. of NH-76 on Kota Bypass	12	82.52	21/04/2010	05/01/2011	4L	Shiva Build Tech	Rajasthan

Completed & PCC / PCOD Issued								
Arranged in order of their completion with last completed shown first								
Status as on 01-Nov-2025								
All Lengths in Km.								
Sr. No.	Project Name	NH(New)	Total Length	LOA Date - Civil Work	Appointed Date/Start Date- Contractor	Lanes	Concessionaire	State
988	Reconstruction & Rehabilitation Bituminous Pavement Works and Incidental Works of Deoli-Kota Section of NH- 12 (New NH- 52) from Km. 165.00 to Talabgaon Junction (Design Km.167.624 to Km. 205.724) (Package-1)	52	38.1	22/12/2020	16/03/2021	4L	Murari Lal Agarwal - Bharat Spun Pipes and Construction Company (JV)	Rajasthan
989	Operation & Maintenance of Four Laning of Deoli-Kota Section of NH-12 (New NH-52) from Km 167+624 to Km 250+144 (Approx. Length 83.04 Kms)	52	82.52	12/05/2020	27/08/2020	4L PS	Laxmi Builders	Rajasthan
990	Jhalawar- RJ/MP Border (2L PS) under Jhalawar-Biaora-Bhopal Corridor	52	62	08/04/2013	15/01/2014	2L PS	Jogendra Choudhary	Rajasthan
991	Operation & Maintenance of 2L PS of Jhalawar-Rajasthan /M.P. Border section of NH-12 (NEW NH-52) from km. 346.540 to km. 408.700	NH-52	62.16	28/09/2022	05/12/2022	2L PS	Jogendra Choudhary	Rajasthan
992	2L PS of Nimbijiodha (near Ladnu) - Degana - Merta City from km. 0.00 to km. 139.90 of NH-458	458	139.9	09/07/2013	21/01/2014	2L PS	Shiva Build Tech	Rajasthan
993	Strengthening and Maintenance 2L PS of Nimbijiodha (near Ladnu) - Degana - Merta City from km. 0.00 to km. 139.90 of NH-458 pkg-1	458	128.1	25/05/2023	01/07/2023	2L PS	LNA Infraprojects Pvt. Ltd	Rajasthan
994	Jodhpur - Pachpedra Pkg-I(2/4 LPS)	25	86	11/04/2014	18/10/2014	2L PS	Sadbhav Engineering Pvt. Ltd.	Rajasthan
995	Operation & Maintenance of 2L PS of Jodhpur-Pachpadra section of NH-25 from km. 95.140 to 114.610 and from km. 116.060 to 180.755	25	84.165	09/12/2022	30/01/2023	2L/4L PS	Mahavir Sharma	Rajasthan

Completed & PCC / PCOD Issued								
Arranged in order of their completion with last completed shown first								
Status as on 01-Nov-2025								
All Lengths in Km.								
Sr. No.	Project Name	NH(New)	Total Length	LOA Date - Civil Work	Appointed Date/Start Date- Contractor	Lanes	Concessionaire	State
996	Routine Maintenance & Periodic renewal work of 2 lane with PS/4 lane of Barmer-Bagundi km 0.00 to 74.100 of NH-25 (PBMC)	25	74.1	31/01/2025	20/03/2025	2L/4L PS	NKC Constructions Pvt. Ltd.	Rajasthan
997	Gulabpura(Km 69.267) to Uniara(282.936) of NH-148D in Rajasthan	148D	203.97	12/06/2015	30/10/2015	2L PS	Shree Construction Enterprises	Rajasthan
998	Manoharpur - Dausa section of NH-11 A (New NH-148)	148	62.31	28/07/2016	20/10/2016	2L PS	H.G. Infra Engineering Limited	Rajasthan
999	Short Term Improvement & Routine Maintenance of Two-lane with paved shoulders of Manoharpur-Dausa section of NH-11A (New NH-148) from Km. 0.000 (Design Ch. 0.000) to Km. 62.318 (Design Ch. 62.318)	148	62.318	13/07/2023	08/09/2023	2L PS	Espan Infrastructure (I) Limited	Rajasthan
1000	Dausa - Lalsot - Kothun section of NH11 A Extn. (Ch. 0.000 to Ch. 83.453)	23 & 148	83.45	28/07/2016	31/05/2017	4L/2L PS	PNC Rajasthan Highways Pvt. Ltd.	Rajasthan
1001	2L PS Sriganganagar to Raisinghnagar (Design Chainage -0.500 km to Design Chainage 101.000 km) (Package-1) on NH-911	911	102.07	29/10/2021	10/06/2022	2L PS	VRC Constructions (India) Pvt. Ltd.	Rajasthan
1002	2L PS of Karauli - Dholpur from km 83.960 to 184.460 of Old NH-11B	23	100.9	03/02/2014	16/09/2014	2L PS	A. S. Patel	Rajasthan
1003	Padhi (km 180.000) to Dahod (km 265.59) of NH-113	113	85.59	30/01/2014	19/11/2014	2L PS	Mohandas V Rajani	Rajasthan
1004	Uncha Nagla - Dholpur Section of NH-123 (0.000 to 75.008).	123	75	10/08/2015	24/02/2016	2L PS	H.G. Infra Engineering Limited	Rajasthan
1005	Parsoli - Gulabpura	148D	69	08/04/2013	11/01/2014	2L PS	Laxmi Builders	Rajasthan

Completed & PCC / PCOD Issued								
Arranged in order of their completion with last completed shown first								
Status as on 01-Nov-2025								
All Lengths in Km.								
Sr. No.	Project Name	NH(New)	Total Length	LOA Date - Civil Work	Appointed Date/Start Date- Contractor	Lanes	Concessionaire	State
1006	Two Laning with paved shoulders of Bheem-Gulabpura including Parasoli Bypass from Km 0+000 to Km 69+267 of NH-148D (Package-I & II)	NH-148 D	69.267	03/01/2024	28/02/2024	2L PS	Murari Lal Agrawal	Rajasthan
1007	Tonk (Km 1.300) to Sawaimadhopur (Km 69.750) of NH-116 in Rajasthan	552	66.8	01/08/2016	18/01/2017	2L PS	H.G. Infra Engineering Limited	Rajasthan
1008	2 L PS of Tonk- Sawaimadhopur Section on from km. 1.300 to km. 69.750 of NH-116	116	66.8	08/10/2024	14/10/2024	2L PS	KCC Infra Private Limited	Rajasthan
1009	Lambia - Raipur (Package-II) from Km.163.800 to Km.218.563	458	54.76	08/04/2013	30/06/2014	2L PS	GR Infra Projects Ltd	Rajasthan
1010	Lambia - Raipur (Package-II) from Km.163.800 to Km.216.600	458	54.76	28/03/2022	09/04/2022	2L PS	Parul Construction Company	Rajasthan
1011	Strengtheing, Short term Improvement and Repairing Maintenance on Lambia-Raipur Section Of NH-458 (Package -) From Km. 163.800(Existing Chainage Km.218.563)	458	54.763	09/03/2024	29/03/2024	2L PS	Shri Balaji Constructions	Rajasthan
1012	Two Laning with Paved Shoulders of Lambia-Raipur from Km. 163.800 to Km. 218.563	458	54.763	01/07/2025	09/08/2025	2L PS	SHRI KRISHNA AND COMPANY	Rajasthan
1013	Strengthening/Improvement and Routine Maintenance of Two Lane with Paved Shoulder of Uncha Nagla –Khanua - Roopwas - Dholpur Section of NH-123 from km. 00.00 to km. 75.008 (Total length 75.008) in the state of Rajasthan/UP	123	75.008	11/12/2024	18/01/2025	2L PS	LNA Infraprojects Pvt. Ltd	Rajasthan, Uttar Pradesh
1014	Bangalore Chennai Expressway Phase-III – Package II (Walajahpet to Arakkonam) from Km 180.000 to Km 204.500	NE-7	24.5	16/09/2021	16/07/2022	4L/6L	KCC Buildcon Pvt. Ltd.	Tamil Nadu

Completed & PCC / PCOD Issued								
Arranged in order of their completion with last completed shown first								
Status as on 01-Nov-2025								
All Lengths in Km.								
Sr. No.	Project Name	NH(New)	Total Length	LOA Date - Civil Work	Appointed Date/Start Date- Contractor	Lanes	Concessionaire	State
1015	6L of Maduravoyal to Sriperumbudur Section from Km. 13.800 to Km. 37.000 of NH-4 through State Highways Department	48	23.2	22/11/2021	14/02/2022	6L	State PWD	Tamil Nadu
1016	Operation and Maintenance of Maduravoyal to Sriperumbudur from Km 13.800 to km 37.000 section of NH-4	48	23.2	20/02/2023	01/04/2023	4L	Babuji Civil Construction	Tamil Nadu
1017	Four laning of Hathipalli to Hosur from km 33 to km 48.6	44	15.59	18/06/1999	29/12/1999	4L	Reliance Infrastructure Ltd.	Tamil Nadu
1018	6-laning of Hosur to Krishnagiri from Km.33.13 to Km. 93.000 on NH7 under NHDP-V	44	59.87	13/05/2010	07/06/2011	6L	Shiva Buildtech Pvt. Ltd.	Tamil Nadu
1019	Four laning of Hosur to Krishnagiri	44	45.4	26/02/2002	26/02/2002	4L	Shakthikumar M Sanchetti Ltd & Bholasingh Jaiprakash ConstLtd(JV)	Tamil Nadu
1020	6-laning of Krishnagiri (Km.0.000) to Walajahpet (Km.148.300) section on NH-46 under NHDP-V	48	148.3	31/03/2010	07/06/2011	6L	Larsen & Toubro Ltd.	Tamil Nadu
1021	Four laning of Krishnagiri to Vaniyambadi	48	50.11	20/11/2002	20/11/2002	4L	Patel - KNR (JV)	Tamil Nadu
1022	Four laning of Vaniyambadi to Pallikonda	48	50.76	21/11/2001	21/11/2001	4L	ITD Cementation India Ltd	Tamil Nadu
1023	Four laning of Pallikonda to Walajahpet	48	47.33	20/02/2004	20/02/2004	4L	ITD Cementation India Ltd	Tamil Nadu
1024	Four laning of Walajahpet to Kancheepuram	48	36.2	23/03/2002	23/03/2002	4L	Larsen & Toubro Ltd.	Tamil Nadu
1025	Four laning of Kancheepuram to Poonamallee km 70.2 - km 13.8	48	56.4	31/05/2005	31/05/2005	4L	Afcon Infrastructure Ltd.	Tamil Nadu

Completed & PCC / PCOD Issued								
Arranged in order of their completion with last completed shown first								
Status as on 01-Nov-2025								
All Lengths in Km.								
Sr. No.	Project Name	NH(New)	Total Length	LOA Date - Civil Work	Appointed Date/Start Date- Contractor	Lanes	Concessionaire	State
1026	4 Grade Separated Structures (Padi, Kathipara, Maduravoyal & Koyambedu - Improvement of Access to GQ by Free Flow Facilities along NH4, 5 & 205 within Chennai City	4, 5 & 205	3.8	09/03/2005	07/04/2005	2L	Som Dutt Builders - Simplex Infrastructure Ltd.	Tamil Nadu
1027	6 laning of Balance Work of Chennai - Tada from km. 21.40 to km. 54.40	16	33	29/12/2017	28/03/2018	6L	SPL Infrastructure Pvt. Ltd	Tamil Nadu
1028	4 laning of Chennai - Tada from km. 11.000 to km. 52.800	16	42.8	19/04/2001	08/06/2001	4L	Larsen & Toubro Ltd.	Tamil Nadu
1029	Operation & Maintenance of Chennai Tada Section of NH-5 from Km.11/000 to Km.21/400	NH-5	10.4	16/06/2023	27/07/2023	4L PS	Gurumurthy Engineering Enterprises	Tamil Nadu
1030	Krishnagiri - Thumbipadi - Thoppur Ghat - Omalur from km. 94.00 to km. 180.00 (Package No. NS-2/BOT/TN-1)	44	86	30/09/2005	15/07/2006	4L	Larsen & Toubro Ltd.	Tamil Nadu
1031	4 laning of km 156.000 to km 163.400 of Thoppurghat section on NH-7 in the State of TamilNadu (Pack No. NS-14/TN)	44	7.4	07/08/1999	29/12/1999	4L PS	PT Sumber Mitra Jaya	Tamil Nadu
1032	Four laning of from km.163/400 to km.180/00 from Thoppurghat to Thumbipadi section of NH-7 in the State of Tamil Nadu - (Contract Package no.NS-25-TN)	44	16.6	21/02/2005	27/02/2005	4L PS	JSR Constructions (P) Ltd	Tamil Nadu
1033	Thumbipadi-Namakkal from km. 180.00 to km. 248.625 (Package No. NS-2/BOT/TN-02)	44	68.63	30/09/2005	15/08/2006	4L	IRB Infrastructure Developers Ltd.	Tamil Nadu

Completed & PCC / PCOD Issued								
Arranged in order of their completion with last completed shown first								
Status as on 01-Nov-2025								
All Lengths in Km.								
Sr. No.	Project Name	NH(New)	Total Length	LOA Date - Civil Work	Appointed Date/Start Date- Contractor	Lanes	Concessionaire	State
1034	Four laning of Km 180.000 to 199.200 of Bangalore - Salem - Madurai section of NH-7 (Thumbipadi to Namakkal) in the state of Tamilnadu Contract package No. NS-26/TN	44	19.2	05/01/2001	30/08/2001	4L PS	Bhagheeratha Engineering Ltd	Tamil Nadu
1035	Namakkul - Karur section including Namakkul Bypass	44	41.37	29/07/2006	29/07/2006	4L	Reliance Infrastructure Ltd.	Tamil Nadu
1036	Four laning of Namakkal Bypass of NH-7 in the State of Tamil Nadu (Contract Package no.NS-27-TN)	44	8.4	01/05/2001	30/08/2001	4L	Vlijay Engineering Enterprises	Tamil Nadu
1037	Rectification of Black Spot TN-(02)-641 by constructing a VUP(VUP-12x5.5M) at Km.278.020 (Thavittupalayam Village) in the project of Namakkal – Karur section of NH-44 (Old NH-7)	44	1	19/08/2021	10/11/2021	4L	VALAR & CO	Tamil Nadu
1038	Start of Karur Bypass - Dindigul from km. 292.600 to km. 305.600 (Contract Package No. NS2/BOT/TN-4)	44	77.725	21/11/2005	17/10/2006	4L	TN (DK) Expressways Ltd.	Tamil Nadu
1039	Rectification of Black Spot TN-02 (287) by Construction of 6L V.U.P at Km 349.770 on NH-44, RE Wall & RE Wall approaches, 2L Service Road (B/s), Reconstruction/Widening of Culverts	44	0.67	07/05/2022	26/06/2022	4L	TTK Construction	Tamil Nadu
1040	Rectification of Blackspot (TN-02-596) by Construction of 4L V.U.P at Km 290.153 on NH-7 (New no. NH-44) Semmadai, RE Wall & RE Wall approaches, 2L Service Road (B/s)	44	0.7	09/05/2022	27/07/2022	4L	TTK Construction	Tamil Nadu

Completed & PCC / PCOD Issued								
Arranged in order of their completion with last completed shown first								
Status as on 01-Nov-2025								
All Lengths in Km.								
Sr. No.	Project Name	NH(New)	Total Length	LOA Date - Civil Work	Appointed Date/Start Date- Contractor	Lanes	Concessionaire	State
1041	Short Term measures for rectification of Accident Spots in Karur-Dindigul section at Km 298+700 (Karuppampalayam pirivu old sukkaliyur check post NH-44) & Km 345+500 (Viruthalaipatty Bridge) of NH-7 in the State of Tamil Nadu on Item Rate Basis	NH-44	1	09/03/2024	19/03/2024	4L PS	S. Kannan	Tamil Nadu
1042	Dindigul Bypass - Samyanallore from km. 373.275 to km. 426.00	44	53.05	30/09/2005	29/07/2006	4L	Reliance Infrastructure Ltd.	Tamil Nadu
1043	Madurai - Kanyakumari from km. 0.00 to km. 243.170	44	243.17	02/06/2005	30/11/2005	4L	Cube Highway	Tamil Nadu
1044	Madurai to Kanyakumari from Km 000.000 to Km 52.300 Section of NH 7 under TOT Bundle-3	7	52.3	29/11/2019	20/10/2020	4L	Cube Highway	Tamil Nadu
1045	Madurai to Kanyakumari from Km 52.300 to Km 116.500 Section of NH 7 under TOT Bundle-3	7	64.2	29/11/2019	20/10/2020	4L	Cube Highway	Tamil Nadu
1046	Madurai to Kanyakumari from Km 116.500 to Km 180.00 Section of NH 7 under TOT Bundle-3	7	63.5	29/11/2019	20/10/2020	4L	Cube Highway	Tamil Nadu
1047	Madurai to Kanyakumari from Km 180.00 to Km 243.470 Section of NH 7 under TOT Bundle-3	7	63.47	29/11/2019	20/10/2020	4L	Cube Highway	Tamil Nadu
1048	Salem - Kumarapalaym from km. 0.00 to km. 53.00 (Package No. NS-2/BOT/TN-06)	47	53.53	30/09/2005	19/07/2006	4L	IVRCL Infrastructures & Projects Ltd.	Tamil Nadu
1049	Kumarapalayam - Chengalpalli from km. 53.525 to km. 102.035 (Package No. NS-2/BOT/TN-07)	47	48.51	30/09/2005	20/07/2006	4L	IVRCL Infrastructures & Projects Ltd.	Tamil Nadu
1050	Chengapalli (km 102.035) to Neelambur (Km144.680) and Madukkarai (Km 170.880) to Walayar (K183.010) (Package No. NS-2/BOT/TN-08)	544	54.87	11/01/2010	09/09/2010	4L/6L	IVRCL Infrastructures & Projects Ltd.	Tamil Nadu

Completed & PCC / PCOD Issued								
Arranged in order of their completion with last completed shown first								
Status as on 01-Nov-2025								
All Lengths in Km.								
Sr. No.	Project Name	NH(New)	Total Length	LOA Date - Civil Work	Appointed Date/Start Date- Contractor	Lanes	Concessionaire	State
1051	Operation and maintenance of 26.2 Km of Coimbatore Bypass from Neelambur to Madukkarai at Km 144+680 to Km 170+880 of NH544 in the state of Tamil Nadu	544	26.2	16/07/2025	01/08/2025	2L PS	K L Enterprises	Tamil Nadu
1052	Salem - A.Pallipatti from km. 0.00 to km. 35.60 in Tamil Nadu	179A	35.6			2L		Tamil Nadu
1053	Four laning of km 199/200 to km 207/600 of Salem Bypass Section on NH-7 in the State of TamilNadu (Pack No. NS-12/TN)	44	8.4	07/08/1999	29/12/1999	4L PS	SRC Projects Pvt Ltd	Tamil Nadu
1054	Thorapalli - Agraharam - Jittandahalli Section from km 23.350 to km 60.100 [Hosur to Dhamrapuri Pkg-2]	844	36.75	20/03/2020	07/12/2021	4L	Sunway Construction Sdn Bhd - RNS Infrastructure Ltd. (Consortium)	Tamil Nadu
1055	Jittandahalli to Dharampuri Section of NH-844 from km 60.100 to km 94.460 [Hosur to Dhamrapuri Pkg-3]	844	34.36	28/03/2020	22/08/2021	4L	Dineshchandra R. Agrawal Infracon Pvt. Ltd.	Tamil Nadu
1056	Thoppur - Mettur - Bhavani - Erode from km. 0.00 to km. 85.00	544H	85	14/07/2022	04/08/2022	2L PS	Sun Constructions	Tamil Nadu
1057	Maintenance of Existing two laning from KL/TN border to Kanyakamri in the section Km 599.000 to 655.000 (one time improvement as Deposit work in selected stretch)	NH47	21.236	22/07/2022	01/08/2022	2L	KCC Buildcon Pvt. Ltd.	Tamil Nadu
1058	Operation & Maintenance of Nagercoil – Kavalkinaru Section from Km 0/000 to Km 16/276 of NH944(EPC) in the State of Tamil Nadu.	944	16.276	22/11/2022	09/12/2022	4L/2L PS	V Meenal and Co	Tamil Nadu

Completed & PCC / PCOD Issued								
Arranged in order of their completion with last completed shown first								
Status as on 01-Nov-2025								
All Lengths in Km.								
Sr. No.	Project Name	NH(New)	Total Length	LOA Date - Civil Work	Appointed Date/Start Date- Contractor	Lanes	Concessionaire	State
1059	Chennai Bypass	32&48	32.6	15/06/1998	15/06/1998	6L	Hindustan Construction Co Ltd Mumbai & IJM-SCL Joint Venture	Tamil Nadu
1060	6L of Chennai Bypass Phase - II connecting NH-4 and NH-5 and widening of Chennai Phase -I connecting NH-45 and NH - 4 (From Km 0/00 to Km.32.600)	32	32.6	15/05/2005	15/05/2005	6L	Arjunvaishnavi Infrastructure & Developers Pvt. Ltd.	Tamil Nadu
1061	Four Laning of Tambaram - Tindivaram section of Old NH 45 from Km 28.000 to Km 121.000	32	93	16/08/2001	26/06/2002	4L	GMR Tambaram - Tindivanam Expressways Ltd	Tamil Nadu
1062	4L to 8L widening of KCBT to Guduvanchery Section from km. 32.700 to km. 38.00 of NH-45	45	5.3	21/03/2025	16/04/2025	8L	Gurumurthy Engineering Enterprises	Tamil Nadu
1063	8L of Guduvanchery (Km 38.00) - Maraimalai Nagar (km 42.00) - Singaperumal Koil (47.00) - Chettipuniyam Mahindra city (51.300) Section of NH 45	45	13.3	18/02/2021	01/04/2021	8L	KCP Engineers Pvt. Ltd..	Tamil Nadu
1064	4L Tambaram to Tindivanam section of NH-32 (Old NH-45) from km 28.000 to km 121.000	NH-32	93	14/07/2022	21/10/2022	4L	Sindhu Muruga Construction Pvt. Ltd.	Tamil Nadu
1065	Construction of Foot Over Bridge at km 43.600 (Maraimalai Nagar) on Tambaram – Tindivanam section of NH-45	NH-32	0.003	25/04/2022	16/06/2022	8L	Govindaraj Contractor & Earth Movers	Tamil Nadu

Completed & PCC / PCOD Issued								
Arranged in order of their completion with last completed shown first								
Status as on 01-Nov-2025								
All Lengths in Km.								
Sr. No.	Project Name	NH(New)	Total Length	LOA Date - Civil Work	Appointed Date/Start Date- Contractor	Lanes	Concessionaire	State
1066	Construction of 06 Nos of New Toilet Blocks and Repairing 14 Nos of existing Toilet Blocks under Swatch Bharat Mission on Tambaram (Km28/000) to Tindivanam (Km121/000) Section of NH32(Old NH-45)	NH-32	0.001	17/01/2024	31/01/2024	Others	Bridge and Roads	Tamil Nadu
1067	Strengthening and Major Maintenance of the Existing Highway (i) from Km. 29+300 to Km. 31+700 (ii) from Km. 52.300 to Km 96.000 & iii) from Km. 101.000 to Km. 105.000 on Tambaram to Tindivanam section of NH-32 (Old NH- 45) in the State of Tamil Nadu	NH-32	50.1	14/06/2024	10/07/2024	4L	Suganya Constructions	Tamil Nadu
1068	Major Maintenance through Strengthening & Overlay of the existing highway from Km.103+050 (Athur) to Km.119+800 (Salavathi) on Tambaram to Tindivanam section	NH-32	16.75	15/09/2025	14/10/2025	4L	Babuji Civil Construction	Tamil Nadu
1069	Tindivanam - Ulundurpet from km 121.00 to km 193.90	45	72.9	28/02/2006	16/10/2006	4L	Ulundurpet Expressways Pvt. Ltd	Tamil Nadu
1070	Four Laning of Ulundupet-Padalur from km. 192.25 to km. 285.00 of Old NH-45 (Pkg VI-B)	38	93.89	28/02/2006	26/12/2006	4L	IJM Corporation Berhad Ltd. - Shapoorji Pallonji & Co. Ltd.(JV)	Tamil Nadu
1071	4L of Padalur - Trichy section from km. 285.00 to km. 325.00 of NH - 45 (Pkg VI-C)	45	38.42	28/02/2006	25/11/2006	4L	Indu Navayuga Infra Projects Pvt. Ltd.	Tamil Nadu
1072	Four Laning of Trichy Bypass - Tovarankurichi - Madurai from km. 0.00 to km. 124.840 of Old NH-45B	38	124.84	30/09/2005	09/02/2006	4L	Agarwal - JMC (JV)	Tamil Nadu

Completed & PCC / PCOD Issued								
Arranged in order of their completion with last completed shown first								
Status as on 01-Nov-2025								
All Lengths in Km.								
Sr. No.	Project Name	NH(New)	Total Length	LOA Date - Civil Work	Appointed Date/Start Date- Contractor	Lanes	Concessionaire	State
1073	O&M of 4L Trichy Bypass from Tovarankurichi - Madurai (km. 0.00 to km. 124.840) of Old NH-45B	38	124.8	25/07/2017	18/07/2018	4L	M/s. V.M. and Co.	Tamil Nadu
1074	Operation and Maintenance of Trichy Bypass to Tovaramkurchi Madurai section of NH45B from km. 0.000 to km 124.840 on OMT Basis in the state of Tamilnadu (Pkg16).	38	124.84	25/07/2017		4L	Eagledeep Trichy Bypass Toll ways India Pvt. Ltd.	Tamil Nadu
1075	Madurai - Tuticorin section from Km 138.800 to Km 266.865	38	128.065	09/09/2023	29/09/2023	4L	Shri B. Murugan	Tamil Nadu
1076	2 lane with paved shoulders of Karur - Kangeyam section of NH-67 (KC-1)	67	59.2	20/08/2006	20/08/2006	2L PS	SRC Projects Pvt Ltd	Tamil Nadu
1077	2 lane with paved shoulders of Kangeyam - Coimbatore section of NH-67 (KC-2)	67	55.2	13/09/2006	20/08/2007	2L PS	SRC Projects Pvt Ltd	Tamil Nadu
1078	Trichy (135.800) to Karur (218.000) section of NH-67 - Trichy Bypass	81	79.82	05/03/2007	19/07/2007	4L/2L PS	Reliance Infrastructure Ltd.	Tamil Nadu
1079	4L Multi-span Flyover at Km 127+700 (BHEL) on Thanjavur - Trichy section of NH-83 for Blackspot removal	83	1.2	14/08/2019	30/09/2019	4L	SD Infra Contractor	Tamil Nadu
1080	Operation and Maintenance including Incident Management for One year from Km 80.000 to Km 136.490 of Thanjavur to Trichy Section of NH-67 (New NH-83)	83	56.49	20/09/2023	26/09/2023	4L	SK Empire	Tamil Nadu
1081	Strengthening of Thanjavur to Trichy section from Km 80.000 to Km 128.480 of NH67 New NH83 in the State of Tamil Nadu on Item Rate Basis	83	4.62	07/10/2024	18/10/2024	4L	CDR & Co. Constructions	Tamil Nadu

Completed & PCC / PCOD Issued								
Arranged in order of their completion with last completed shown first								
Status as on 01-Nov-2025								
All Lengths in Km.								
Sr. No.	Project Name	NH(New)	Total Length	LOA Date - Civil Work	Appointed Date/Start Date- Contractor	Lanes	Concessionaire	State
1082	Strengthening under one-time Improvement(DBM+BC) of abandoned NH/Bypass stretch of Existing road 2-Lane "Thirumangalam to Rajapalayam" Section of NH208(Old) NH744(New) in the State of Tamil Nadu	744	36.48	13/07/2024	22/07/2024	2L	M/s Vignesh and Co	Tamil Nadu
1083	Thanjavur - Pudukkottai section of NH 226 from Km.0/000 to Km.55/228	36	55.23	10/09/2014	14/11/2014	2L/4L	Gayatri-SPL(JV)	Tamil Nadu
1084	Annual Maintenance including Incident Management of Thanjavur – Pudukkottai Section from Km 174.000 to Km 229.228 of NH-36	36	55.228	25/09/2024	26/10/2024	2L PS	Shri S.Vellaichamy	Tamil Nadu
1085	Strengthening of 2 lane with paved shoulders of Thanjavur – Pudukkottai Section of NH-226 (New NH 36) from Km 0.0 to Km 55.228 in Tamil Nadu on PBMC Mode	36	55.228	27/01/2025	14/03/2025	2L PS	V. M and CO	Tamil Nadu
1086	Tuticorin - Tirunelveli from km. 0.00 to km. 47.250	138	47.25	10/02/2010	25/04/2010	4L	Lucky Associates	Tamil Nadu
1087	Elimination of Black Spot TN- 64- 02 through Construction of 6 Lane Vehicular Underpass with 2 Lane Service Road on Both Sides at Km 14.150	138	0.723	15/02/2019	30/05/2019	4L	M. Sindhu	Tamil Nadu
1088	Elimination of Black Spot TN- 062 through Construction of Multi-span Flyover at Km 2+200 on Tuticorin – Tirunelveli section of NH-138	138	1	05/03/2019	25/07/2019	4L	P.K. Mookanambalam & CO	Tamil Nadu
1089	Strengthening of Tuticorin - Tirunelveli section from Km 6.160 to Km 47.250 of NH-138 (Old NH-7A) in the State of Tamil Nadu	138	41.09	01/08/2023	01/09/2023	4L	CDR & Co. Constructions	Tamil Nadu

Completed & PCC / PCOD Issued								
Arranged in order of their completion with last completed shown first								
Status as on 01-Nov-2025								
All Lengths in Km.								
Sr. No.	Project Name	NH(New)	Total Length	LOA Date - Civil Work	Appointed Date/Start Date- Contractor	Lanes	Concessionaire	State
1090	Emergency Repair for Existing Carriageway from Mugaiyur (Km.86+115) to Koonimedu (Km.130+000) on Chennai to Puducherry section of NH-332A (ECR)	NH-332A	43.885	13/12/2022	22/12/2022	2L	Senthur Murugan Constructions.	Tamil Nadu
1091	One Time Maintenance and Enhancing Safety Provisions on Existing Carriage Way from Mamallapuram (Km.52+900) to Koonimedu (Km.130+000) on Chennai to Puducherry section of NH-332A (ECR)	NH-332A	77.1	11/01/2023	13/01/2023	2L	EKK Infrastructure Limited	Tamil Nadu
1092	4L of Madurai to Chettikulam from km.0.00 to km 7.30 of NH-785	785	7.3	29/03/2018	05/11/2018	4L	Kalpataru Projects International Limited	Tamil Nadu
1093	Four Laning of Chettikulam to Natham section of NH-785	785	29.39	30/03/2018	05/11/2018	4L	Ksheerabad Construction Pvt. Ltd. - I Vetrivel - OM Sakthi Construction (JV)	Tamil Nadu
1094	4L of Natham - Thuvankurichi from km. 36.69 to km. 61.115 of NH-785E	785E	24.42	28/02/2019	28/02/2020	4L	R R Infraa Construction	Tamil Nadu
1095	Operation & Maintenance of Ennore Expressway from Km 0.000 to Km 7.538, Manali Oil Refinery Road from Km 0.000 to Km 5.600, Thiruvottiyur – Ponneri - Panchetti Road from Km 4.500 to 13.500 and Inner Ring Road from Km 18.000 to 25.000	56	29.138	15/09/2023	01/11/2023	4L/6L	Lucky Associates	Tamil Nadu
1096	6L of Tuticorin Port Road section of NH-7A (New NH-138) from Km 0.000 to Km 6.140	138	5.16	31/03/2023	05/07/2023	6L	P.S.T Engineering Construction	Tamil Nadu

Completed & PCC / PCOD Issued								
Arranged in order of their completion with last completed shown first								
Status as on 01-Nov-2025								
All Lengths in Km.								
Sr. No.	Project Name	NH(New)	Total Length	LOA Date - Civil Work	Appointed Date/Start Date- Contractor	Lanes	Concessionaire	State
1097	Strengthening under one time improvement to the abandoned stretches at valavanur town (km.10/0 - 11/0), cuddalore new town & old town (km.57/762-72/7), B.Mutlur (km.97/0-97/210), vandigate (km.101/670-103/2), Lalpuram (km.105/0-105/090, km.105/290 -105/4), Velakudi (km.113/800-114/2), vallampadugai (km.115/100 - 116/280) of NH45A (Villupuram-Pondy-Cuddalore-Nagapattinam road) including construction of storm water drain, re-construction of box culvert, construction of paver block and retaining wall in the state of Tamilnadu	45A	19.248	11/03/2024	12/03/2024	2L/4L	S. Sabanayagam & Co.	Tamil Nadu
1098	Poondiyankuppam (Km.67.000) to Sattanathapuram (Km.123.800)	32	56.8	25/03/2021	20/01/2022	4L	Oriental Structural Engineers Pvt. Ltd.	Tamil Nadu
1099	Four Laning of Trichy - Dindigul from km. 333.00 to km. 421.273 of NH-45	83	88.27	15/03/2007	15/01/2008	4L	Reliance Infrastructure Ltd.	Tamil Nadu
1100	Balance work of Dindigul - Theni from km. 2.75 to km. 73.40 of NH-45E and Theni - Kumili from km. 215.5 to km. 273.60 of NH-220	45E and 220	44.06	29/05/2019	09/09/2019	2L PS	EKK Infrastructure Limited	Tamil Nadu
1101	Operation and Maintenance including Incident Management from Km 2+750 to Km 136+543 in Dindigul to Kumili Section of NH-183 (Old NH-45E & 220)	183	133.793	25/01/2023	30/01/2023	2L PS	K L Enterprises	Tamil Nadu
1102	Pollachi to Coimbatore Section from km. 123.55 to km. 150.40 of Dindigul - Bangalore Road	83	26.85	25/05/2016	01/12/2016	4L PS	KNR Constructions Limited	Tamil Nadu

Completed & PCC / PCOD Issued								
Arranged in order of their completion with last completed shown first								
Status as on 01-Nov-2025								
All Lengths in Km.								
Sr. No.	Project Name	NH(New)	Total Length	LOA Date - Civil Work	Appointed Date/Start Date- Contractor	Lanes	Concessionaire	State
1103	Short Term Maintenance of Coimbatore to Pollachi Section (Km 0+000 to Km 27+030 of NH 209 (New NH 83)) in the State of Tamilnadu	NH 83	27.03	05/12/2024	01/01/2025	4L PS	G.R Engineers & Contractors	Tamil Nadu
1104	Oddanchatram - Madathukulam from km. 29.00 to km. 74.38	83	45.38	07/03/2019	05/10/2020	4L PS	KNR Constructions Limited	Tamil Nadu
1105	4L of Madathukulam - Pollachi from km. 74.38 to km. 116.95 of old NH-209 (New NH-83)	83	50.07	13/02/2019	04/12/2020	4L	D.P. Jain & Co. Infrastructure Pvt. Ltd.	Tamil Nadu
1106	Short Term Rectification Measures of Blackspot ID: Ganpathipalyam Pirivu (TN – (03)-247) & Blackspot ID: Mywadi to KTL (TN – (03)-248)	209	0.23	09/03/2024	19/03/2024	4L	S. Kannan	Tamil Nadu
1107	Short Term measures for rectification of Accident Spots locations in Oddanchatram-Madathukulam existing section from Km 71+600 to Km71+700 (Madathukulam Ananth weigh bridge), Km 72+250 to Km 72+350 (Sarkar kannadiputhur pirivu komaralingam road), Km 72+550 to Km 72+700 (Madathukulam Bustop), & Km 72+950 to Km 73+100 (Amaravathi River bridge near) at NH-209 (New NH-83) in the State of Tamil Nadu on Item Rate Basis.	NH-209 (New NH-83)	2	09/03/2024	19/03/2024	2L PS	S. Kannan	Tamil Nadu

Completed & PCC / PCOD Issued								
Arranged in order of their completion with last completed shown first								
Status as on 01-Nov-2025								
All Lengths in Km.								
Sr. No.	Project Name	NH(New)	Total Length	LOA Date - Civil Work	Appointed Date/Start Date- Contractor	Lanes	Concessionaire	State
1108	Short Term measures for rectification of Accident Spots locations in Madathukulam – Pollachi existing section from Km 68+050 to Km 68+150 (Chettiyar Mill Medu), Km 68+450 to Km 68+550, Narasingapuram, Km 69+050 to Km 69+150 (Narasingapuram Sugar Mill Junction), and Km 70+700 to Km 70+850, KTL, near Thungavi Road Junction at NH-209 (New NH-83) in the State of Tamil Nadu on Item Rate Basis	209 (New NH-83)	2.7	09/03/2024	08/04/2024	2L PS	Muthuram Enterprises	Tamil Nadu
1109	Oddanchatram Bypass from Km 23.100 to Km 33.200 of NH-209 in Tamil Nadu	83	10.1	29/09/2017	22/11/2017	6L	Om Sakthi Constructions - I.Vetrivel (JV)	Tamil Nadu
1110	4L of Cholapuram - Thanjavur section from km 116.4 to km 164.275 of Old NH-45C	36	47.84	29/08/2017	06/09/2018	4L PS	Patel Infrastructure Limited	Tamil Nadu
1111	4L of Sethiyathope -Cholapuram section from Km. 65.960 to Km. 116.440 section of NH-45 C (Pkg-II)	36	50.48	29/09/2017	16/08/2018	4L PS	Patel Infrastructure Limited	Tamil Nadu
1112	Strengthening of Maintenance work in Vikravandi - Sethiyathope section from Km 0.00 to km 65.960 of NH-36 (Old NH-45C) in the State of Tamil Nadu on Item Rate Basis	36	8.78	27/08/2024	06/09/2024	4L	Sri Venkateswara Constructions	Tamil Nadu
1113	Madurai - Paramakudi and 2 lane with paved shoulders of Paramakudi - Ramanathapuram section of NH-49	85&87	115.48	17/04/2015	21/05/2015	4L/2L PS	KNR Constructions Limited	Tamil Nadu

Completed & PCC / PCOD Issued								
Arranged in order of their completion with last completed shown first								
Status as on 01-Nov-2025								
All Lengths in Km.								
Sr. No.	Project Name	NH(New)	Total Length	LOA Date - Civil Work	Appointed Date/Start Date- Contractor	Lanes	Concessionaire	State
1114	Operation and Maintenance including Incident Management for 6 Months of Four laning of Madurai - Paramakudi section from Km 5/000 to Km 81/064 and Two laning with Paved Shoulders of Paramakudi – Ramanathapuram section from Km 81/064 to Km 120/484 of NH-49 (New NH-85 & 87)	8,587	115.484	16/10/2023	11/11/2023	4L/2L PS	Shri B. Murugan	Tamil Nadu
1115	Annual Maintenance of including Incident Management of Two Laning with Paved Shoulders of Paramakudi – Ramanathapuram section from Km.81.064 to Km.120.484	87	39.42	04/10/2024	23/10/2024	2L PS	Muthuram Enterprises	Tamil Nadu
1116	Operation and Maintenance including Incident Management for one year of Four laning of Madurai - Paramakudi section from Km.5/000 to Km.81/064 of NH-85 & 87 (Old NH-49) in the State of Tamil Nadu on an item rate basis	8,587	76.064	25/09/2024	11/11/2024	4L	G.R Engineers & Contractors	Tamil Nadu
1117	Remaining works of Trichy - Karaikudi from Km. 10.00 to Km. 94.00 including Trichy Bypass (Km. 110.016 to Km. 135.93)	83, 336, 36, 536	12.77	20/06/2019	12/09/2019	2L PS	SD Infra Contractor	Tamil Nadu
1118	Strengthening and Periodic Renewal of Trichy – Karaikudi Section of NH-210 including Trichy Bypass of NH-67	#####	106.968	09/03/2023	02/04/2023	2L PS	V. Rasappan & Co.	Tamil Nadu

Completed & PCC / PCOD Issued								
Arranged in order of their completion with last completed shown first								
Status as on 01-Nov-2025								
All Lengths in Km.								
Sr. No.	Project Name	NH(New)	Total Length	LOA Date - Civil Work	Appointed Date/Start Date- Contractor	Lanes	Concessionaire	State
1119	Annual Maintenance including Incident Management of Trichy – Karaikudi section from Km 10/000 to Km 91/054 of NH-210 (New NH-336, 36 & 536) including Trichy Bypass from Km 110/016 to Km 135/930 of NH-67	#####	106.968	12/02/2025	03/03/2025	2L PS	Shri B. Murugan	Tamil Nadu
1120	Karaikudi - Ramanathapuram section from Km.94/000 to Km.174/000 including 500 m on SH 35	536	80	17/08/2017	01/11/2017	2L PS	DRA-SP-VM(JV)	Tamil Nadu
1121	Balance work of 2L PS of Tindivanam Krishnagiri from km. 37.600 to km. 219.782	77	182.18	29/05/2019	04/11/2019	2L PS	Subbu Infra Projects Pvt,Ltd	Tamil Nadu
1122	Strengthening under One time improvement (DBM +BC) of Bypassed stretches of Tindivanam (Km. 37.600) - Krishnagiri (Km. 219.782) section of NH-66	66	26.735	17/06/2022	20/06/2022	2L PS	Thiru. M. Vediappan	Tamil Nadu
1123	Trichirapalli (Km 0.000) to Kallagam (Km. 38.700) of NH-227 in Tamil Nadu	81	38.7	28/02/2018	01/03/2019	4L	KNR Srirangam Infra Pvt. Ltd	Tamil Nadu
1124	Strengthening under One Time Improvement (DBM +BC) of Bypassed stretches of Trichy (Km. 0.000) - Kallagam (Km. 38.700) section of NH-227	227	23.9	30/01/2023	10/04/2023	2L	TMA Infrastructure Pvt Ltd	Tamil Nadu
1125	Kallagam (km.38.700) to Meensurutti (Km.98.433) of NH-227 in Tamil Nadu	81	59.73	16/03/2018	23/04/2019	4L/2L PS	Kallagam Meensurutti Highways Pvt. Ltd.	Tamil Nadu
1126	Strengthening under One time improvement (DBM +BC) of Bypassed stretches of Kallagam (Km. 38.700) - Meensurutti (Km. 98.433) section of NH-227	227	12.63	30/01/2023	10/04/2023	2L	TMA Infrastructure Pvt Ltd	Tamil Nadu

Completed & PCC / PCOD Issued								
Arranged in order of their completion with last completed shown first								
Status as on 01-Nov-2025								
All Lengths in Km.								
Sr. No.	Project Name	NH(New)	Total Length	LOA Date - Civil Work	Appointed Date/Start Date- Contractor	Lanes	Concessionaire	State
1127	Meensurutti (Km.98.433) to Chidambaram (Km.129.965) of NH-227	227	31.53	23/10/2020	09/08/2021	2L	Sunway RNSIL MC Pvt. Ltd	Tamil Nadu
1128	Strengthening under One time improvement (DBM +BC) of Bypassed stretches of Meensurutti (Km. 98.433) - Chidambaram (Km. 129.965) section of NH-227	227	29.2	16/12/2022	09/01/2023	2L	S. Sabanayagam & Co.	Tamil Nadu
1129	Salem - Ulundurpet section from km 0.313 to km 136.670 of NH-68	79	136.36	30/03/2007	15/01/2008	2L/4L	Reliance Infrastructure Ltd.	Tamil Nadu
1130	2L PS of Nagapattinam - Thanjavur from Km 1.600 to Km 16.690 & Km. 29.850 to Km. 80.133 of Old NH-67 (New NH-83)	83	65.373	31/12/2020	05/05/2021	2L PS	Om Sakthi Constructions - I.Vetrivel (JV)	Tamil Nadu
1131	Thirumayam - Manamadurai	36	77.73	30/04/2014	17/07/2014	2L PS	Dilip Buildcon Ltd.	Tamil Nadu
1132	Thirumayam - Manamadurai Section of NH-226 (New NH No. 36) from Km.77.200 to Km.154.929	36	77.729	27/07/2022	21/09/2022	2L PS	Jogendra Choudhary	Tamil Nadu
1133	Strengthening / Overlay of Thirumayam - Manamadurai section of NH-226 (New NH-36)	36	77.729	30/03/2024	04/06/2024	2L PS	AVP Infracon Limited	Tamil Nadu
1134	Viluppuram (Km.0.000) to Puducherry (Km.29.000)	332	29	17/03/2021	25/11/2021	4L	Dilip Buildcon Ltd.	Tamil Nadu,Pud ucherry
1135	Puducherry (Km.29.000) to Poondiyanakupam (Km.67.000)	32	38	17/03/2021	15/11/2021	4L	Dilip Buildcon Ltd.	Tamil Nadu,Pud ucherry
1136	Four Laning of Pondicherry - Tindivanam from km. 0.00 to km. 37.29	66	38.62	05/03/2007	15/01/2008	4L	M/s. AVP Infracon Ltd.	Tamil Nadu,Pud ucherry

Completed & PCC / PCOD Issued								
Arranged in order of their completion with last completed shown first								
Status as on 01-Nov-2025								
All Lengths in Km.								
Sr. No.	Project Name	NH(New)	Total Length	LOA Date - Civil Work	Appointed Date/Start Date- Contractor	Lanes	Concessionaire	State
1137	AP/Mah Border-Islam Nagar (AP 6)	44	55	26/12/2006	02/11/2007	4L	Adilabad Expressway Pvt. Ltd	Telangana
1138	Islam Nagar-Kadthal (AP 7)	44	53	01/02/2007	11/06/2007	4L	Patel - KNR (JV)	Telangana
1139	Construction of 6-lane Vehicular Underpass (VUP) (1x30x5.5m) @ km. 282+600 (i.e., Kadthal Bypass) along with Service Roads under MoRTH Identified Black Spot ID: TG-(02)-168 for the year 2015-18 on Nagpur – Hyderabad section of NH-44 in the state of Telangana on EPC mode	NH-44	1	31/05/2022	15/10/2022	6L	SVS Mookambika Constructions Pvt. Ltd	Telangana
1140	Four-laning of Kadthal to Armur from km.278.0 to km.308.0 of Old NH-7	44	30.9	26/12/2006	30/10/2007	4L PS	Nirmal BOT Ltd	Telangana
1141	Armur - Adloor Yellareddy (Nagpur-Hyderabad)	44	60	27/05/2009	02/02/2010	4L	Navyuga Road Projects Pvt Ltd.	Telangana
1142	Km 367.000 (Adloor Yellareddy) to Km 447.000 and Improvement, Operation & Maintenance of Km 447.000 to Km 464.000 (Gundla Pochanpalli) on Nagpur - Hyderabad section of NH-44 AP-2	44	103	30/12/2005	26/09/2006	4L	GMR Infrastructure Ltd	Telangana
1143	MoRTH Identified Black Spot: TG-(02)-228 for the year 2015-18 on Nagpur- Hyderabad Section of NH-44 in the state of Telangana on EPC mode.	NH-44	1	25/10/2021	31/03/2022	6L	Sri Balaji Constructions	Telangana

Completed & PCC / PCOD Issued								
Arranged in order of their completion with last completed shown first								
Status as on 01-Nov-2025								
All Lengths in Km.								
Sr. No.	Project Name	NH(New)	Total Length	LOA Date - Civil Work	Appointed Date/Start Date- Contractor	Lanes	Concessionaire	State
1144	Construction of 6-lane Light Vehicular Underpass (LVUP) @ km. 410+325 (i.e., Japthishivnoor Village) along with Slip/ Service Roads under MoRTH Identified Black Spot ID: TG-(02)-348 for the year 2015-18 on Nagpur – Hyderabad section of NH-44 in the state of Telangana on EPC mode	NH-44	1	09/12/2021	11/07/2022	6L	R.K.Chavan Infrastructure Pvt. Ltd.	Telangana
1145	6L VUP (1X20X5.5) at km.376.400 near Tekriyal and km.388.500 near Pondurthy X Roads under MoRTH Identified Black Spots ID: TG-(02)-010 and TG-(02)-094 on Nagpur – Hyderabad section of NH-44	44	3.55	21/09/2022	01/11/2022	6L	Srinivasa Laxmi Construction Co.	Telangana
1146	6L VUP (1x20x5.5m) @ km.364+020 at Padmajiwada Junction along with Slip Roads under MoRTH Identified Black Spot ID: TG-(02)-346 on Nagpur –Hyderabad section of NH-44	44	1.165	21/09/2022	01/11/2022	6L	Srinivasa Laxmi Construction Co.	Telangana
1147	Construction of two VUPs at Kompally on Nagpur - Hyderabad section	44	0	23/03/2018	05/05/2018	4L	GHAJ Construction Ltd.	Telangana
1148	Thondupally-Jadcherla	44	58	30/09/2005	19/08/2006	4L	Jadcherla Expressways Private Limited	Telangana
1149	Jadcherla-Kothakotta Bypass	44	56	30/09/2005	19/08/2006	4L	Larsen & Toubro Ltd.	Telangana
1150	Mangloor to Telangana Maharashtra Border	161	49	26/03/2018	12/04/2019	4L	Dilip Buildcon Ltd.	Telangana

Completed & PCC / PCOD Issued								
Arranged in order of their completion with last completed shown first								
Status as on 01-Nov-2025								
All Lengths in Km.								
Sr. No.	Project Name	NH(New)	Total Length	LOA Date - Civil Work	Appointed Date/Start Date- Contractor	Lanes	Concessionaire	State
1151	Strengthening of existing stretch from Km 93/740 to 96/480 (Pitlam Bypass), Km 104/435 to 106/435 (Peddakodapgal KBypass), Km 131/0220 to 132/220 (Mainur KBypass) & Km 134/500 to 138/500 (Madnoor KBypass) on Sangareddy-Nanded-Akola road of NH-161	161	9.94	06/05/2023	20/06/2023	2L	K Yellaiah & Sons	Telangana
1152	Sangareddy - Nanded (Pkg. II) Ramsanpalle to Mangloor	161	46.8	26/03/2018	02/05/2019	4L	KNR Constructions Limited	Telangana
1153	Strengthening of existing road from Km 66/785 to 68/370 (Shankarampet Bypass) and Km 71/215 to 75/210 (Nizampet Bypass) on Sangareddy-Nanded-Akola road of NH-161	161	4.82	28/04/2023	19/05/2023	2L	Viajayasai Engineers and Developers Pvt Ltd.	Telangana
1154	Sangareddy - Nanded - Akola (Pkg-I) [From Kandi to Ramsanpalle]	161	40	22/11/2019	05/10/2020	4L	Ashoka Kandi Ramsanpalle Road Private Limited	Telangana
1155	Strengthening under one time improvement from Km 0/0 to 10/975 (Sangareddy Bypass) on Sangareddy - Nanded - Akola road of NH 161 in the state of Telangana	161	4.4	04/09/2023	03/10/2023	2L/4L	UBS Infrs Projects Pvt Ltd	Telangana
1156	Short term Improvement and Routine Maintenance of 4/6 laning of Hyderabad - Vijayawada section of NH-65 from Km.100.000 to 160.000 in the State of Telangana.	65	60	12/08/2025	01/09/2025	4L/6L	Saran Constructions Company	Telangana

Completed & PCC / PCOD Issued								
Arranged in order of their completion with last completed shown first								
Status as on 01-Nov-2025								
All Lengths in Km.								
Sr. No.	Project Name	NH(New)	Total Length	LOA Date - Civil Work	Appointed Date/Start Date- Contractor	Lanes	Concessionaire	State
1157	Short term Improvement and Routine Maintenance of 4/6 laning of Hyderabad - Vijayawada section of NH-65 from Km.40.000 to 100.000 in the State of Telangana.	65	60	25/08/2024	01/09/2024	4L/6L	A. S. Patel	Telangana
1158	4L of Suryapet to Khammam from Km. 0.420 to Km.59.046 of NH 365BB	365BB	58.62	08/03/2019	27/12/2019	4L	Adani Enterprises Ltd. and Prakash Asphaltings & Toll Highways (India) Ltd.	Telangana
1159	Permanent Rectification of Blackspot TG-02-324 by Widening and strengthening from Km.50/950 (Ponnekal) to Km.52/250 (Madhulapally) of Suryapet-Khammam section of NH-365BB under Road Safety	365BB	1.3	08/12/2023	06/01/2024	4L	G Infra Projects Ltd.	Telangana
1160	Operation and Maintenance of 2L from Khammam 0.000 Km to Aswaraopet 122.200 Km. from NH365 BB	365 BB	122.2			2L		Telangana
1161	Operations and Maintenance of 2-lane with paved shoulders of stretch from km. 615+000 to km.668+600 for a length of 53.60 kms of Kalyan – Nirmal section of NH-222 (New NH-61)	61	53.6	11/03/2024	16/07/2024	2L PS	Ayyamar Infraprojects India Private Limited	Telangana
1162	Hyderabad-Yadagiri	163	36	31/12/2009	30/07/2010	4L	Sadbhav Engineering Pvt. Ltd.	Telangana
1163	Yadagiri (km 54.000) to Warangal (km 150.000) of NH-163 in Telengana	163	99.1	10/12/2015	01/06/2016	4L	Abhipsa Construction, Engineer and Contractors	Telangana

Completed & PCC / PCOD Issued								
Arranged in order of their completion with last completed shown first								
Status as on 01-Nov-2025								
All Lengths in Km.								
Sr. No.	Project Name	NH(New)	Total Length	LOA Date - Civil Work	Appointed Date/Start Date- Contractor	Lanes	Concessionaire	State
1164	4L VUP at Aler-Jeedikal Cross Road at Km 72.010 along with Slip/Service Roads on Hyderabad-Warangal section of NH-163	163	1.68	02/07/2021	01/09/2021	4L	Rockeira Engineering LLP	Telangana
1165	4L of NH-363 from Repallewada from Km.288.510 to TL/MH Border Km.342.00	363	52.6	14/09/2020	01/03/2021	4L	Dilip Buildcon Ltd.	Telangana
1166	4L of Mancherla to Repallewada km 251.900 to km 288.510	363	42	08/03/2019	17/08/2020	4L	Adani Enterprises Ltd. and Prakash Asphaltings & Toll Highways (India) Ltd.	Telangana
1167	AP/Telangana Border to Rudrampur section of NH-221 (New NH-30)	30	49.17	26/11/2014	24/12/2014	2L/4L	Abhipsa Construction, Bhubaneswar.	Telangana
1168	Mangalwarpet to Mallampalli Section	365	33	26/02/2014	12/03/2014	2L	Dilip Buildcon Ltd.	Telangana
1169	O&M of existing stretch from Km 125.00 to Km 248.00 of Warangal-Khammam section of NH-563	563	123			2L PS		Telangana
1170	Operation and Maintenance of 2/4 Lane with paved shoulders of stretch from (i) Km 154/000 to 187/000 of Mangalwarpet to Mallampalli section; (ii) Km. 72/600 to 121/000 of Tanamcherla to Jamandlapally section of NH-365	365	81.4	01/07/2024	05/09/2024	2L/4L PS	PDR Projects(P) Ltd.	Telangana
1171	Operation and Maintenance of 2 Lane with Paved shoulder from Km.71.200-Km.121.000 on AP-Telangana border to Rudrampur section of NH-30 (NH-221) on Performance based Maintenance Contracts (PBMC) mode	30	49.8	18/12/2024	19/02/2025	2L PS	PSN Reddy & Co.	Telangana

Completed & PCC / PCOD Issued								
Arranged in order of their completion with last completed shown first								
Status as on 01-Nov-2025								
All Lengths in Km.								
Sr. No.	Project Name	NH(New)	Total Length	LOA Date - Civil Work	Appointed Date/Start Date- Contractor	Lanes	Concessionaire	State
1172	Operation & Maintenance of 2-lane with paved shoulders of stretch from Km.23.000 to Km.108.800 for a length of 85.80Kms of Hyderabad (Near Tukuguda) to Dindi Section of NH-765	765	85.8	11/03/2024	01/09/2024	2L/4L PS	R&C Infraengineers Private Limited	Telangana
1173	Thanamcherla-Jamandlapally (2LPS)	365	48	20/02/2014	12/03/2014	2L PS	SK Constructions	Telangana
1174	Permanent Restoration of Flood-Damaged Sections from Km 92.000 to 119.000 of Two-Lane with Paved Shoulders stretch in Tanamcherla-Jamandlapally section of NH-365 in the state of Telangana on EPC Mode.	365	1.05	17/06/2025	30/08/2025	2L PS	Govin Buildtech Pvt. Ltd.	Telangana
1175	4L of Kodad (Design Km 0.00/Existing Km 185.00 of NH-65) to Khammam (Design Km 31.800/Existing Km 29.400) of NH-365A	365A	31.8	22/03/2021	15/01/2022	4L	Adani Road Transport Ltd.	Telangana
1176	Periodic Renewal of 2L of Sangareddy - Narasapur - Toopran - Gajwel - Choutippal of NH-161AA	161AA	158			2L		Telangana
1177	Kothakota bypass-Kurnool	44	74.62	24/02/2006	01/09/2006	4L	IL&FS-CTNL Consortium	Telangana ,Andhra Pradesh
1178	Eastern Peripheral Expressway Package - II from km 22.000 to km 46.500 in the State of Haryana and Uttar Pradesh	NE-II	25	13/08/2015	14/09/2015	6L	Sadbhav Engineering Pvt. Ltd.	Uttar Pradesh

Completed & PCC / PCOD Issued								
Arranged in order of their completion with last completed shown first								
Status as on 01-Nov-2025								
All Lengths in Km.								
Sr. No.	Project Name	NH(New)	Total Length	LOA Date - Civil Work	Appointed Date/Start Date- Contractor	Lanes	Concessionaire	State
1179	Eastern Peripheral Expressway Package - III from km 46.500 to km 71.00 in the State of Uttar Pradesh	NE-II	25	13/08/2015	14/09/2015	6L	Jaiprakesh Associates Ltd.	Uttar Pradesh
1180	Eastern Peripheral Expressway Package - IV from Km 71.000 to Km 93.000 in the state of Uttar Pradesh	NE-II	22	13/08/2015	14/09/2015	6L	Ashoka Khairatunda Barwa Adda Road Limited	Uttar Pradesh
1181	Eastern Peripheral Expressway Package - V from Km 93.000 to Km 114.000 in the state of Haryana and Uttar Pradesh.	NE-II	21	13/08/2015	14/09/2015	6L	Oriental Structural Engineers Pvt. Ltd.	Uttar Pradesh
1182	Delhi Meerut Expressway Pkg IV - TOT Mode	NE 3	31.777	15/12/2023	26/03/2024	6L	Cube Highway	Uttar Pradesh
1183	Six Laning of Delhi - Agra section from Km.20.500 to Km.200 in the State of Haryana and U.P.	19&44	179.5	19/05/2010	16/10/2012	6L	DA Toll Road Private Limited	Uttar Pradesh
1184	Grade seperated Structures including Highways at refinery Township Gate in NH-2 near Mohini Petrol P	2	0			2L PS/MIP		Uttar Pradesh
1185	Construction of FOB across (i) Langde ki Chowki (ii) Lalaki Dargah	2	0	07/05/2018	07/06/2018	Others	Spacechem Enterprises	Uttar Pradesh
1186	Construction of 14 no. FOB on NH-2 in Mathura District	2	0	23/04/2018	07/06/2018	Others	Chaudhary Construction Company Pvt. Ltd.	Uttar Pradesh
1187	Additional Structures under Six Laning of Delhi-Agra section of NH-44 in the State of Uttar Pradesh between km. 143.0 and km. 195.10	44	0	09/09/2019	01/01/2020	6L	Atlas Construction Pvt. Ltd.	Uttar Pradesh

Completed & PCC / PCOD Issued								
Arranged in order of their completion with last completed shown first								
Status as on 01-Nov-2025								
All Lengths in Km.								
Sr. No.	Project Name	NH(New)	Total Length	LOA Date - Civil Work	Appointed Date/Start Date- Contractor	Lanes	Concessionaire	State
1188	Short term improvement and routine maintenance of 6L Delhi - Agra section from Km. 20.500 to Km. 200.00 of NH-2 in HR/UP for six months.	19	179.5	05/05/2020	20/05/2020	6L	SEC Buildtech Pvt. Ltd.	Uttar Pradesh
1189	Providing and fixing square pipe fencing (1.95m height) in the portion from Km.134.000 to Km.151.750 in Mathura Town and Km.184.000 to Km.199.650 in Agra Town in Section of Old NH-2	19	33.4	28/07/2020	01/09/2020	6L	SEC Buildtech Pvt. Ltd.	Uttar Pradesh
1190	Agra - Etawah Bypass Section of NH-2 from Km. 199.660 to Km. 323.525 in the State of Uttar Pradesh	19	124.48	06/07/2015	01/08/2016	6L	Agra Etawah Tollways Ltd	Uttar Pradesh
1191	Etawah Bypass section km 307.500 to km 321.100	19	13.6	01/10/2005	01/03/2006	4L	PNC Infratech Pvt. Ltd.	Uttar Pradesh
1192	Agra - Makhanpur km 199.660 - km 250.500 of NH-2 Pkg 1A	19	50.84	03/09/2001	30/03/2002	4L	Oriental Structural Engineers Pvt. Ltd. - GIL (JV)	Uttar Pradesh
1193	Makhanpur - Etawah from km 250.500 - km 307.500 of NH-2 Pkg 1B	19	57	06/04/2005	06/09/2005	4L	Progressive Constructions Ltd.	Uttar Pradesh
1194	Construction of LVUP on Six Laning of Agra-Etawah Bypass Section of Nh-2 from Km. 270.270 to Km. 270.830 and Construction of Foot Over Bridge at Km. 274.055	19	0.56	14/12/2022	21/03/2023	6L	Preeti Buildcon Pvt. Ltd.	Uttar Pradesh

Completed & PCC / PCOD Issued								
Arranged in order of their completion with last completed shown first								
Status as on 01-Nov-2025								
All Lengths in Km.								
Sr. No.	Project Name	NH(New)	Total Length	LOA Date - Civil Work	Appointed Date/Start Date- Contractor	Lanes	Concessionaire	State
1195	Implementation of Road Safety Work on 6 Lane Agra - Etawah Bypass section of NH-2 from Km. 215.000 to Km. 230.000 and Km. 280+000 to 295+000 as per Crash Vulnerability Audit Report on EPC Mode	1,919	30	29/11/2023	26/02/2024	6L	The Shivam Enterprises	Uttar Pradesh
1196	6L of Etawah - Chakeri from km. 323.475 to km. 483.687 of NH-19	19	160.21	30/11/2011	13/03/2013	6L	Oriental Structural Engineers Pvt. Ltd.	Uttar Pradesh
1197	Etawah - Sikandra (Kanpur Dehat) km 321.100 - km 393.00 Pkg 1C	19	72.825	03/09/2001	30/03/2002	4L	PATI - BEL (JV)	Uttar Pradesh
1198	Construction of Six Lane VUP (Single Box 12X5.5m with approach) at Sachendi (Ch. 454.460)	19	0.8	26/04/2023	19/01/2024	6L	Vishesh Infrastructure Pvt. Ltd.	Uttar Pradesh
1199	6L of Chakeri - Allahabad from 483.687 to km. 628.753 of Old NH-02	19	145.07	13/11/2017	12/01/2019	6L	PNC Infratech Pvt. Ltd.	Uttar Pradesh
1200	Allahabad Bypass (3B) (Packages ABP-I, II, III)	19	84.708	28/03/2013	25/04/2014	4L	Cube Highway	Uttar Pradesh
1201	4L of Allahabad Bypass - Construction of Bridge across river Ganga from km. 163.28 to km. 164.30 (Construction Package ABP-I)	19	1.02	21/08/2003	07/10/2003	4L	Larsen & Toubro Ltd.	Uttar Pradesh
1202	4L of Allahabad Bypass - Construction of Road from km. 158.00 to km. 198.00 (Except Ganga Bridge) (Construction Package ABP-II)	19	40	05/05/2004	09/06/2004	4L	Hindustan Construction Company Ltd.	Uttar Pradesh
1203	4L of Allahabad Bypass - Construction of Road from km. 198.00 to km. 242.708 (Construction Package ABP-III)	19	44.71	06/09/2004	04/11/2004	4L	Oriental Structural Engineers Pvt. Ltd. - KMC (JV)	Uttar Pradesh

Completed & PCC / PCOD Issued								
Arranged in order of their completion with last completed shown first								
Status as on 01-Nov-2025								
All Lengths in Km.								
Sr. No.	Project Name	NH(New)	Total Length	LOA Date - Civil Work	Appointed Date/Start Date- Contractor	Lanes	Concessionaire	State
1204	4L Cable-stayed Naini Bridge with Approaches from Km -1.117 to Km 0.4.293 on Old NH-27 (NH-30)	30	5.41	01/05/2022	01/05/2022	4L	Shree Construction Enterprises	Uttar Pradesh
1205	6L of Handia to Varanasi Section from Km 712.900 to Km 785.544	19	72.644	29/03/2017	05/12/2017	6L	G R Infraprojects Limited	Uttar Pradesh
1206	4L of Handia - Rajatalab Section Km. 245.00 to Km 317.398 of Old NH-2	19	72.398	05/12/2017		4L	G R Infraprojects Limited	Uttar Pradesh
1207	Varanasi bypass (Ring Road, Phase-I) from Harhua (Km 0.000) to Sandaha (Km 16.550)	31	17	06/01/2015	15/05/2015	4L	APCO Infratech Pvt. Ltd.	Uttar Pradesh
1208	Operation and Maintenance of 4 Lane Varanasi Ring Road Phase I from Babtpur to Harhua section (km 0.00 to km 16.55) and 4 Lane Babatpur to Harahua section of NH-56 from km 263.00 to km 271.450	31	25	15/07/2024	14/08/2024	4L	Krishna Constellation Pvt. Ltd.	Uttar Pradesh
1209	4L Bypass connecting NH-2 (Rakhauna Village km. 782.546 of NH-2) with NH-56 (Vajidpur Village km. 271.300 of NH-56) of Varanasi Ring Road (Pkg-I, Phase -II) from km. 0.00 to km. 16.400 i/c Interchange Loop at NH-2	31	16.98	30/01/2018	15/09/2019	4L	G R Infraprojects Limited	Uttar Pradesh
1210	Agra Bypass connecting km 176.8 of NH-2 to km 13.03 of NH-3 (km 0.000 to km 32.800)	19	32.8	08/01/2011	11/06/2011	4L	National Highways Infra Projects Pvt. Ltd.	Uttar Pradesh
1211	Jhansi - Lalitpur section 1/2 from km. 0.00 to km. 49.70 (Package - NS1/BOT/UP-2)	44	49.7	29/09/2006	28/03/2007	4L	Gayatri Projects Limited	Uttar Pradesh
1212	Jhansi - Lalitpur section 2/2 from km. 49.70 to km. 99.005 (Package - NS1/BOT/UP-3)	44	49.3	29/09/2006	28/03/2007	4L	Gayatri Projects Limited	Uttar Pradesh

Completed & PCC / PCOD Issued								
Arranged in order of their completion with last completed shown first								
Status as on 01-Nov-2025								
All Lengths in Km.								
Sr. No.	Project Name	NH(New)	Total Length	LOA Date - Civil Work	Appointed Date/Start Date- Contractor	Lanes	Concessionaire	State
1213	4L of Jhansi-Lakhanadon section from km 99 to km 136.99 of NH-26 in the state of UP (Civil Contract Package No. ADB-II/C-3)	44	93.69	25/01/2006	24/06/2006	4L	Nagarjuna Construction Company Limited.	Uttar Pradesh
1214	Jhansi-Orai from Km. 90.300 to Km. 225.713 of NH-27 (OMT-Pkg 12)	27	135.41	22/03/2016	28/10/2016	4L	Prakash Asphaltings and Toll Highways (India) Ltd.	Uttar Pradesh
1215	4L of Orai - Bhognipur - Barah from km. 220.0 to km. 255.00 of Old NH-25 & from km. 421.20 to km. 449.00 on Old NH-02 (Pkg No. EW-II/BOT-UP)	27	62.8	06/01/2006	24/10/2006	4L	O.B Infrastructure Pvt. Ltd. (OBIL)	Uttar Pradesh
1216	Lucknow-Faizabad Section of NH-28, LMNHP-EW-II (WB-1)	28	36	08/07/2005	13/10/2005	4L	Hindustan Construction Company Ltd.	Uttar Pradesh
1217	Lucknow-Faizabad Section of NH-28, LMNHP-EW-II (WB-2)	28	47	08/07/2005	13/10/2005	4L	Hindustan Construction Company Ltd.	Uttar Pradesh
1218	Lucknow-Faizabad Section of NH-28, LMNHP-EW-II (WB-3)	28	46	19/08/2005	19/08/2005	4L	Hindustan Construction Company Ltd.	Uttar Pradesh
1219	Balance work of construction of segment of lucknow Bypass connecting NH-25 and NH-28 via NH-56 passing through Lucknow city (Contract Package No. EW-15A/UP)	56A & 56B	22.85	23/01/2009	02/03/2009	4L	Prakash Atlanta in (JV) with NKG Infrastructure	Uttar Pradesh
1220	4L of Km 11.380 to Km 21.800 of Lucknow-Kanpur section of NH-25 in the State of Uttar Pradesh (Contract Package No. EW-2/UP)	25	10.42	08/02/2000	04/04/2000	4L	Vilayati Ram Mittal	Uttar Pradesh

Completed & PCC / PCOD Issued								
Arranged in order of their completion with last completed shown first								
Status as on 01-Nov-2025								
All Lengths in Km.								
Sr. No.	Project Name	NH(New)	Total Length	LOA Date - Civil Work	Appointed Date/Start Date- Contractor	Lanes	Concessionaire	State
1221	4L of Km 21.800 to Km 44.000 of Lucknow-Kanpur section of NH-25 (NSEW Phase-II) (Contract Package No. EW-8/UP)	25	22.2	01/05/2001	30/08/2001	4L	Vilayati Ram Mittal	Uttar Pradesh
1222	4L of Km 44.000 to Km 59.500 of Lucknow-Kanpur section of NH-25 (NSEW Phase-II) (Contract Package No. EW-9/UP)	25	15.5	12/05/2001	30/08/2001	4L	BRA/TRG Bharat (JV)	Uttar Pradesh
1223	4L of Km 59.500 to Km 75.500 of Lucknow-Kanpur section of NH-25 (Contract Package No. EW-3A/UP) including EW/3	25	16	22/09/2003	02/02/2010	4L	Vilayati Ram Mittal	Uttar Pradesh
1224	Operation & Maintenance of Lucknow-Ayodhya Section from Km. 8+000 to Km. 137+970 Stretch of NH-27 (Old NH-28)	27	129.97	08/02/2023	15/03/2023	4L	S&P Infrastructure Developers(P) Ltd	Uttar Pradesh
1225	Strengthening, Improvement and routine maintenance of Lucknow-Kanpur section from km. 27.700 to km. 75.500 of NH-27 (Old NH-25) including construction of Drain & Service Road, rehabilitation of Unnao RoB	NH-27	47.8	13/02/2024	30/03/2024	4L PS	G. S. Express Private Limited	Uttar Pradesh
1226	Strengthening and major maintenance work from Km 8.000 to Km 68.900 of NH-28 (new NH-27) of Lucknow-Ayodhya Section Pkg-1	NH-27	60.9	26/10/2023	10/01/2024	4L PS	S&P Infrastructure Developers Pvt. Ltd. in Joint Venture with Surya Construction Company	Uttar Pradesh
1227	Strengthening and Improvement of Lucknow Ayodhya section of NH-28 (New NH-27) from Km. 68.900 to Km. 121.600 (Pkg-II).	NH-27	52.7	30/10/2023	10/01/2024	4L PS	SKS Infra Projects Pvt. Ltd.	Uttar Pradesh

Completed & PCC / PCOD Issued								
Arranged in order of their completion with last completed shown first								
Status as on 01-Nov-2025								
All Lengths in Km.								
Sr. No.	Project Name	NH(New)	Total Length	LOA Date - Civil Work	Appointed Date/Start Date- Contractor	Lanes	Concessionaire	State
1228	Lucknow Ring Road Pkg-1 (Sultanpur Road to Behta Road) [Bypass connecting NH-56 at km. 17.40 and terminating near Behta Road]	56	31.75	15/10/2019	07/02/2020	4L	PNC Infratech Pvt. Ltd.	Uttar Pradesh
1229	Lucknow Ring Road Pkg-2 (Behta Road to Sitapur Road)	24	32.9	23/03/2018	09/12/2018	4L	Sadbhav Engineering Pvt. Ltd.	Uttar Pradesh
1230	4L of Lucknow Ring Road Package-3B from Km.17.600 to MDR-77C and terminating at Km.15.650 of NH-28	28	14.71	03/01/2017	01/08/2017	4L	Gawar Construction Ltd	Uttar Pradesh
1231	Lucknow Ring Road Pkg 3A (Sitapur Road to Kursi Road)	24	14.61	14/11/2018	15/01/2019	4L	Dineshchandra R. Agrawal Infracon Pvt. Ltd.	Uttar Pradesh
1232	Operation and Maintenance of Lucknow Bypass Section (Km. 0.000 to Km. 22.875) of NH-56 A&B, Lucknow Outer Ring Road-3B (Km.79.516/79.000 to Km. 94.457/93.473) and Lucknow Outer Ring Road-Kisan Path (Km.0.491/0.495 to Km. 11.660/12.210)	LRR	49.02	01/03/2024	26/06/2024	4L	G. S. Express Private Limited	Uttar Pradesh
1233	Construction of Drain and Service Road	TBD	4.54	31/10/2019	02/03/2020	2L	Anmol Associates	Uttar Pradesh
1234	Ayodhya - Gorakhpur Section from km. 137.97 to km. 252.86 of Old NH-28 (Pkg No.1/NHAI/OMT/Pkg-11/2011)	27	116.1	24/12/2012	05/03/2013	4L	A. S. Patel	Uttar Pradesh
1235	4L from Km. 135.000 to Km. 164.000 of Ayodhya - Gorakhpur Section of NH-28[Contract Package-LMNHP-EW-II (WB)-4]	27	27.24	12/08/2005	29/11/2005	4L	Hindustan Construction Company Ltd.	Uttar Pradesh

Completed & PCC / PCOD Issued								
Arranged in order of their completion with last completed shown first								
Status as on 01-Nov-2025								
All Lengths in Km.								
Sr. No.	Project Name	NH(New)	Total Length	LOA Date - Civil Work	Appointed Date/Start Date- Contractor	Lanes	Concessionaire	State
1236	4L from Km. 164.000 to Km. 208.000 of Ayodhya - Gorakhpur Section of NH-28[Contract Package- LMNHP-EW-II (WB)-5]	27	44	12/08/2005	18/10/2005	4L	Nagarjuna Construction Company Limited.	Uttar Pradesh
1237	4L from Km. 208.000 to Km. 251.700 of Ayodhya - Gorakhpur Section of NH-28[Contract Package- LMNHP-EW-II (WB)-6]	27	44.86	12/08/2005	24/10/2005	4L	B.Seenaiah & Company (Projects) Limited	Uttar Pradesh
1238	Strengthening of existing 4L Ayodhya Bypass Section from design Km. 121+ 600 to Km. 144+020 of NH 28 (New NH 27)(Pkg-3)	27	22.42	25/05/2023	08/09/2023	4L	Hardik Construction Company in JV with New India Contractors And Developers Private Limited	Uttar Pradesh
1239	Four laning of Gorakhpur Bypass from km. 79.670 of NH - 29E to km. 251.700 of NH - 28	29E & 28	17.66	26/12/2016	08/05/2017	4L	S&B Infrastructure Developers	Uttar Pradesh
1240	Gorakhpur Bypass (Km. 0.000 to Km. 32.27 connecting NH28)	27	32.27	28/04/2006	06/04/2007	4L	Gorakhpur Infrastructure Company Limited	Uttar Pradesh
1241	Jajmau-Ramadevi (rehabilitation of Ganga Bridge and upgradation of 4L divided carriageway)	27	5.46	31/05/2005	05/12/2005	4L	Gammon Engineers & Contractors Pvt. Ltd.	Uttar Pradesh
1242	Gorakhpur - Kasya - UP/Bihar Border OMT-27A	27	81.12	30/03/2015	22/05/2015	4L	G.R Engineers & Contractors	Uttar Pradesh
1243	4L from Km. 279.800 to Km. 319.800 of Gorakhpur - Kasia/U.P. Bihar Border Section of NH-28[Contract Package- LMNHP-EW-II (WB)-7]	27	40	09/09/2005	14/12/2005	4L	Nagarjuna Construction Company - Vijai Expressway Engineers (JV)	Uttar Pradesh

Completed & PCC / PCOD Issued								
Arranged in order of their completion with last completed shown first								
Status as on 01-Nov-2025								
All Lengths in Km.								
Sr. No.	Project Name	NH(New)	Total Length	LOA Date - Civil Work	Appointed Date/Start Date- Contractor	Lanes	Concessionaire	State
1244	4L from Km. 319.800 to Km. 360.915 of Gorakhpur - Kasia/U.P. Bihar Border Section of NH-28[Contract Package- LMNHP-EW-II (WB)-8]	27	41.12	09/09/2005	08/12/2005	4L	Simplex Infrastructure Limited	Uttar Pradesh
1245	4 laning of Sikandra - Bhaunti Section Coonstruction Pkg II-B (km 470.00 to km 38.00 of old NH-2 (Contract No. GTRIP/4)	19	51.5	23/02/2002	01/04/2002	4L	Somdatt Builders Ltd.- NCC-NEC(JV)	Uttar Pradesh
1246	Kanpur - Kabrai from km. 0.00 to km. 123.863	34	124	25/11/2010	21/01/2013	2L PS	JAI BUILDERS	Uttar Pradesh
1247	Lalganj-Hanumana km 96.80 - km 140.200	35	43.4	22/03/2018	01/02/2019	4L	Dilip Buildcon Ltd.	Uttar Pradesh
1248	Dagamagpur to Lalganj (km 49.1 - km 96.8)	35	47.7	13/03/2018	13/12/2018	4L	Dilip Buildcon Ltd.	Uttar Pradesh
1249	Varanasi-Degamapur [km. 15.1 - km. 49.1]	35	34	27/02/2018	09/08/2019	4L	Dilip Buildcon Ltd.	Uttar Pradesh
1250	Hapur Bypass -Moradabad including Hapur Bypass (km 50.00 - km 148.277)	9	99.86	28/03/2018	28/05/2019	6L	IRB Infrastructure Developers Ltd.	Uttar Pradesh
1251	Garh Mukteshwar - Moradabad section	9	56.25	22/11/2004	31/03/2005	4L	PNC Infratech Pvt. Ltd.- BELK (JV)	Uttar Pradesh
1252	Hapur - Garh Mukteshwar	9	35	22/07/2004	12/03/2005	4L	Mohandas V Rajani	Uttar Pradesh
1253	Repair & Rehabilitation of existing old Ganga Bridge at Km 92.395 of NH-24 and balance work of its approaches on Hapur Bypass to Moradabad Section of NH-24	24	0.7			4L		Uttar Pradesh
1254	Balance left out works on Hapur Bypass to Moradabad	9	3	29/12/2016	28/03/2017	4L PS	Gawar Construction Ltd	Uttar Pradesh

Completed & PCC / PCOD Issued								
Arranged in order of their completion with last completed shown first								
Status as on 01-Nov-2025								
All Lengths in Km.								
Sr. No.	Project Name	NH(New)	Total Length	LOA Date - Civil Work	Appointed Date/Start Date- Contractor	Lanes	Concessionaire	State
1255	4 L of Moradabad - Bareilly section of NH-24 from km 149.25 to km 271.05	9, 530, 30	121.8	29/12/2009	04/12/2010	4L	IL&FS Transportation Networks Ltd.	Uttar Pradesh
1256	Balance Work of Bareilly - Sitapur Section from km. 262.00 to km. 419.590	30	58.75	15/10/2019	17/12/2019	4L	Raj Corporation Ltd Siddharth Construction & Jagdish Saran	Uttar Pradesh
1257	Balance Work of ROB at Km. 290.445 of Bareilly - Sitapur Section of Old NH-24	30	1.24	01/06/2020	11/08/2020	4L	PRL Projects and Infrastructure Limited	Uttar Pradesh
1258	Construction of ROB at Km. 314.385 over existing NH-24 in Bareilly-Shahjahanpur section for proposed private railway siding of KFL	24	0.858	20/06/2022	24/10/2022	6L	Kaluwala Construction Private Limited	Uttar Pradesh
1259	Four Laning of Lucknow-Sitapur from km 488.270 to km 413.200	30	75.93	29/08/2005	30/06/2006	4L	Apollo Enterprises Ltd. - John Laing International Ltd. (Consortium),	Uttar Pradesh
1260	4L Elevated Corridor from near Madiyaon to IIM Crossing (KM. 486.285 to km. 488.231) on Lucknow – Sitapur section of NH-24	30	1.946	15/03/2022	15/06/2022	4L	Kaluwala Construction Private Limited	Uttar Pradesh
1261	Ghaziabad - Aligarh	34	126.3	15/12/2009	25/02/2011	4L/6L	PNC - SREI - Gawar (JV)	Uttar Pradesh
1262	4/6 L THDCIL Bypass for Re-routing of Ghaziabad Aligarh (NH-91) from Dushehra Village to Arnia Khurd (Deposit Work)	91	9.285	09/09/2020	11/02/2021	4L/6L	Raj Shyama Constructions Pvt. Ltd.	Uttar Pradesh
1263	Strengthening work of 4-lane stretch of Aligarh-Tappal-Palwal Section of NH- 334D from Km. 15.600 to Km. 75.492 in District – Aligarh in the State of Uttar Pradesh	334 D	7.2	24/01/2023	24/02/2023	2L/4L	G.R Engineers & Contractors	Uttar Pradesh

Completed & PCC / PCOD Issued								
Arranged in order of their completion with last completed shown first								
Status as on 01-Nov-2025								
All Lengths in Km.								
Sr. No.	Project Name	NH(New)	Total Length	LOA Date - Civil Work	Appointed Date/Start Date- Contractor	Lanes	Concessionaire	State
1264	Aligarh-Kanpur (Pkg I) [Aligarh-Bhadwas]	34	45.83	20/03/2018	25/02/2019	4L/6L	Brij Gopal Construction Pvt. Ltd.	Uttar Pradesh
1265	Aligarh-Kanpur (Pkg II) [Bhadwas to Kalyanpur]	34	45.2	20/03/2018	29/01/2019	4L/6L	PNC Infratech Pvt. Ltd.	Uttar Pradesh
1266	Aligarh-Kanpur (Pkg III) [Kalyanpur - Naviganj]	34	61.2	27/03/2018	07/06/2019	4L/6L	APCO Infratech Pvt. Ltd.	Uttar Pradesh
1267	Aligarh-Kanpur section (Package-IV from Naviganj - Mitrasen)	91	71	09/03/2020	18/02/2021	4L	G R Infraprojects Limited	Uttar Pradesh
1268	Aligarh-Kanpur section (Package-V from Mitrasen-Kanpur)	91	60.6	09/03/2020	15/03/2021	4L	PNC Infratech Pvt. Ltd.	Uttar Pradesh
1269	4L PS of EPE Crossing to start of Shamli Bypass from Km. 92.20 to Km. 155.025 of existing NH-709-B	709B	61.41	27/08/2018	21/11/2018	4L PS	Krishna Constructions.	Uttar Pradesh
1270	Shamli Byapss- Saharanpur from km 92.2 to km 155.025	709B	62.77	05/02/2019	30/09/2019	4L	Gawar Construction Ltd	Uttar Pradesh
1271	6L full access control provisions in stretches from Saharanpur bypass to Ganeshpur section of NH-344 (package-1)	344	13.89	28/02/2023	03/07/2023	4L/6L	SHRI KRISHNA AND COMPANY	Uttar Pradesh
1272	Lucknow - Raibareili	30	70	30/11/2011	18/07/2012	4L	Essel Infraprojects Ltd	Uttar Pradesh
1273	4L Bypasses for Jagatpur, Babuganj, Unchahar, Alapur Bypass, and Sai river bridge of Raebareli- Prayagraj section of NH-30	24B	24.185	18/07/2022	01/12/2022	4L	R&C Infra - JPS (JV)	Uttar Pradesh
1274	Construction & upgradation of carriageway km 180.200 to 188.700 of Raebareli - Prayagraj section of NH-30 (Old NH-24B)	30	8.5	20/03/2023	08/05/2023	4L	P. P Pandey Infrastructure Pvt. Ltd.	Uttar Pradesh

Completed & PCC / PCOD Issued								
Arranged in order of their completion with last completed shown first								
Status as on 01-Nov-2025								
All Lengths in Km.								
Sr. No.	Project Name	NH(New)	Total Length	LOA Date - Civil Work	Appointed Date/Start Date- Contractor	Lanes	Concessionaire	State
1275	Widening of Raebareli to Prayagraj Section from Km. 82.650 to Km. 161.450 of NH-30 and Link road from Km. 161.450 to Km. 641.350 (NH-2)	30	63.171	10/11/2023	22/12/2023	4L	Kaluwala Construction Private Limited - Nirmal Buildinfra Private Limited (JV)	Uttar Pradesh
1276	4L PS of Meerut to after Bridge over River Yamuna, Haryana via Shamli-from km. 0.00 to km. 88.476 of NH-709A	709A	83.8	16/07/2020	04/01/2021	4L	Dineshchandra R. Agrawal Infracon Pvt. Ltd.	Uttar Pradesh
1277	User fee collection at Mungari Toll Plaza at Km. 417.250 of NH-76E (New NH-35) of 2L PS from Km. 400.878 to Km. 450.000 (Prayagraj – Mirzapur Section)	35	49.122			2L PS		Uttar Pradesh
1278	2L of HR/UP Border - Baghpat - Meerut from km. 0.00 to km. 41.36 & from km. 45.84 to km. 48.26	334B	43.78	28/06/2019	01/02/2020	2L	Raj Shyama Constructions Pvt. Ltd.	Uttar Pradesh
1279	Agra -Aligarh	509	81	11/04/2010	09/10/2012	2L	Brijbhoomi Expressways Pvt. Ltd	Uttar Pradesh
1280	Panipat - Shamli	709AD	35.78	15/10/2019	18/09/2020	4L	G R Infraprojects Limited	Uttar Pradesh
1281	Shamli - Muzzafarnagar	709AD	42.87	15/10/2019	23/10/2020	4L	G R Infraprojects Limited	Uttar Pradesh
1282	4L Spur of Shamli-MuzzafarNagar connecting NH-709AD (Panipat-Shamli-Muzaffarnagar) and NH-58 (Meerut - Roorkee) bypassing Muffarnagar Town	709AD	10.157	25/11/2022	10/02/2023	4L	Kaluwala Construction Private Limited	Uttar Pradesh
1283	Balance Work of 2L PS of Sitarganj-Bareilly from Km. 254.820 to Km. 329.280 section of Old NH-74	30	74.46	29/12/2020	10/03/2021	2L PS	SRSC INFRA PRIVATE LIMITED	Uttar Pradesh

Completed & PCC / PCOD Issued								
Arranged in order of their completion with last completed shown first								
Status as on 01-Nov-2025								
All Lengths in Km.								
Sr. No.	Project Name	NH(New)	Total Length	LOA Date - Civil Work	Appointed Date/Start Date- Contractor	Lanes	Concessionaire	State
1284	4L PS of Prayagraj to UP/MP Border section of NH-27 (New NH-30) from Km. 4.285 to Km 45.627	30	41.34	13/08/2015	06/05/2016	4L PS	Shree Construction Enterprises	Uttar Pradesh
1285	Jarwal to Bahraich	927	50	28/10/2014	28/10/2014	2L PS	Hindustan Construction	Uttar Pradesh
1286	Barabanki to Jarwal Road(28C Pkg-1)	927	43	04/03/2014	19/03/2015	2L PS	Hindustan Construction	Uttar Pradesh
1287	Bahraich Bypass - Rupadiha	731	54	04/03/2014	30/10/2014	2L PS	Hindustan Construction	Uttar Pradesh
1288	2L PS of Sonauli - Gorakhpur from km. 0.00 to km. 80.00 of Old NH-29E	29E	80	12/06/2014	27/06/2014	2L PS	Bravior Infrastructure Pvt Ltd	Uttar Pradesh
1289	Unnao - Lalganj Section from km 0.000 to 70.000	31	70	27/02/2020	19/05/2021	4L	PNC Infratech Pvt. Ltd.	Uttar Pradesh
1290	2L PS of Raebareilly-Jaunpur from km. 0.00 to km. 166.400 of NH-231	31	166	31/07/2012	04/06/2014	2L PS	PNC Infratech Pvt. Ltd.	Uttar Pradesh
1291	Maintenance from Km 21.00 to km 53.170 of Prayagraj Bypass junction - Mungra Badshahpur section of Nh-319D	319D	32.17	25/03/2022	27/04/2022	2L/4L	Bravior Infrastructure Pvt Ltd	Uttar Pradesh
1292	Strengthening of Phulpur town section from Ch. 30+630 to Ch. 35+410 (bypassed section of Phoolpur Town) & from Ch. 47+234 to Ch. 53+170 (bypassed section of Mungra Badshahpur town) of NH- 319D in the State of U.P	NH-319D	10.716	23/09/2024	18/10/2024	2L/4L	Uma Associates	Uttar Pradesh
1293	Lucknow (11.500) to Sultanpur (138.925) of NH-56 in Uttar Pradesh	731	127.43	09/08/2016	08/05/2017	4L PS	Dilip Buildcon Ltd.	Uttar Pradesh

Completed & PCC / PCOD Issued								
Arranged in order of their completion with last completed shown first								
Status as on 01-Nov-2025								
All Lengths in Km.								
Sr. No.	Project Name	NH(New)	Total Length	LOA Date - Civil Work	Appointed Date/Start Date- Contractor	Lanes	Concessionaire	State
1294	Four Laning of Sultanpur to Varanasi (PKG-I) [from Sultanpur (Km 134.700) to Jaunpur (Km 209.230)]	56	74.53	24/08/2015	01/01/2016	4L	Gayatri Projects Limited	Uttar Pradesh
1295	One Time Improvement & Maintenance of Sultanpur to Varanasi Section from km 134.70 to km 263.00 of NH-56(New NH-731)	731	71.163	09/04/2021	20/05/2021	2L	SRSC INFRA PRIVATE LIMITED	Uttar Pradesh
1296	Construction of ROB at Project Ch. 146.533 of NH-56 (Pkg-I) along with its approaches and slip roads on New NH-731	56	1.02	29/06/2022	19/10/2022	4L	Vidya InfraBuilt Pvt. Ltd.	Uttar Pradesh
1297	Four Laning of Sultanpur to Varanasi (PKG-II) [from Jaunpur (Km 209.230) to Varanasi (Km 272.590)]	56	63.36	24/08/2015	01/01/2016	4L	Gayatri Projects Limited	Uttar Pradesh
1298	Aurihar-Khujji-Chandwak-Kerakat-Jaunpur	731	52.78	07/02/2025	22/02/2025	2L	Ayagi Projects Pvt. Ltd.	Uttar Pradesh
1299	Raebareli (Km. 152.533) to Banda (Km. 285.818) of NH-232 in Uttar Pradesh	232	133.28	10/02/2014	22/04/2014	2L PS	Constrctora Sanjose S.A.	Uttar Pradesh
1300	Operation and Maintenance including Partial Strengthening of Raebareli to Banda section of NH-232 Under PBMC mode	232	120.775	08/03/2024	30/03/2024	2L PS	DPS Contractor Pvt. Ltd.	Uttar Pradesh
1301	Four Lanning of Jagdishpur-Faizabad Section from km 47.930 to km 107.680 of NH-330A	330A	60.22	09/03/2020	15/03/2021	4L	PNC Infratech Pvt. Ltd.	Uttar Pradesh
1302	Improvement and Up-Gradation of Existing Road to 4L PS from Km 175.080 to 229.070, from End of Hardoi Bypass to End of Hardoi District of NH 731 (Pkg-3)	731	53.99	16/03/2022	07/01/2023	4L	PNC Infratech Pvt. Ltd.	Uttar Pradesh

Completed & PCC / PCOD Issued								
Arranged in order of their completion with last completed shown first								
Status as on 01-Nov-2025								
All Lengths in Km.								
Sr. No.	Project Name	NH(New)	Total Length	LOA Date - Civil Work	Appointed Date/Start Date- Contractor	Lanes	Concessionaire	State
1303	4L from Mathura Bypass (Start) at Existing Km. 154.20 of NH-44 to Gaju Village at Km 32.982 of NH-530B (Pkg-IB)	530B	32.982	29/03/2022	20/03/2023	4L	PNC Infratech Pvt. Ltd.	Uttar Pradesh
1304	6L Flyover with slip road along NH-44 at junction of NH 530B at start point - Km. 0.000 of Mathura Bypass at existing Km. 154.200 of NH-44 (Pkg-1A)	530B	1.46	23/11/2022	15/02/2023	6L	Gawar Construction Ltd	Uttar Pradesh
1305	4L from Gaju Village at Km. 32.982 to Devinagar Bypass (End) at Km. 208.000 of NH-530B (Pkg-1C).	530B	33.018	25/03/2022	02/01/2023	4L	PNC Infratech Pvt. Ltd.	Uttar Pradesh
1306	Repair and Maintenance of Rouza Chouraha (Ghazipur)- Phephna (Ballia) Section from Km 405.030 to Km 473.400 on NH-31 (Pkg-1)	31	68.37	03/01/2022	03/02/2022	2L	SRSC INFRA PRIVATE LIMITED	Uttar Pradesh
1307	Special Repair and Maintenance of Phephna (Ballia) - Chiraiya More (Barria) Section from Km 473.400 to Km 518.500 on NH-31 (Pkg-2)	31	45.1	03/01/2022	03/02/2022	2L	MCCMAHADEO Constructions Private Limited	Uttar Pradesh
1308	Special Repair and Maintenance of Chiraiya More (Barria) to Jayprabha Setu Section from Km 518.500 to Km 535.300 on NH-31 (Pkg-3)	31	16.8	03/01/2022	03/02/2022	2L	Jagdamba Enterprises	Uttar Pradesh
1309	Repair and Maintenance of Rouza Chouraha (Ghazipur)- Phephna (Ballia) Section from Km 405.030 to Km 473.400 on NH-31 (Pkg-1)	31	68.37	03/01/2022	05/02/2022	2L	S&B Infrastructure Developers	Uttar Pradesh
1310	Special Repair and Maintenance of Phephna (Ballia) - Chiraiya More (Barria) Section from Km 473.400 to Km 518.500 on NH-31 (Pkg-2)	31	45.1	03/01/2022	25/02/2022	2L	MCCMAHADEO Constructions Private Limited	Uttar Pradesh

Completed & PCC / PCOD Issued								
Arranged in order of their completion with last completed shown first								
Status as on 01-Nov-2025								
All Lengths in Km.								
Sr. No.	Project Name	NH(New)	Total Length	LOA Date - Civil Work	Appointed Date/Start Date- Contractor	Lanes	Concessionaire	State
1311	Repair and Maintenance of Chiraiya More (Barria) to Jayprabha Setu Section from Km 518.500 to Km 535.300 on NH-31 (Pkg-3)	31	16.8	05/05/2025	16/05/2025	2L	S&B Infrastructure Developers	Uttar Pradesh
1312	Repair and Maintenance of stretch from JN with NH-28 near Azamgarh and connecting Mau, Teekha and terminating Near Phephna	NH-128B	104.57	06/01/2024	26/02/2024	2L PS	R R Infraa Construction	Uttar Pradesh
1313	Repair and Maintenance of NH-128B starting from its junction with NH-28 near Azamgarh and connecting Mau, Teekha and terminating at its junction with NH-31 Near Phephna in the state of Uttar Pradesh	128B	104.57	05/05/2025	16/05/2025	2L PS	S&B Infrastructure Developers	Uttar Pradesh
1314	Shakarpur(Km 8.800) to Akbarpur (Km 73.512) of NH-235 in Uttar Pradesh (Meerut - Bulandshahar)	334	61.19	11/01/2016	28/04/2017	4L	APCO Infratech Pvt. Ltd.	Uttar Pradesh
1315	Meerut - Muzaffarnagar	58	78.31	23/03/2005	07/03/2006	4L PS	Nagarjuna Construction Company Limited.	Uttar Pradesh
1316	Meerut - Muzaffarnagar - Addl. Works (Structures)	334	78	29/11/2017	20/03/2018	4L	Krishna Constructions.	Uttar Pradesh
1317	Varanasi Gorakhpur Section Package IV from km. 149.540 to km. 215.160 (Mau-Gorakhpur)	24	65.62	04/03/2016	10/04/2017	4L	Jaiprakesh Associates Ltd.	Uttar Pradesh
1318	Varanasi Gorakhpur Section from km. 84.160 to 149.540 (PKG III)	24	65.38	04/03/2016	10/04/2017	4L	Jaiprakesh Associates Ltd.	Uttar Pradesh
1319	Varanasi (Km 12.01) to Birnon (Km 84.160) [Varanasi - Gorakpur] (PKG-II)	29	72.15	31/03/2016	31/03/2017	4L	PNC Infratech Pvt. Ltd.	Uttar Pradesh

Completed & PCC / PCOD Issued								
Arranged in order of their completion with last completed shown first								
Status as on 01-Nov-2025								
All Lengths in Km.								
Sr. No.	Project Name	NH(New)	Total Length	LOA Date - Civil Work	Appointed Date/Start Date- Contractor	Lanes	Concessionaire	State
1320	Ambedkar Nagar (Km 0.000) to Raebareilly (Km 155.900) of NH-232 in UP	128	155.9	10/02/2014	22/04/2014	2L PS	GKC Projects Ltd.	Uttar Pradesh
1321	Operation and Maintenance including Partial Strengthening of Ambedkar Nagar to Raebareilly section of NH-128 Under PBMC mode	128	148.9	07/03/2024	30/03/2024	2L PS	Kaluwala Construction Private Limited	Uttar Pradesh
1322	2L PS of of Rudhauri to Basti side approach of Ghaghara Bridge Section from Km. 65.870 to Km. 122.270) of NH 233	28	54.36	12/11/2014	25/03/2015	2L PS	PKT Construction Private Limited	Uttar Pradesh
1323	Rehabilitation and Up-Gradation of 2L - PS Indo/ Nepal Border to Rudhauri Section from Km. 0.000 to Km. 65.870 of NH-28	28	65.87	10/08/2018	27/11/2018	2L PS	S&B Infrastructure Developers	Uttar Pradesh
1324	Ghaghra Bridge to Varanasi Section of NH-233 (Package-1)	233	58.62	31/03/2015	15/12/2015	4L	Dilip Buildcon Ltd.	Uttar Pradesh
1325	One Time Improvement & Maintenance of Ghaghra Bridge - Varanasi section from km 180.420 to km 299.350 of NH-233(New NH-28) (Pkg. II & III)	28	21.05	15/06/2021	08/07/2021	2L	Uma Associates	Uttar Pradesh
1326	4-laning of Ghaghra Bridge to Varanasi section of NH-233 from Km. 121.800 to Km. 180.420 (Package-1) from Ghaghra Bridge Abutment on Basti side to Budhanpur urban section in the State of Uttar Pradesh under NHDP Phase-IV on EPC mode.	28	58.62	05/05/2025	16/05/2025	4L	Shree Construction Enterprises	Uttar Pradesh
1327	Four Laning of Ghaghra Bridge to Varanasi (PKG-II) [Budhanpur Urban section (Km 180.420) to Gossai ki bazaar bypass (Km 240.340)]	233	59.92	21/08/2015	01/01/2016	4L	Gayatri Projects Limited	Uttar Pradesh

Completed & PCC / PCOD Issued								
Arranged in order of their completion with last completed shown first								
Status as on 01-Nov-2025								
All Lengths in Km.								
Sr. No.	Project Name	NH(New)	Total Length	LOA Date - Civil Work	Appointed Date/Start Date- Contractor	Lanes	Concessionaire	State
1328	Four Laning of Ghaghra Bridge to Varanasi (PKG-III) [Gossai ki bazaar bypass (Km 240.340) to Varanasi (Km 299.350)]	233	59.01	21/08/2015	01/01/2016	4L	Gayatri Projects Limited	Uttar Pradesh
1329	Gagalheri-Saharanpur- Yamunanagar (UP/ Haryana Border) Section of NH-73	344	51.45	31/03/2016	27/01/2018	4L	MBL Infrastructures Ltd.	Uttar Pradesh
1330	2L PS of Aligarh - Moradabad section from km 85.650 to km 232.00 of Old NH-93	509	146.35	17/03/2016	26/01/2017	2L PS	PNC Infratech Pvt. Ltd.	Uttar Pradesh
1331	One-Time Improvement and Maintenance of the existing section of NH-87 (New NH-9) (Mankara Kadeem)	9	1.4	10/05/2022	10/05/2022	2L	State PWD	Uttar Pradesh
1332	Meerut - Najibabad from km. 11.50 to km. 39.24 & km. 86.59 to km. 112.545 of NH-119 (Pkg-I)	119	53.95	23/06/2020	19/03/2021	4L	PNC Infratech Pvt. Ltd.	Uttar Pradesh
1333	Muzzafarnagar - Miranpur	709AD	27.25	24/09/2021	04/04/2022	4L	RCC Developers Ltd.	Uttar Pradesh
1334	Strengthening of existing stretch of Ghazipur-Zamaniya-Saiyadraja section of NH-97 (old)/NH-24(New)	NH-24	56.48	23/08/2024	20/12/2024	2L	P. P Pandey Infrastructure Pvt. Ltd.	Uttar Pradesh
1335	Repair and Maintenance of NH-128C starting its junction with NH-28 near Azamgarh and terminating at its junction with NH-24 near Dohrighat		40.8	01/08/2022	01/08/2022	2L PS	Bravior Infrastructure Pvt Ltd	Uttar Pradesh

Completed & PCC / PCOD Issued								
Arranged in order of their completion with last completed shown first								
Status as on 01-Nov-2025								
All Lengths in Km.								
Sr. No.	Project Name	NH(New)	Total Length	LOA Date - Civil Work	Appointed Date/Start Date- Contractor	Lanes	Concessionaire	State
1336	Repair and Maintenance of NH-128C starting its junction with NH-28 near Azamgarh and terminating at its junction with NH-24 near Dohrighat in the state of Uttar Pradesh having total length 40.80 Km in the state of Uttar Pradesh.	128C	40.8	09/09/2024	07/10/2024	2L PS	Bravior Infrastructure Pvt Ltd	Uttar Pradesh
1337	6L access-controlled highway from (Ganeshpur) to(near Mohand) of Ganeshpur – Dehradun section from Km.0 to Km.8.3 of NH-72A (Package-1)	72A	8.13	23/03/2021	07/10/2021	6L	Vasishta Constructions Pvt. Ltd.	Uttarakhand
1338	6L of access-controlled highway from Mohand to Daat kali Tunnel of Ganeshpur – Dehradun section from Km.8.30 to Km.16.380 of NH-72A (Package-2)	72A	8.25	23/03/2021	07/10/2021	6L	Ram Kumar Contractor - Bharat Construction India Pvt. Ltd. (JV)	Uttarakhand
1339	6L access-controlled highway of Daat kali Tunnel - Dehradun of Ganeshpur – Dehradun section from km.16.380 to km.19.785 of NH-72A (Package-3)	72A	3.41	25/02/2021	01/04/2022	6L	KRC Infraprojects Pvt. Ltd.	Uttarakhand
1340	4L of Nagina-Kashipur section from km. 73.00 to km. 175.00 of NH-74	74	98.79	31/03/2016	28/10/2017	4L	PNC Infratech Pvt. Ltd.	Uttarakhand
1341	4L of Kashipur Sitarganj Section of NH-74 from km. 175.000 to km. 252.200	74	77.2	26/11/2012	05/03/2014	4L	Galfar Engineering & Contracting (India) Pvt. Ltd.	Uttarakhand

Completed & PCC / PCOD Issued								
Arranged in order of their completion with last completed shown first								
Status as on 01-Nov-2025								
All Lengths in Km.								
Sr. No.	Project Name	NH(New)	Total Length	LOA Date - Civil Work	Appointed Date/Start Date- Contractor	Lanes	Concessionaire	State
1342	Balance work of 4L of Muzaffarnagar - Haridwar [Package -I] (Design Chainage km 130.360 to km 167.200) [Muzaffarnagar to Start of Roorkee bypass]	58	38.84	15/10/2019	25/11/2019	4L	Raj Shyama Constructions Pvt. Ltd.	Uttarakha nd
1343	Balance work of 4L of Muzaffarnagar - Haridwar [Package -II] (Design Chainage km 167.200 to km 180.300) [Roorkee bypass]	58	13.1	15/10/2019	25/11/2019	4L	Sam India Builtwell Pvt Ltd.	Uttarakha nd
1344	Balance work of 4L of Muzaffarnagar - Haridwar [Package -III] (Design Chainage km 180.300 to km 208.620) [End of Roorkee Bypass to Haridwar]	58	28.12	15/10/2019	25/11/2019	4L	Sam India Builtwell Pvt Ltd.	Uttarakha nd
1345	4L of Dudhadhari Elevated Flyover (Muzaffarnagar –Haridwar section) from Km 356.450 to Km 353.800 of NH-34	34	2.65	30/11/2021	06/05/2022	4L	SEC Buildtech Pvt. Ltd.	Uttarakha nd
1346	Operation and Maintenance work of Haridwar to Muzaffarnagar section from 354.050 km to 360.270 km of NH-34 & from 0.000 km to 36.400 km of NH-334.	34 & 334	42.62	14/03/2022	30/03/2022	4L	KOSHER INFRASTRUCTURE PVT LTD	Uttarakha nd
1347	Operation and Maintenance of Haridwar to Muzaffarnagar from CH. 36.400 to CH. 71.900 section of NH 334 [Package2]	334	35.5	07/04/2022	04/05/2022	4L	SHRI KRISHNA AND COMPANY	Uttarakha nd
1348	Rehabilitation/Protection works of major Bridge at Solani River (Ch174.250) of NH58 (new NH334) at Roorkee Bypass in the state of Uttarakhand.	334	0.35	06/07/2024	24/10/2024	4L	DOON ASSOCIATES	Uttarakha nd

Completed & PCC / PCOD Issued								
Arranged in order of their completion with last completed shown first								
Status as on 01-Nov-2025								
All Lengths in Km.								
Sr. No.	Project Name	NH(New)	Total Length	LOA Date - Civil Work	Appointed Date/Start Date- Contractor	Lanes	Concessionaire	State
1349	Elevated Structure including Major Bridge on Mayapuri Escape Channel on Muzzaffarnagar - Haridwar Section	58	1.05	01/08/2018	01/11/2018	2L PS	Ram Kumar Contractor	Uttarakha nd
1350	Sitarganj Tankpur Section of NH-125 from km. 0.000 to km. 52.200 in State of Uttarakhand	125	43.88	09/10/2014	02/09/2015	2L PS	SHRI KRISHNA AND COMPANY	Uttarakha nd
1351	2L PS of Khatima bypass from km 24+720 to km. 32+975	9	8.26	18/05/2021	21/07/2021	2L PS	APS Infra	Uttarakha nd
1352	Routine Maintenance & Incident Management work of from Km. 0.000 to (Km. 254.600 of NH-74) to Km. 52.200 under NHDP IV on EPC Mode of 2L PS of section of NH-125 (New NH-09) excluding Khatima Bypass of length 8.255Km	09	43.945	05/07/2022	18/07/2022	2L PS	SHRI KRISHNA AND COMPANY	Uttarakha nd
1353	Chutmalpur Ganeshpur section and Roorkee Chutmalpur Gagalheri section	72A	53.3	30/03/2016	28/02/2018	4L	MBL Infrastructures Ltd.	Uttarakha nd
1354	Rampur - Rudrapur Section from km. 0.000 to km. 43.446 [Rampur Kathgodam (Package-1)]	87	43.45	31/03/2016	31/03/2017	4L	Sadbhav Engineering Pvt. Ltd.	Uttarakha nd
1355	Balance works of 4-Lanning of Rampur-Kathgodam Section of NH-87 (New NH No. 09) from Km. 0.000 (Km 190.000 of NH-24) to Km 42.791 (design Chainage Km 43.446) (Package-I)	09	6.07	27/12/2022	17/02/2023	4L	KCC Buildcon (P) Ltd.- HRY Kundu Buildtech (P) Ltd. (JV)	Uttarakha nd
1356	Rudrapur Kathgodam Section from km. 43.446 to km. 93.226 of Rampur Kathgodam (Package-2)	87	49.78	31/03/2016	28/10/2017	4L	Gawar Nainital Highways Private Limited	Uttarakha nd

Completed & PCC / PCOD Issued								
Arranged in order of their completion with last completed shown first								
Status as on 01-Nov-2025								
All Lengths in Km.								
Sr. No.	Project Name	NH(New)	Total Length	LOA Date - Civil Work	Appointed Date/Start Date- Contractor	Lanes	Concessionaire	State
1357	One-Time Improvement and Maintenance of the existing section of NH 87 (New NH-109) (in Haldwani from Teen Pani to Mandi Chowk) bypassed by Haldwani bypass.	109	2.05	07/02/2020	07/02/2020	2L	State PWD	Uttarakha nd
1358	One time improvement of existing NH87 km. 82+000(Mandi gate) to km. 91+000 (Nariman chowk) passing through Haldwani town falling under Four laning of Rampur-Kathgodam section of NH-87 from Km.42.791 to Km 88.000 (Package-II) under NHDP Phase-III on HAM	87	8.65	17/02/2023	17/02/2023	4L	State PWD	Uttarakha nd
1359	4L of Najibabad Bypass from Km. 105.423 to Km. 118.373 (excluding 2.45 Km. of NH-74 Bypass) of NH-119	119	10.764	23/03/2022	20/12/2022	4L	HILLWAYS CONSTRUCTION COMPANY PVT. LTD. - VELJI RATNA SORATHIA INFRA PVT. LTD. (JV)	Uttarakha nd
1360	4L Medinipur to Ballupur from Km. 458.65 to Km. 487.65 of NH-07(Pkg-2)	07	26.1	30/05/2022	18/02/2023	4L	MKC Infrastructure Ltd.	Uttarakha nd
1361	Remaining works of Haridwar Dehradun (Pkg I) (Haridwar - Lalatappar)	58 & 72	14.95	20/12/2018	01/02/2019	4L	UP State Bridge Corporation Ltd.	Uttarakha nd
1362	Remaining works of Haridwar Dehradun (Pkg II) (Lalatappar - Mohakampur)	58 & 72	22.2	20/12/2018	01/02/2019	4L	Atlas Construction Pvt. Ltd. - NKC (JV)	Uttarakha nd
1363	Routine Maintenance & Incident Management Services work of Haridwar to Dehradun Section from Km.208.620 to Km.216.824 of NH-58 (New NH-34) & from Km.188.324 to Km.158.900 of NH-72 (New NH-07) in the State of Uttarakhand	07,34	37.625	15/07/2022	01/08/2022	4L	Hindustan Construction	Uttarakha nd

Completed & PCC / PCOD Issued								
Arranged in order of their completion with last completed shown first								
Status as on 01-Nov-2025								
All Lengths in Km.								
Sr. No.	Project Name	NH(New)	Total Length	LOA Date - Civil Work	Appointed Date/Start Date- Contractor	Lanes	Concessionaire	State
1364	6L of Dhankuni to Kharagpur from km 17.600 to km 129.000 of Old NH-06	16	111.4	25/02/2011	01/04/2012	6L	Ashoka Buildcon Limited	West Bengal
1365	4 lanning project of Dankuni to Kolaghat 17.6 to 72.00 WB-1	NH-6	54.4	05/03/2001	24/05/2001	4L	BSC-RBM-PATI(JV)	West Bengal
1366	Construction of New Bridges/Structures, Repairs of Existing Four Lane Highway from Baleshwar to Kharagpur section of NH-60 (new NH-16) from Km 0.000 to Km 119.300 in the State of Orissa and West Bengal and its Operation and Maintenance under NHDP Phase-1 to be executed as BOT (Toll) on DBFOT Pattern	16	119.3	12/03/2012	01/11/2013	4L	IL&FS Transportation Networks Ltd.	West Bengal
1367	Development of Emergency Landing Facility on NHS: Construction from Near km. 83.400 to km. 88.400 on Balasore to kharagpur section (Approximately 5.00Km) of national Highway No. 16 (hereinafter called the "NH 16") in the state of West Bengal	60	5	25/11/2019	11/12/2020	4L	Nad Bindu Infra Tech. Pvt. Ltd.	West Bengal
1368	4L of Barwa Adda (Km. 398.750) to Barakar (Km. 441.440) [Project completed under ADB Loan assistance in the year 2001]	19	42.69			4L		West Bengal
1369	4L of Palsit-Panagarh	19	65	26/09/2001	21/06/2002	4L	S&P Infrastructure Developers(P) Ltd	West Bengal
1370	6L of Palsit-Panagarh from Km. 521.120 to Km. 588.870 of NH-19	19	67.75	30/03/2021	02/04/2022	6L	Adani Road Transport Ltd.	West Bengal
1371	Palsit - Dhankuni (4L) km 581.457 to km 646.000 of NH-2	19	64.54	31/01/2002	27/10/2002	4L	Kalyan Toll Infrastructure Ltd.	West Bengal

Completed & PCC / PCOD Issued								
Arranged in order of their completion with last completed shown first								
Status as on 01-Nov-2025								
All Lengths in Km.								
Sr. No.	Project Name	NH(New)	Total Length	LOA Date - Civil Work	Appointed Date/Start Date- Contractor	Lanes	Concessionaire	State
1372	6L of Palsit - Dankuni from Km 588.870 to Km 652.700	19	63.83	30/03/2021	02/04/2022	6L	IRB Infrastructure Developers Ltd.	West Bengal
1373	Repair & Maintenance of Stretch of NH- 2 from km 649.546 to km 651.368 (New chainage km 645.546 to km 647.368) from NH-6/NH-2 Junction to FCI Crossing including Maitypara Bridge	2	1.822			4L		West Bengal
1374	Sister Nivedita Bridge (2nd Vivekananda Bridge) & its approaches from km. 653.010 to km. 659.05 of Old NH-2	19	6	01/04/2000	01/04/2000	6L	Second Vivekananda Bridge Tollway Co Pvt Ltd	West Bengal
1375	4L of Raniganj to Panagarh (km. 474.000 to km. 515.236) and strengthening of existing two lane pavement from km. 474.000 to km. 515.236 section of NH 19	19	41.236	16/03/1997	04/07/1997	4L	BSC-RBM-PATI(JV)	West Bengal
1376	Islampur Bypass of NH-31 (New NH-27) of 10.31 km length in the state of West Bengal	27	10.31	23/10/2015	15/01/2016	4L	Ashoka Buildcon Limited	West Bengal
1377	Ghoshpukur (km 0.000) to Dhupguri (km 83.785) of NH-31D	27	83.78	01/06/2015	17/12/2015	4L	Larsen & Toubro Ltd.	West Bengal
1378	Short term Improvement and Routine Maintenance from Km.228.000 to Km.254.500 of Salsalabari to Assam Bengal Border section of NH-31C (New NH-27)	27	26.5	28/06/2023	08/07/2023	4L	H.S.J. Enterprise	West Bengal
1379	4L of Chichra - Kharagpur section from Km. 129.600 to Km. 185.150 including rehabilitation of existing 4 lane from km. 134.40 to Km.129.60 of Old NH-6	49	55.55	22/09/2016	16/03/2017	4L	Dilip Buildcon Ltd.	West Bengal

Completed & PCC / PCOD Issued								
Arranged in order of their completion with last completed shown first								
Status as on 01-Nov-2025								
All Lengths in Km.								
Sr. No.	Project Name	NH(New)	Total Length	LOA Date - Civil Work	Appointed Date/Start Date- Contractor	Lanes	Concessionaire	State
1380	ROB cum Flyover at Ranichak, Haldia	41	1.392	08/02/2016	18/05/2016	4L PS	Dineshchandra R. Agrawal Infracon Pvt. Ltd.	West Bengal
1381	Kolaghat-Haldia from km. 0.00 to km. 53.72 including ROB cum Flyover from km. 52.08 to km. 53.472	41	53	29/04/2008	10/09/2008	4L	Eagledeep Kolaghat Haldia OMT Project Pvt. Ltd.	West Bengal
1382	Four Laning of Bal. Works of Barasat-Krishnagar from km. 48.553 to km. 115.272	12	66.72	15/10/2019	31/08/2020	4L	KCC Buildcon Pvt. Ltd.	West Bengal
1383	Strengthening of existing stretch of Barasat-Barajaguli Section from KM. 31.000 to KM. 48.553 of NH-34	12	17.553	09/08/2023	11/09/2023	2L	Midaas Construction Co Pvt. Ltd.	West Bengal
1384	Krishnagar - Berhampore section from km 115.00 to km 193.00 of NH-34	12	78	21/02/2011	10/01/2012	4L PS	SEW Infrastructure Limited	West Bengal
1385	Berhampore (191.700) to Farakka (292.300) of NH-34 in the State of West Bengal	12	100.6	08/02/2010	03/02/2011	4L	Baharampore-Farakka Highways Limited	West Bengal
1386	Strengthening to NH-12 (old NH-34)	12	100.6	16/01/2024	29/01/2024	4L	Baharampore-Farakka Highways Limited	West Bengal
1387	Farakka (295.000) to Raiganj (395.000) of NH-34 in the state of West Bengal	12	100.2	08/02/2010	03/02/2011	4L	FARAKKA RAIGANJ HIGHWAYS PVT. LTD.	West Bengal
1388	Balance Work for Raiganj Dalkola section from km 398.00 to km 452.700 (excl. Dalkola Bypass)	12	50.35	05/12/2018	08/03/2019	4L	Dineshchandra R. Agrawal Infracon Pvt. Ltd.	West Bengal
1389	4L of Dalkhola Bypass including ROB from Km. 446.740 to Km. 452.162 of NH-34	12	5.46	08/08/2017	11/10/2017	4L	ABCI Infrastructures Pvt. Ltd.	West Bengal

Completed & PCC / PCOD Issued								
Arranged in order of their completion with last completed shown first								
Status as on 01-Nov-2025								
All Lengths in Km.								
Sr. No.	Project Name	NH(New)	Total Length	LOA Date - Civil Work	Appointed Date/Start Date- Contractor	Lanes	Concessionaire	State
1390	2L PS of JH / WB Border (km. 70.524) - Purulia (km.84.400) & Purulia (km. 94.30) - Chandil (Junction with NH-33) (km. 153.705) of Old NH-32	18	73.28	31/03/2018	12/12/2019	4L/2L PS	Dineshchandra R. Agrawal Infracon Pvt. Ltd.	West Bengal
1391	Belghoria Expressway - Repair & Maintenance from km. 0.00 to km. 7.363 (Up Lane) & from km. 0.00 to km. 5.563 (Down Lane) of NH-2E	2-E	7.363	15/12/2021	03/01/2022	4L	Biswajyoti Bhattacharyya	West Bengal
1392	Construction of RCC drain (1m x1m) along the road and draining the water on the drain of Municipality through a 1.2m Hume pipe beneath the RHS carriageway at 2½ no Airport gate of Belghoria Expressway under North 24 Parganas District	2	0			Others		West Bengal
1393	Tolling, Operation, Maintenance & Transfer of Chichra-Kharagpur from Km. 185+150 (Design Km.16+130) to Km.129+000 (Design Km.72+250) of NH-49 in the state of West Bengal	49	56.12	02/03/2024	01/04/2024	4L PS	NHIT-Eastern Projects Private Limited (M/s NEPPL)	West Bengal